
DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
POST 2006 COMPLETION

(Tabular dollars in thousands, narrative in whole dollars)

PROGRAM MISSION

Environmental Management projects currently projected to require funding beyond FY 2006 are funded within the POST 2006
COMPLETION account.  Within the Defense Environmental Restoration and Waste Management appropriation, the POST 2006
COMPLETION account includes a significant number of projects at the largest DOE sites--the Hanford site in Washington; the
Savannah River site in South Carolina; the Idaho National Engineering and Environmental Laboratory in Idaho; the Oak Ridge
Reservation in Tennessee--as well as, the Los Alamos National Laboratory in New Mexico; the Nevada Test Site; and the Waste
Isolation Pilot Plant in Carlsbad, New Mexico.  A variety of multi-site activities are funded in this account including the Defense
Deposit to the D&D Fund.  

After completion of cleanup, it will be necessary for EM to maintain a presence at most sites to monitor, maintain, and provide
information on the contained residual contamination.  These activities will be necessary to ensure that the reduction in risk to human
health is maintained.  Such long-term stewardship will include passive or active controls and, often, treatment of groundwater over a
long period of time.  The extent of long-term stewardship required at a site will reflect the end-state developed in consultation among
DOE and other representatives of the Administration, Congress, Tribal Nations, representatives of regulatory agencies and state and
local authorities, representatives of nongovernmental organizations, and interested members of the general public.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
POST 2006 COMPLETION

(Tabular dollars in thousands, narrative in whole dollars)

PROGRAM FUNDING PROFILE
 

FY 1997   FY 1998   FY 1999
Adjusted   Adjusted    Budget 

Appropriation Appropriation  Request 

Remedial Action/Release Sites . . . . . . . . . . . . . . . .  $350,515 $356,635 $369,452
Facility Decommissioning . . . . . . . . . . . . . . . . . . . .  34,217 46,361 33,465
High-Level Waste . . . . . . . . . . . . . . . . . . . . . . . . . . . 687,926 698,044 702,328
Transuranic Waste . . . . . . . . . . . . . . . . . . . . . . . . . . 250,512 232,778 242,480
Mixed Low-Level Waste . . . . . . . . . . . . . . . . . . . . . . 172,290 131,980 116,437
Low-Level Waste . . . . . . . . . . . . . . . . . . . . . . . . . . . 108,276 111,341 93,337
Hazardous Waste . . . . . . . . . . . . . . . . . . . . . . . . . . . 21,267 26,323 18,078
All Other Waste Types . . . . . . . . . . . . . . . . . . . . . . . 85,497 82,084 71,808
Nuclear Material . . . . . . . . . . . . . . . . . . . . . . . . . . . . 17,708 14,443 24,597
Spent Nuclear Fuel . . . . . . . . . . . . . . . . . . . . . . . . . . 147,856 174,545 176,870
Facility Deactivation . . . . . . . . . . . . . . . . . . . . . . . . . 28,203 20,485 10,255
Landlord . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 193,940 193,092 193,642
Long-Term Monitoring . . . . . . . . . . . . . . . . . . . . . . . 20,612 15,557 16,507
Program Support . . . . . . . . . . . . . . . . . . . . . . . . . . . 176,164 158,209 144,527
D&D Fund Deposit . . . . . . . . . . . . . . . . . . . . . . . . . . 376,648 388,000 398,088
Multi-Site . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  94,666  97,010  61,580

TOTAL, POST 2006 COMPLETION . . . . . . . . . . . . $2,766,297 $2,746,887 $2,673,451



POSTE 2006 COMPLETION - DEFENSE - PROGRAM FUNDING PROFILE (cont’d)

 
FY 1997  FY 1998 FY 1999

Adjusted   Adjusted Budget 
Appropriation Appropriation  Request 

Operations and Maintenance [non-add] . . . . . . . . . . . [$2,683,379] [$2,683,589] [$2,592,195]
Construction [non-add] . . . . . . . . . . . . . . . . . . . . . . . [$82,918] [$63,298] [$81,256]

Public Law Authorization:  

Pub. Law 95-91, DOE Organization Act (1977)
Pub. Law 105-62, The Energy and Water Development Appropriations Act, Fiscal Year 1998
Pub. Law 105-340, National Defense Authorization Act, For Fiscal Year 1998
Pub. Law 102-579, Waste Isolation Pilot Plant Land Withdrawal Act (1992)



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
POST 2006 COMPLETION

(Tabular dollars in thousands, narrative in whole dollars)

PROGRAM FUNDING BY SITE

 
FY 1997  FY 1998    FY 1999

Adjusted   Adjusted    Budget 
Appropriation Appropriation  Request 

ALBUQUERQUE OPERATIONS OFFICE
Albuquerque Operations Office (NM) . . . . . . . . . . . . $0 $1,643 $1,470
Los Alamos National Laboratory (NM) . . . . . . . . . . . 111,637 128,957 77,867

Subtotal, ALBUQUERQUE . . . . . . . . . . . . . . . . . $111,637 $130,600 $79,337

CARLSBAD AREA OFFICE
Waste Isolation Pilot Plant (NM) . . . . . . . . . . . . . . . $187,840 $173,866 $183,591

Subtotal, CARLSBAD . . . . . . . . . . . . . . . . . . . . . . $187,840 $173,866 $183,591

IDAHO OPERATIONS OFFICE
Idaho National Engineering and Environmental Lab (ID) $298,609      $300,109 $311,191

Subtotal, IDAHO . . . . . . . . . . . . . . . . . . . . . . . . . . $298,609      $300,109 $311,191

NEVADA OPERATIONS OFFICE
Nevada Operations Office (NV) . . . . . . . . . . . . . . . . $ 9,325 $9,469 $7,163
Nevada Test Site (NV) . . . . . . . . . . . . . . . . . . . . . . . 63,719 60,126 66,837

Subtotal, NEVADA . . . . . . . . . . . . . . . . . . . . . . . . $73,044 $69,595 $74,000



POST 2006 COMPLETION - DEFENSE - PROGRAM FUNDING BY SITE (cont'd)
 

FY 1997  FY 1998 FY 1999
Adjusted   Adjusted Budget 

Appropriation Appropriation  Request 

OAK RIDGE OPERATIONS OFFICE
K-25 Site (TN) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $11,603 $8,444 $8,399
Oak Ridge National Laboratory (TN) . . . . . . . . . . . . 13,331 903 0
Oak Ridge Operations Office (TN) . . . . . . . . . . . . . . 7,650 1,523 1,574
Oak Ridge Reservation (TN) . . . . . . . . . . . . . . . . . . . 193,797 187,446 151,855
Y-12 Plant (TN) . . . . . . . . . . . . . . . . . . . . . . . . . . . .   19,374  23,983  21,155

Subtotal, OAK RIDGE . . . . . . . . . . . . . . . . . . . . . $245,755 $222,299 $182,983

RICHLAND OPERATIONS OFFICE
Hanford (WA) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $654,742 $ 658,096 $652,448

Subtotal, RICHLAND . . . . . . . . . . . . . . . . . . . . . . $654,742 $658,096 $652,448

SAVANNAH RIVER OPERATIONS OFFICE
Savannah River Site (SC) . . . . . . . . . . . . . . . . . . . . . $723,356 $707,312 $730,233

Subtotal, SAVANNAH RIVER . . . . . . . . . . . . . . . $723,356 $707,312 $730,233

MULTI-SITE
Headquarters (DC) . . . . . . . . . . . . . . . . . . . . . . . . . . $49,448 $55,604 $30,136
Multi-Site Programs (VL) . . . . . . . . . . . . . . . . . . . . . 45,218 41,406 31,444
D&D Fund Deposit . . . . . . . . . . . . . . . . . . . . . . . . . . 376,648 388,000 398,088

Subtotal, Multi-Site . . . . . . . . . . . . . . . . . . . . . . . . $471,314 $485,010 $459,668

TOTAL POST 2006 COMPLETION . . . . . . . . . . . . . $2,766,297 $2,746,887 $2,673,451



POST 2006 COMPLETION - DEFENSE 

ALBUQUERQUE

I. Mission Supporting Goals and Objectives

MISSION

The Environmental Management Program, managed through the Albuquerque Operations Office (DOE-AL), supports activities at
one geographic site in one state, which is the Los Alamos National Laboratory (LANL) in New Mexico.  The Albuquerque
Operations Office also has oversight of the Agreement in Principle with the State of New Mexico.

2006 STRATEGY

In accordance with the Draft 2006 Plan, the Albuquerque Operations Office goal is to complete cleanup of all geographic sites
under its cognizance by FY 2006, except for the cleanup of LANL, which will be complete in FY 2015.   Since LANL has a
continuing Defense Programs mission, EM is assuming any required surveillance and maintenance and ground water monitoring
activities will be budgeted for by DOE’s Defense Programs, although this agreement has not been finalized yet.  As part of the re-
engineering of the waste management activities EM is responsible only for legacy waste and the only legacy waste remaining for
EM to deal with in this budget is for TRU waste at LANL.  Thus, the cost of managing all other newly generated waste associated
with activities have been budgeted in FY 1999 within the DOE Office of Defense Program’s Stockpile Management program. 

FY 1999 PROGRAM

The Los Alamos National Laboratory (LANL), has been involved in research and development activities related to nuclear and non-
nuclear weapons components.  The waste produced includes low-level, mixed, hazardous, transuranic, sanitary waste streams, and
small amounts of other waste from research.  The primary waste management activities include storage, treatment, and disposal of
waste.  The LANL encompasses over 43 square miles in northern New Mexico.  The LANL conducts major programs in multiple
areas, including applied research in nuclear and conventional weapons development, nuclear fission and fusion, nuclear safeguards
and security, and environmental and energy research.  The LANL has been designated the lead laboratory for research and
development efforts to support the DOE response to Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 94-1.  In
this capacity, LANL provides solutions to complex-wide technical and operational issues associated with stabilization and storage of
plutonium and other nuclear materials.  



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

I. Mission Supporting Goals and Objectives (cont’d)

FY 1999 PROGRAM (cont’d)

The vision for the LANL in the Draft 2006 Plan is to have all contaminated sites cleaned up and all legacy waste disposed of by FY
2015.  LANL’s goal is to  complete the work-off of legacy MLLW (approximately 637 m ) by the end of FY 2004 and TRU waste3

by the end of FY 2015.  Treatment and disposal of all newly-generated MLLW and LLW as it is generated will be funded by
Defense Programs starting in FY 1999.  A key Draft 2006 Plan initiative at the LANL in FY 1999 will be to retrieve approximately
4,600 m  of waste from earth-covered storage pads and place overpacked containers into inspectable storage configurations in3

accordance with a State of New Mexico compliance order.  The FY 1999 budget also provides for continued TRU retrieval and
preparation activities at LANL in support of shipment and disposal at the Waste Isolation Pilot Plant (WIPP).  Ongoing long-term
surveillance and maintenance will be required for residual contamination left in place at the large material disposal areas and
carryovers to ensure that migration from the sites is minimized. 

The LANL is comprised of over 2,000 release sites and about 130 facilities.  Through FY 1997, remediation of 1,369 release sites
and decommissioning of 38 facilities were completed.  The Draft 2006 Plan calls for completion of additional release sites and
facilities as follows: 24 release sites and three facilities in FY 1998; and 20 release sites and one facility in FY 1999.

The LANL is also performing activities as part of the DOE Nuclear Criticality Predictability Program (NCPP).  This program is
being carried out as the Department’s response to DNFSB Recommendation 97-2 which focuses on maintenance of nuclear
criticality predictability capability.  The scope of the LANL tasks include activities associated with the maintenance, support, and
remediation of criticality analytical methods based upon the Los Alamos Radiation Modeling Interactive Environment (LARAMIE)
state-of-the-art modeling software and nuclear data.  The LARAMIE system (modeling codes and data libraries) has been validated
in rigorous benchmark studies and is used throughout the DOE complex for criticality safety analyses.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

I. Mission Supporting Goals and Objectives (cont’d)

FY 1999 PROGRAM (cont’d)

The FY 1999 budget reflects the transfer of funds from DOE’s Office of Defense Programs to the Environmental Management
(EM) program for the management of nuclear materials, including the Plutonium-Beryllium Neutron Source Recovery Program at
LANL.  The Neutron Source Recovery Project reduces the potential for public exposure to nuclear materials through the retrieval
of excess plutonium-239 neutron sources.  The program was initiated in 1979 by the Department of Energy to recover and
dismantle sources owned primarily by universities and other government agencies.  This completes the transfer of ownership of
these materials, begun in FY 1998, at the Fernald Environmental Management Project, Idaho Chemical Processing Plant, Hanford
Site, Los Alamos National Laboratory, Rocky Flats Environmetal Technology Site, and the Savannah River Site.  Environmental
Management shall be responsible for planning, funding, and managing all activities required for the safe and secure storage of excess
national security materials until removed from the sites and disposed.

COMPLIANCE DRIVERS

The DOE-AL manages, coordinates, tracks, and assists in the implementation of programs at LANL.  Legal drivers at Albuquerque
include the Resource Conservation and Recovery Act (RCRA), CERCLA, National Environmental Policy Act (NEPA), State laws
and codes, and DOE Orders.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Action/Release Sites . . . . . . . . . $ 43,838 $55,383 $45,116 $ -10,267 -19%
Facility Decommissioning . . . . . . . . . . . . . 940 4,617 65 -4,552 -99%
Nuclear Materials Stabilization . . . . . . . . . 13,888 13,958 15,560 +1,602 +11%
Transuranic Waste . . . . . . . . . . . . . . . . . . 15,429 19,664 13,715 -5,949 -30%
Mixed Low-Level Waste . . . . . . . . . . . . . 5,718 7,332 3,411 -3,921 -53%
Low-Level Waste . . . . . . . . . . . . . . . . . . . 6,386 7,396 0 -7,396 -100%
Hazardous Waste . . . . . . . . . . . . . . . . . . . 6,324 6,498 0 -6,498 -100%
Other Waste . . . . . . . . . . . . . . . . . . . . . . . 12,396 10,248 0 -10,248 -100%
Program Support . . . . . . . . . . . . . . . . . . .  6,718  5,504  1,470  -4,034  -73%

  TOTAL, Albuquerque . . . . . . . . . . . . . . $111,637 $130,600 $79,337 $-51,263  -39%

III. Performance Summary - Accomplishments:
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites

Carry out assessments at LANL including site investigations, Corrective Measures 
Studies, RCRA Facility Investigation (RFI) fieldwork, and preparation of RFI reports.  
Activities vary from site to site and no further action determinations make the funding 
fluctuate. [AL009; AL010; AL011] $21,457 $20,681 $19,846
C In FY 1997, assessment activities were completed at 151 simple release sites.
C In FY 1998, assessment activities will be completed at 71 complex and simple release 

sites.
C In FY 1999, assessment activities will be completed at 34 complex release sites.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct site remedial actions at LANL [AL009; AL010; AL011] $22,381 $34,702 $25,270
C In FY 1997, remediation was completed at 158 simple release sites.
C In FY 1998, remediation will be completed at 24 complex release sites.
C In FY 1999, remediation will be completed at 20 complex release sites.

_______ _______ _______
Subtotal, Remedial Action/Release Sites $ 43,838 $ 55,383 $ 45,116

Facility Decommissioning

Facility decommissioning at the LANL site. [AL009] $940 $4,617 $65
C In FY 1997, decommissioning was completed at seven structures; the majority of the 

funding is in the Non-Defense Appropriation.
C In FY 1998, decommissioning of three structures.
C In FY 1999, decommissioning of one structure and continue decommissioning of one 

other structure.
_______ _______ _______

Subtotal, Facility Decommissioning $ 940 $ 4,617 $ 65

Nuclear Materials Stabilization

Stabilization Research and Development (R&D) [AL008] $13,838 $13,158 $13,010
C In FY 1997, completed R&D programs to define standards, procedures, and 

methods for plutonium storage, packaging, surveillance and monitoring.  Verified 
capability of salt distillation on a full scale and ability to meet Rocky Flats 
requirements.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Nuclear Materials Stabilization (cont’d)

C In FY 1998, design and test production salt distillation unit for incorporation at 
Rocky Flats.  Deliver to Hanford pyrolysis of polycubes with silent discharge 
plasma.  Deliver to Rocky Flats process for low temperature vitrification 
agglomeration of ash-bearing residues.

C In FY 1999, support all sites in implementing additional technologies, such as 
salt distillation installation at Rocky Flats.  Continue R&D on stabilization 
process alternatives for plutonium-bearing combustibles and ash.  Stabilization 
technology development, technology transfer, and implementation support activities 
begin to ramp down in FY 2002, provided that the sites successfully meet 94-1 
stabilization milestones.  Shelf-life studies, surveillance, core technology, and EM 
Nuclear Materials Stewardship functions will continue as long as EM retains custody 
of nuclear materials.

C In FY 1998 and FY 1999, the EM Nuclear Materials Stabilization and Stewardship 
(NMSS) activity was created in response to a recognized need to leverage field 
expertise in the stewardship area. [AL-008] $50 $800 $800

C In FY 1999, the Neutron Source Recovery Project at LANL will provide for the shipping, 
receiving, accountability, interim storage, and processing of 85 to 100 
plutonium-239/beryllium neutron sources.  Because of the stringent requirements for 
shipping nuclear materials, Los Alamos personnel work closely with the shippers to ensure 
compliance with all regulations.  The dismantlement and recovery process involves the 
removal of source cladding and the chemical separation of the source materials to eliminate 
neutron emissions. $0 $0 $1,750

_______ _______ _______
Subtotal, Nuclear Materials Stabilization $ 13,888 $ 13,958 $ 15,560



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste

Provides for the treatment, storage and disposal (starting in FY 1998) at WIPP of 
transuranic waste at LANL.  Includes the retrieval of LANL TRU presently 
in non-compliant storage under earthen cover.  Fifty-two percent of the TRU in 
non-compliant storage will be retrieved through FY 1999. [AL-012, AL-013] $15,429 $19,664 $13,715
C In FY 1997, retrieved 383 m  of earth covered TRU waste from Pad I and obtained 3

Carlsbad Area Office (CAO) certification authority at LANL.
C In FY 1998, continue retrieval operations, characterize/certify and dispose of  legacy 

TRU waste and ship to WIPP.  Increased funding provided equipment tofacilitate TRU 
packaging for shipments to WIPP.

C In FY 1999, continue retrieval operations, characterize/certify legacy TRU waste and 
repackage for shipment to WIPP.  Responsibility and funding for newly generated TRU 
waste is transferred to Defense Programs in FY 1999 under the re-engineering initiative.

Treatment
C In FY 1997, 0 cubic meters was treated.
C In FY 1998, 150 cubic meters will be treated.
C In FY 1999, 150 cubic meters will be treated.

Storage
C In FY 1997, 8,785 cubic meters was stored.
C In FY 1998, 8,779 cubic meters will be stored.
C In FY 1999, 8,883 cubic meters will be stored.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

Disposal
C In FY 1997, 0 cubic meters was disposed.
C In FY 1998, 6 cubic meters will be disposed. (Approximately 50 m  as received at WIPP.)3

C In FY 1999, 67 cubic meters will be disposed.
_______ _______ _______

Subtotal, Transuranic Waste $ 15,429 $ 19,664 $ 13,715

Mixed Low-Level Waste

Provides for the characterization, treatment, and disposal of mixed low-level waste under 
terms of Federal Facility Compliance Order at LANL.   Progress will be made toward 
work-off of all legacy MLLW by FY 2006. [AL012, AL013] $5,718 $7,332 $3,411
C In FY 1997, continued treatment and disposal at all sites.
C In FY 1998, continue treatment and disposal at all sites, initiate treatment of new 

LANL waste streams.
C In FY 1999, Responsibility and funding for newly generated MLLW is transferred to 

Defense Programs in FY 1999 under the re-engineering initiative.

Treatment
C In FY 1997, 235 cubic meters was treated.
C In FY 1998, 89 cubic meters will be treated.
C In FY 1999, 75 cubic meters will be treated.

Storage
C In FY 1997, 489 cubic meters was stored.
C In FY 1998, 516 cubic meters will be stored.
C In FY 1999, 516 cubic meters will be stored.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Mixed Low-Level Waste (cont’d)

Disposal
C In FY 1997, 69 cubic meters was disposed.
C In FY 1998, 89 cubic meters will be disposed.
C In FY 1999, 75 cubic meters will be disposed.

_______ _______ _______
Subtotal, Mixed Low-Level Waste $ 5,718 $ 7,332 $ 3,411

Low-Level Waste

Provides for the compliant treatment, storage, and disposal of LANL LLW at DOE  and
commercial disposal sites. [AL012] $6,386 $7,396 $0 
C In FY 1997, continued treatment, storage and disposal.
C In FY 1998, continue treatment, storage and disposal.
C In FY 1999, responsibility and funding for this activity is transferred in FY 1999 to 

DOE’s Defense Programs, under the re-engineering inititive.

Treatment
C In FY 1997, 0 cubic meters were treated.
C In FY 1998, 0 cubic meters will be treated.

Storage
C In FY 1997, 0 cubic meters were stored.
C In FY 1998, 0 cubic meters will be stored.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Low-Level Waste (cont’d)

Disposal
C In FY 1997, 3,790 cubic meters were disposed.
C In FY 1998, 5,541 cubic meters will be disposed.

_______ _______ _______
Subtotal, Low-Level Waste $ 6,386 $ 7,396 $ 0

Hazardous Waste

Provides for the RCRA compliant treatment, storage, and disposal of LANL hazardous 
waste. [AL012] $6,324 $6,498 $0
C In FY 1997, treated, stored, and disposed of 1,361 metric tons.
C In FY 1998, plan to treat, store, and dispose of 988 metric tons.
C In FY 1999, responsibility and funding for this activity is transferred to DOE’s Defense 

Programs, under the re-engineering initiative.
                                           

Subtotal, Hazardous Waste $ 6,324 $ 6,498 $ 0

Other Waste

Provides funding for LANL wastewater treatment facility upgrades, treatment of LANL
liquid low-level radioactive wastes. [AL012] $12,396 $10,248 $0 
C In FY 1997, treatment for LANL liquid wastes and upgrades for wastewater treatment 

facility.
C In FY 1998, continue treatment of LANL liquid wastes and upgrades for wastewater 

treatment facility.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Other Waste (cont’d)

C In FY 1999, responsibility and funding for this activity is transferred in FY 1999 to
Defense Programs under the re-engineering inititive.

_______ _______ _______
Subtotal, Other Waste $ 12,396 $ 10,248 $ 0

Program Support

Provide for program support functions and Nuclear Criticality Predictability efforts. $6,718 $5,504 $1,470

C In FY 1997, provide essential management oversight including site advisory boards 
and support activities for the compliant storage, treatment, and disposal of wastes; 
Provide funding for the New Mexico Agreement-in-Principle; LARAMIE code will be 
maintained; MCNP three-dimensional modeling code Version 4B will be released; 
and status of fission product cross sections will be reviewed.

C In FY 1998, provide essential management oversight including site advisory boards 
and support activities for the compliant storage, treatment, and disposal of wastes; 
Provide funding for the New Mexico Agreement-in-Principle; Beta version of Juntine 
Graphical-User-Interface will be released to criticality community; and PC version of 
DANTSYS three-dimensional modeling code will be released.



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Program Support (cont’d)

C In FY 1999, provide essential management oversight including site advisory boards 
and support activities for the compliant storage, treatment, and disposal of wastes; 
Provide funding for the New Mexico Agreement-in-Principle; electronic LARAMIE 
criticality user network will be established; improved thermal scattering treatment and 
data will be developed for MCNP; and spectral indices will be added to NCNP and 
DANTSYS.

_______ _______ _______
Subtotal, Program Support $ 6,718 $ 5,504 $ 1,470

TOTAL, ALBUQUERQUE $111,637 $130,600 $79,337



POST 2006 COMPLETION - DEFENSE - ALBUQUERQUE (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999:

Remedial Action/Release Sites:  Decrease due to overall reduction in funding as work is completed: LANL will 
perform fewer assessments and clean ups; however, they are progressing towards assessing and remediating their
more complex areas of contamination. -$10,267

Facility Decommissioning:  No completions can be achieved with this significant reduction in funding.  Minimal
activity will be supported. -$4,552

Nuclear Materials Stabilization: There will be a reduction in R&D work, new work scope for nuclear materials
stewardship and plutonium/beryllium is being funded. +$1,602

Transuranic Waste: There will be a decrease in the quantity of legacy waste to be treated, stored, and disposed. -$5,949

Mixed Low-Level Waste: Part of this work will be transferred to DOE’s Defense Programs for management
and funding. -$3,921

Low-Level Waste: Decrease due to transfer to Defense Programs.   -$7,396

Hazardous Waste:  Decrease due to transfer to Defense Programs.   -$6,498

Other Waste :  Decrease due to transfer to Defense Programs. -$10,248

Program Support: Some of the decrease is due to shift in responsibilities for waste activities to Defense Programs.
There will be minimal funding available to support the New Mexico Agreement in Principle and increased support
for the Nuclear Criticality Predictability Program. -$4,034

Total Funding Change, Albuquerque -$51,263



POST 2006 COMPLETION - DEFENSE

CARLSBAD AREA OFFICE

I. Mission Supporting Goals and Objectives:

MISSION

Transuranic (TRU) waste is a by-product of the nation’s nuclear weapons research, development, production, and decommissioning
activities.  Originally, TRU waste was buried as low level waste (LLW) in the Department of Energy (DOE) constructed landfills. 
Since 1970, however, TRU waste has been placed in retrievable storage pending the completion and opening of a geologic disposal
facility.  The Waste Isolation Pilot Plant (WIPP) was authorized by Congress in 1979 (Public Law 96-164) as a research project to
prove the feasibility of a deep geological disposal for TRU waste to protect human health and the environment.  The facility is
located in southeastern New Mexico near Carlsbad, 2,150 feet (655 meters) underground in bedded salt .  The bedded salt where
TRU waste will be disposed has been stable for over 225 million years, and, through extensive computer modeling and experiments,
DOE believes the salt will remain stable for the next 10,000 years.  This position has been supported by the National Research
Council in their report titled “Waste Isolation Pilot Plant, A Potential Solution for the Disposal for Transuranic Waste, October
1996.”  The  35-year Disposal Phase will be followed by a decommissioning phase to prepare the repository for permanent closure. 
In October 1992, Congress passed the WIPP Land Withdrawal Act (Public Law 102-579), which permanently transferred public
lands to DOE and defined the total capacity of WIPP to be 175,600 cubic meters of TRU waste.  Since October 1993, DOE has
focused on activities directly related to legislative prerequisites and demonstration of compliance with long-term disposal and
Resource Conservation and Recovery Act regulations in order to reach a disposal decision.  In September 1996, the WIPP Land
Withdrawal Act was amended deleting duplication in regulatory compliance and streamlining provisions of the Act.  The Act, as
amended, also authorizes DOE to annually provide $20,000,000 plus an annual inflation increase, for 14 years to the State of New
Mexico for economic assistance.  On October 30, 1997, EPA issued a proposed rulemaking to certify that WIPP will comply with
the EPA radioactive waste disposal regulations.  Following the public comment period and public hearings, EPA is expected to
issue the final rule in the Spring of 1998.  The WIPP disposal operations are scheduled to begin in May 1998.



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

I. Mission Supporting Goals and Objectives:

2006 STRATEGY

The WIPP startup is a key element in the EM strategy for disposal of TRU Waste within the DOE complex.  Many of the Federal
Facility Compliance Act (FFCA) consent orders and agreements between the State, agencies, and the TRU waste sites are based on
the assumption that WIPP will receive the waste.  The Department of Energy expects to complete all near-term transuranic waste
milestones in the Idaho Settlement Agreement, including shipping 3,100 cubic meters of transuranic waste from the Idaho National
Engineering and Environmental Laboratory (INEEL) to WIPP by December 31, 2002.  By FY 2006, WIPP expects to dispose of
approximately 42,000 cubic meters of contact-handled transuranic waste and approximately 1,400 cubic meters of remote-handled
transuranic waste.  All transuranic waste at the Rocky Flats Environmental Technology Site (RFETS), the Nevada Test Site,
Mound, and selected small quantity sites will also have been disposed.  The total volumes disposed by FY 2006 represent
41 percent of the current inventory of 107,000 cubic meters of TRU waste now stored at the sites, and 25 percent of the total
estimated TRU waste inventory of 175,600 cubic meters that may ultimately be disposed at WIPP.  During the planned 35-year
disposal phase which ends in FY 2033, waste will be received from 10 major sites and 15 small quantity sites.   The disposal phase is
followed by a five-year decommissioning and dismantlement phase ending in FY 2038.  The planned end state for WIPP is to have
all qualified DOE TRU waste disposed and to decommission and dismantle all surface facilities at the WIPP site.  Life cycle costs in
FY 1998 dollars for the period FY 1997-2006 are $1,800,000,000 and post FY 2006 costs are expected to be $5,300,000,000.  The
key risk reduction factor that is addressed by the WIPP facility is the elimination of potential hazards to the public, workers and
environment by permanently disposing transuranic waste in a deep underground repository.  The Privatization Appropriation for FY
1998 includes $21,000,000 for capital equipment for the TRUPACT II containers necessary to fully implement the Contact-Handled
transuranic waste transportation system.  The Privatization program request for FY 1999, includes $19,600,000 to develop and
fabricate the 72B cask, which will be used to transport Remote-Handled transuranic waste by the selected privatized contractor. 
These two privatization projects are expected to save over $290,000,000 in WIPP-related funding requirements over the next 35
years.



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

I. Mission Supporting Goals and Objectives:

FY 1999 PROGRAM

The WIPP Program expects to contribute to meeting its 2006 Plan goal by ramping up to a receipt rate of 10 to 12 contact-handled
transuranic waste shipments per week by the end of FY 1999 and 17 shipments per week by the end of FY 2000.  The number of
shipments will increase from a range of 44 to 67 in FY 1998 to a range of 266 to 500 in FY 1999.  The volume of TRU waste
disposed will increase from a range of 388 to 592 cubic meters in FY 1998 to a range of 1,900 to 3,800 cubic meters in FY 1999. 
In addition to continued shipments of waste from INEEL, Los Alamos National Laboratory (LANL), and RFETS, WIPP will begin
receiving contact-handled transuranic waste from the Savannah River Site (SRS), Hanford, Mound, Argonne National Laboratory-
East (ANL-E), and selected small quantity sites.   The WIPP will initiate modification of the remote-handled transuranic waste
receiving system and equipment to achieve full operational status by FY 2003, and will initiate underground mining of the next set
of seven waste disposal rooms (Panel 2).   The facility is also relying on privatization of contact-handled and remote-handled
transuranic waste transportation services to reduce costs.  There are no additional major projects planned for the WIPP site.  Future
construction needs will be covered under General Plant Project funding. 

The WIPP program funds a wide variety of institutional programs that provide economic impact assistance and operational
oversight.  Institutional support includes $20,600,000 for New Mexico Impact Assistance, and provides additional funding for other
activities such as the Carlsbad Environmental Research and Monitoring Center, Western Governors’ Association, Environmental
Evaluation Group, cooperative agreements with Indian Tribes, Southern States Energy Board, New Mexico Emergency Response,
and others.  Funding for these activities totals $32,200,000 in FY 1999.  Prior year funding was $35,300,000 in FY 1998 (including
$3,000,000 for the Santa Fe relief route), and $31,000,000 in FY 1997.

COMPLIANCE DRIVER

In FY 1999, WIPP will be in compliance with all Federal and state regulations.  The facility startup and continued operation is
required for other generator sites in the DOE complex to meet state compliance agreements such as the Idaho Settlement
Agreement and the Rocky Flats Cleanup Agreement.  The FY 1999 budget request for the WIPP facility is in compliance with
Executive Order 12088.
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II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999  $ Change % Change 

WIPP Base Operations . . . . . . . . . . . . . . $ 99,885 $98,508 $101,494 +2,986 +3%
Disposal Phase Certification/Exp Prog. . . 46,113 38,678 36,466 -2,212 -6%
Transportation . . . . . . . . . . . . . . . . . . . . 14,196 11,982 23,734 +11,752 +98%
TRU Waste Sites Integration & Prep. . . . 26,894 24,522 21,897 -2,625 -11%
Construction . . . . . . . . . . . . . . . . . . . . .       752        176            0      -176    -100%

  TOTAL, Carlsbad Area Office . . . . . . . $187,840 $173,866 $183,591  +9,725  +6%

III. Performance Summary - Accomplishments:
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Transuranic Waste

WIPP Base Operations [CAO-1] $99,885 $98,508 $101,494
C In FY 1997:

- Provided base facility activities, including envionmental, health and safety, surface
and underground maintenance, and support for stakeholder programs, including
$20 million for the State of New Mexico impact assistance.

- Submitted the Compliance Certification Application to EPA in October.
- Completed the Disposal Phase Supplemental Environmental Impact Statement in 

September.
C In FY 1998:

- Declare WIPP site operational readiness in March.
- Receive EPA decision on WIPP compliance with disposal regulations in April. 
- Secretary of Energy decision on WIPP operation as a disposal facility in April. 
- DOE notifies State and Indian tribes of intent to transport TRU waste to WIPP in April.



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

WIPP Base Operations [CAO-1] (cont’d)
C In FY 1998: (cont’d)

- Initiate contact-handled TRU waste disposal at WIPP at rate of 5 shipments per week 
in May.

- Will receive a range of 44 to 67 TRU waste shipments (a range of 388 to 592 cubic 
meters) from INEEL, RFETS, and LANL by September.

- Receive RCRA Part B permit from the State of New Mexico. 
- Provide $20 million for the State of New Mexico Impact Assistance.

C In FY 1999:
- Begin receiving waste from SRS, Hanford, ANL-E, Mound, and selected small 

quantity sites.
- The number of TRU waste shipments will increase from a range of 44 to 67 in 

FY 1998 to a range of 266 to 500 in FY 1999 (a range of 1,900 to 3,800 cubic meters).
- Initiate modification of the Remote Handled Waste Receiving System and equipment to 

achieve full operational status by FY 2003.
- Initiate Panel 2 mining. 
- Provide $20.6 million for the State of New Mexico Impact Assistance.

Disposal Phase Certification/Experimental Program [CAO-2] $46,113 $38,678 $36,466
C In FY 1997:

- Prepared technical documentation to support submittal of the Compliance Certification
Application to EPA in Ocotober 1996.

- Continue Actinide Source Term tests at LANL and Gas Generation tests at 
ANL-W/INEEL in support of EPA recertification.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

Disposal Phase Certification/Experimental Program [CAO-2] (cont’d)
C In FY 1998:

- Provide technical support for the EPA rulemaking process.
- Continue to develop and maintain an up-to-date performance assessment capability to

support WIPP recertification in FY 2003.
- Continue Actinide Source Term tests at LANL and Gas Generation tests at 

ANL-W/INEEL in support of EPA recertification.
C In FY 1999:

- Continue to develop and maintain an up-to-date performance assessment capability to
support WIPP recertification in FY 2003.

- Conduct monitoring, confirmatory testing, and experimental activities to support WIPP
recertification in FY 2003.

- Continue Actinide Source Term tests at LANL and Gas Generation tests at 
ANL-W/INEEL in support of EPA recertification.

Transportation [CAO-3] $14,196 $11,982 $23,734
C In FY 1997:

- Prepared Contact-Handled Transuranic Waste Transportation Services Request for
Proposal by September.



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

Transportation [CAO-3] (cont’d)
C In FY 1998:

- Contact-Handled Transuranic Waste Transportation Services contract awarded by 
March.

- Provide transportation services for the shipment to WIPP of Contact-Handled TRU 
waste from INEEL, LANL, and RFETS.

- Provide $3,000,000 for the State of New Mexico Santa Fe relief route.
C In FY 1999:

- Provide transportation services for the shipment to WIPP of Contact-Handled TRU 
waste from INEEL, LANL, RFETS, SRS, Hanford, ANL-E, Mound, and selected 
small quantity sites.

TRU Waste Sites Integration and Preparation [CAO-4] $26,894 $24,522 $21,897
C In FY 1997:

- Certified LANL TRU waste characterization program in September.
- Completed the Disposal Phase Supplemental Environmental Impact Statement in

September.
C In FY 1998:

- Complete and issue the Disposal Phase Supplemental Environmental Impact Statement
Record of Decision in January.

- Continue quality assurance and waste certification audit activities to certify TRU waste
sites for TRU waste shipment to WIPP.



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

TRU Waste Sites Integration and Preparation [CAO-4] (cont’d)
C In FY 1999:

- Continue quality assurance and waste certification audit activities to certify TRU 
waste shipments to WIPP.

- Continue Remote-Handled integration activities to ensure receipt of 
Remote-Handled waste by FY 2003.

The following performance metrics apply to Carlsbad.

Treatment
C In FY 1997, none.
C In FY 1998, none.
C In FY 1999, none.

Storage
C In FY 1997, none.
C In FY 1998, none.
C In FY 1999, none.

Disposal
C In FY 1997, none.
C In FY 1998, between 388 and 592 cubic meters of Contact-Handled TRU waste.
C In FY 1999, between 1,900 and 3,800 cubic meters of Contact-Handled TRU waste.

_______ _______ _______
Subtotal, Transuranic Waste $187,088 $173,690 $183,591



POST 2006 COMPLETION - DEFENSE - CARLSBAD (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste (cont’d)

Construction [CAO-1] $752 $176 $0

C In FY 1997:
- Continued construction on line-item project to Install Permanent Electrical Service 

for the WIPP (Project No.95-D-402), which augments the existing single-feed 
transmission line with a second, independent power line and new electrical substation.   

C In FY 1998:
- Complete Line-Item Project No. 95-D-402 to Install Permanent Electrical Service for 

WIPP to meet WIPP’s future power requirements.
C In FY 1999:

- No new construction activities.
____  ____ __

Subtotal, Construction $752 $176 $ 0

TOTAL, CARLSBAD AREA OFFICE $187,840 $173,866 $183,591
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Explanation of Funding Changes From FY 1998 to FY 1999:

Increase CH TRU waste receiving capabilities at WIPP to increase receipts from a range of 44 to 67 shipments 
(388 to 592 cubic meters in FY 1998) to a range of 266 to 500 shipments (1,900 to 3,800 cubic meters in 
FY 1999). +$14,705

Implement modification of the Remote Handled (RH) Waste Receipt System to achieve full operational 
status; develop procedures, training programs, and provide additional personnel to reach operational 
readiness. +$901

Net increase for disposal phase compliance activities including operational monitoring, permanent markers 
testing, engineered barriers testing, and waste characterization oversight. +$490

Decrease for Transuranic waste integration management studies, base program support, and performance 
improvements. -$3,971

New Mexico State Impact Assistance mandatory increase for inflation.  +$600

Reduction due to completion of DOE commitment to fund Santa Fe Relief Route. -$3,000

Total Funding Change, Carlsbad +$9,725



POST 2006 COMPLETION - DEFENSE 

IDAHO

I. Mission Supporting Goals and Objectives:

MISSION

The Idaho National Engineering and Environmental Laboratory (INEEL), established as the National Reactor Testing Station in
1949, occupies 890 square miles in the Snake River Plain of Southeastern Idaho.  Over the years, 52 reactors have been constructed
and operated at INEEL.  There are nine primary facilities at INEEL as well as administrative, engineering, and research laboratories
in Idaho Falls, approximately 50 miles east of the site.  Other activities at INEEL over the last five decades include nuclear
technology research, defense programs, engineering testing and operations, as well as ongoing projects to develop, demonstrate,
and transfer advanced engineering technology and systems to private industry.  These activities have resulted in an inventory, as
well as the continuous generation, of all waste types totaling approximately 9,786 m  of high-level waste (HLW), 65,000 m  of3      3

transuranic (TRU) waste, 9,731 m  of low-level waste (LLW), and 1,295 m  mixed low-level waste (MLLW).  Waste storage,3       3

treatment, and disposal capabilities to these ongoing programs are provided through operations at the Waste Reduction Operations
Complex (WROC), the Radioactive Waste Management Complex (RWMC), the Idaho Chemical Processing Plant (ICPP), and Test
Area North (TAN).  The ICPP, a 265 acre facility, was built in the 1950's and modernized in the 1980's, to store and reprocess
spent nuclear fuel (SNF) from Government-owned reactors.  The INEEL is responsible for 570 m  of spent fuel from a number of3

sources, including the Navy, foreign and domestic research reactors, and some commercial reactors.  During the past several years,
fuel receipts have averaged approximately 40 metric tons of total mass per year.  The ICPP facility has recovered more than
$1,000,000,000 worth of highly enriched uranium from the SNF, which was returned to the Government stockpile.  The ICPP also
includes a high-level liquid waste pretreatment process, known as the New Waste Calcining Facility (NWCF).  In the spring of
1992, the decision to end spent fuel reprocessing eliminated a major mission for the plant.  It also resulted in the development and
implementation of deactivation plans for several facilities and a lay-up of the Fuel Processing restoration project.  There are a
variety of legally-driven remediation activities at five Waste Area Groups (WAGs) encompassing 50 different operable units (OUs),
which are comprised of 508 total release sites and facilities.  Potential release sites include tanks, spills, disposal sites, wastewater
disposal systems, leach pits, trenches, rubble piles, ponds, cooling towers, wells, landfills, storage areas, and surplus buildings.
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I. Mission Supporting Goals and Objectives:

2006 STRATEGY

After 2006, INEEL will perform long-term treatment, storage, and disposal operations and will pursue longer-term projects to
complete disposition of TRU, HLW, and SNF; and closure of remaining CERCLA remediation sites.  Continuous improvements in
productivity and efficiency are planned.  The budget request assumes both the productivity improvements and the projected
efficiencies.  At INEEL, technology development activities are underway or planned in several key areas.  These include: process
studies to increase the sodium bearing radioactive waste thoughput at the calciner facility, development of grout formulations for
the effective stabilizing of the sodium bearing wastes and for the residual process wastes, which remain in the HLW storage tanks,
demonstrations of the effectiveness of solvent extraction processes to remove TRU components and strontium from sodium bearing
wastes, development of mercury removal techniques and pilot scale vitrification studies for the high activity wastes, demonstration
of mobile TRU waste characterization systems needed to achieve the planned 5,000 drums/year thruput, and robotic inspection
systems for the TRU drums, and the demonstration of the use of chemically bonded phosphate ceramics for stabilizing MLLW
forms that cannot be effectively treated by established methods, demonstration of advanced waste retrieval and treatment system.  
The strategy for environmental restoration at INEEL includes extensive use of innovative technologies to accelerate cleanup
schedules and reduce costs.  Technologies which are being considered for use at Idaho include the Rapid Geophysical Surveyor for
ultra-high resolution geophysical mapping, dig face characterization instrumentation adapted to the Global Positioning Radiometric
Scanner System for broad area radiation mapping, Remote Excavator for removal of unexploded ordnance, In Situ Bioremediation
to remediate organic contaminants at an injection well, and Passive Vapor Vacuum Extraction for removal of below surface organic
vapors.  Also, a Planer In Situ Vitrification system will be used at the V-Tanks at Test Area North and robotics and advanced
decontamination systems for D&D.  These technology developments activities are needed to support the Site Treatment Plan and
the Settlement Agreement with the State of Idaho.  Environmental Restoration remediates all Federal Facility Agreement/Consent
Order (FFA/CO) identified contaminated land/facilities as determined under CERCLA.  Contaminated facilities used for previous
INEEL nuclear reactor testing, SNF reprocessing, and waste treatment, storage, and disposition will undergo decontamination and
decommissioning (D&D).  The Stabilization and Deactivation Program provides for interim storage of SNF at INEEL, foreign and
domestic research reactors, Three Mile Island Unit-2, and Ft. St. Vrain, CO and post-FY 2006 deactivation of 44 surplus
contaminated facilities.  The Idaho Settlement Agreement requires SNF to be packaged for transfer to a geologic repository and to
be removed from the site by FY 2035.  The Infrastructure Program ensures adequate, efficient infrastructure support for the other
three programs.  The EM work at INEEL will require more than 40 years and an estimated life-cycle cost of $16,900,000,000
(unescalated) to complete.  All these activities continue beyond FY 2006 and will be funded in the Post-2006 Completion
Appropriation.
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I. Mission Supporting Goals and Objectives:

2006 STRATEGY (cont’d)

The FY 2006 strategy includes accomplishing the following:

C Transfer 100 percent of DOE SNF to Dry Storage.
C The remaining approximately 62,000 m  of stored TRU and alpha low-level mixed waste will be treated in the Advanced Mixed3

Waste Treatment Project (AMWTP) and shipped to WIPP for disposal.  The AMWTP is a privatization project, which is
discussed in the Defense EM Privatization Budget Narrative and is funded primarily through the EM Privatization Account.

C Newly generated mixed waste will be treated in the AMWTP.
C Final disposition of high-level waste will begin in FY 2035.
C Calcine approximately 3,500 m  of high-level liquid waste to 1,500 m  of granular solids by FY 2006.3       3

C All Records of Decision for Environmental Restoration work at INEEL should be negotiated by FY 2002.
C Complete 100 percent of assessments, 90 percent of release sites.

FY 1999 PROGRAM

The FY 1999 budget reflects transfer of funds from the Defense Programs to the Environmental Management (EM) program for the
management of nuclear materials, including the Plutonium-Beryllium Neutron Source Program at Los Alamos, that are excess to
national security requirements.  This completes the transfer of ownership of these materials, begun in FY 1998, at the Fernald
Environmental Management Project, Idaho Chemical Processing Plant, Hanford Site, Los Alamos National Laboratory, Rocky Flats
Environmental Technology Site and the Savannah River Site.  Environmental Management shall be responsible for planning,
funding, and managing all activities required for the safe and secure storage of excess national security materials until removed from
the sites and disposed.
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I. Mission Supporting Goals and Objectives:

FY 1999 PROGRAM (cont’d)

In FY 1999 progress and significant milestone accomplishments to achieve maximum progress toward the Post 2006 goal include:

C Preconstruction work is underway for the planned AMWTP privatization project.
C The National Environmental Policy Act (NEPA) actions and design studies for the construction of new HLW treatment and

HLW and LLW immobilization facilities for processing 6,000 m  of calcined waste will be completed in FY 1999.3

C In FY 1999, 458 m  (of the total 570 m ) of the INEEL-managed SNF will be in dry storage or stable wet storage, including the3     3

high vulnerability SNF that was located in the deteriorating fuel pools in the ICPP Fuel Receipt and Storage Facility (Building
CPP-603).  The entire SNF inventory of 570 m  will be in stable storage by FY 2001.  By FY 2006, all INEEL SNF will be in dry3

storage awaiting final disposition to the repository.
C The INEEL SNF program will also focus on preparations for the permanent disposition of the non-INEEL SNF through its role

as the lead laboratory coordinating the National SNF Program.  In FY 1999, the program will complete the design of a
standardized SNF canister, the basket transportation system, and will ensure DOE fuel is adequately addressed in the Yucca
Mountain license application submission to the Nuclear Regulatory Commission.

C There are 508 total release sites and facilities (RS&F), in WAGs (2,3,6,7, and 10, which include (307) surplus facilities in the
D&D Program) at the INEEL site.  By the end of FY 1997, 11 additional RS&F were completed for a total of 225 completions.
In FY 1998, another 18 RS&F are scheduled to be completed and by the end of FY 1999, 19 RS&F are forecasted to be
completed for a total completion count of 262.

C Infrastructure projects (ground, roads, general purpose buildings, utilities, communications, computers and information, fleet
management, maintenance, fabrication, emergency services, land management, analytical laboratories, and environmental test
facilities) will continue at a level adequate to ensure the integrity of required facilities until all commitments are completed.  In
FY 1999, site wide base support core functions will continue, and surplus buildings/structures will be characterized and
demolished under the Facility Disposal Initiative (FDI).  In addition, activities include the completion and closeout of prior year
general plant projects (GPPs), installation of FY 1998, General Purpose Capital Equipment (GPCE), and conceptual design
activities for applicable FY 2001 Line-Item Construction Projects (LICPs).
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I. Mission Supporting Goals and Objectives:

COMPLIANCE DRIVER

Maintaining full compliance with applicable requirements and agreements, including the Idaho Settlement Agreement, the INEEL
Site Treatment Plan under the Federal Facility Compliance Act (FFCA), the FFA/CO, and other Consent Orders, and maximizing
risk reduction is the foundation of INEEL Program.  Disposition of HLW, TRU waste, and SNF is guided by the Idaho Settlement
Agreement between the Department, the Navy, and the State of Idaho.  At the ICPP, the High-Level Liquid Waste Evaporator
reduces the volume of this waste (1.3 million gallons in 11 tanks) while the NWCF converts the reduced liquids to a more stable
solid form.  All SNF will be removed from Idaho by FY 2035 to meet an Idaho Settlement Agreement commitment.  The MLLW
will be treated as described in the site treatment plan.  The legal drivers for the remediaion activities include the 1989 listing on the
National Priorities List as well as the FFA/CO and the Idaho Settlement Agreement.

II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Action/Release Sites . . . . . . . . . $ 79,074 $ 61,663 $ 61,510 $   -153 -0%
Facility Decommissioning . . . . . . . . . . . . . 3,273 3,380 5,398 +2,018 +60%
Nuclear Materials Stabilization . . . . . . . . . 3,820 485 9,037 +8,552 +1,763%
Spent Nuclear Fuel Stabilization . . . . . . . . 108,583 118,363 125,941 +7,578 +6%
Landlord . . . . . . . . . . . . . . . . . . . . . . . . . 26,661 31,024 30,654 -370 -1%
High-Level Waste . . . . . . . . . . . . . . . . . . . 43,445 54,924 45,918 -9,006 -16%
Transuranic Waste . . . . . . . . . . . . . . . . . . 2,800 1,000 8,714 +7,714 +771%
Program Support . . . . . . . . . . . . . . . . . . .   30,953  29,270    23,619   -5,651   -19%
MLLW/LLW Center of Excellence . . . . . .        0       0       400     +400    n/a

  TOTAL, Idaho . . . . . . . . . . . . . . . . . . . . $298,609 $300,109 $311,191 $+11,082  +4%
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III. Performance Summary - Accomplishments:
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites

The 50 Operable Units at the INEEL have been grouped into five Waste Area Groups 
(WAGs) and include: (1) Test Reactor Area which houses extensive facilities for studying 
the effects of radiation of materials, fuels and equipment; (2) Idaho Chemical Processing 
Plant (ICPP) which houses reprocessing facilities for Government-owned defense and 
research spent fuels; (3) Experimental Breeder Reactor (EBR-I); (4) Radioactive Waste 
Management Complex which is a controlled area established for the disposal of solid 
radioactive wastes generated in INEEL operations; (5) Naval Reactors Facility which 
researched and developed prototype reactors for both submarines and surface ships; 
(6) Argonne National Laboratory - West (managed through the Chicago Operations Office) 
which serves as the nation’s testing ground for breeder-reactor technology; and 
(7) miscellaneous surface sites and liquid disposal areas throughout the INEEL that
are not included in the other WAGs. 

Potential release sites addressed under the five WAGs include tanks, spills, disposal sites, 
wastewater disposal systems, leach pits, trenches, rubble piles, ponds, cooling towers, 
wells, landfills, storage areas, etc.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct WAG 2 Activities [ID-ER-102] $1,168 $1,352 $2,928
C In FY 1997:  

- Continued operation and monitoring of the Warm Waste Water Pond and monitoring 
of  perched water.

- Completed the WAG 2 Comprehensive RI/FS report and Proposed Plan.
C In FY 1998:  

- Complete signing of ROD.
- Complete WAG 2 Comprehensive RI/FS remedial action planning and design 

activities.
- Initiate remedial action as required by ROD.

C In FY 1999: 
- Continue remedial action under comprehensive ROD. 
- Initiate operations and maintenance of the Warm Waste Water Pond Cap.

Conduct WAG 3 Activities [ID-ER-103] $2,268 $2,861 $11,541
C In FY 1997:

- Prepared the final WAG 3 (Idaho Chemical Processing Plant) Comprehensive 
RI/FS Report, the Baseline Risk Assessment report, and the Proposed Plan.

- Continued investigation of new release sites.
C In FY 1998: 

- Complete Final Proposed Plan, WAG 3 Final Comprehensive RI/FS ROD, and 
preliminary remedial decision/remedial action scope of work.

- Initiate RI/FS for High-Level Waste (HLW) Tank Farm remediation.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct WAG 3Activities [ID-ER-103] (cont’d)
C In FY 1999:

- Complete the Draft Final Remedial Design Remedial Action Scope of Work and 
Work Plan.

- Develop functional and operating requirements, Sampling and Analysis Plan, 
Operations and Maintenance Plan, engineering designs.

- Initiate contractor procurement.
- Continue HLW Tank Farm RI/FS.

Conduct WAG 7 Activities [ID-ER-106 and ID-ER-107] $56,048 $41,022 $26,963
C In FY 1997: 

- Continued groundwater monitoring. 
- Completed the Vacuum Vapor Extraction (VVE) Phase I remedial action report and 

continued VVE remedial action. 
- Completed the TRU Pits and Trenches RI/FS Scope of Work.
- Initiated RI/Baseline Risk Assessment report and proposed Plan. 
- Continued maintenance and monitoring of Pad A.
- Completed the Pit 9 RD/RA scope of work and pits/trenches RI/FS scope of work.
- Continued construction of the treatment building, retrieval building, administration 

area, and off-site construction.
C In FY 1998: 

- Continuation of the VVE Remedial Action and groundwater and Pad A monitoring. 
- Develop plans for Stage 1 subsurface exploration of Pit 9 (or alternate pit) to obtain 

materials for bench-scale treatability studies for TRU Pits and Trenches projects.
- Continue Pit 9 treatment building construction and preparation for Limited Production 

Test (LPT).
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Remedial Action/Release Sites (cont’d)

Conduct WAG 7 Activities [ID-ER-106 and ID-ER-107] (cont’d)
C In FY 1999:

- Continuation of VVE remedial action and groundwater monitoring. 
- Conduct bench-scale treatability studies on waste materials from Pit 9 (or alternate pit) 

and characterization concerning waste form and contaminant migration for TRU Pits 
and Trenches.

- Develop plans for stage 2 limited retrieval/excavation in selected areas of Pit 9 (or 
alternate pit) and pilot-scale treatablility studies and test.

- Continue plans for LPT for Pit 9.
- Perform treatability studies for TRU pits and trenches RI/FS.

Conduct WAG 10 Activities [ID-ER-108] $5,522 $1,833 $3,572
C In FY 1997: 

- Continued critical ordnance area removal actions. 
- Continued the ordnance area Track 2 assessment. 
- Completed WAG 10 Comprehensive RI/FS Scope of Work, Work Plan, and field work.
- Continued to maintain the Hydrogeologic Data Repository.

C In FY 1998: 
- Complete preliminary scoping for Track 2 Assessment of Unexploded Ordinance and 

WAG 10 Comprehensive RI/FS.
C In FY 1999:

- Initiate comprehensive RI/FS remedial action. 
- Provide support to all other WAGs.
- Complete comprehensive RI/FS proposed plan and ROD.
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Remedial Action/Release Sites (cont’d)

Conduct Environmental Operations Activities for assessment and remediation for all 
WAGs at INEEL, including compliance required program management, configuration 
management, data management, sample management, strategic planning, administrative 
record maintenance, quality and compliance assurance, systems planning control, 
community relations, and waste stream tracking. [ID-ER-109] $14,068 $14,595 $16,506

Assessments
C In FY 1997, completed no assessments.
C In FY 1998, will complete 39 assessments.
C In FY 1999, will complete no assessments.

Cleanups
C In FY 1997, completed five cleanups.
C In FY 1998, will complete 12 cleanups.
C In FY 1999, will complete four cleanups.

_______ _______ _______
Subtotal, Remedial Action/Release Sites $79,074 $61,663 $61,510
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Facility Decommissioning 

Perform D&D Activities at Various ARA Sites [ID-ER-110] $3,273 $3,380 $5,398
C In FY 1997: 

- Completed demolition and restoration of the Army Re-entry Vehicle Facility Site Nak 
bunker.

- Treated and disposed of the Nak residue as low-level waste (LLW) at the Radioactive 
Waste Management Complex. 

- Completed ARA 626 Hot cell D&D. 
- Completed D&D and the Final Report for ARA II. 
- Completed D&D at ARA III. 
- Completed the D&D Final Report for BORAX V. 
- Initiated D&D of the TAN-Technical Support Facility. 
- Characterized and transferred Loss of Fluid Test (LOFT) Mobile Test Assembly for 

dismantlement.
- Completed D&D of Idaho Chemical Processing Plant (ICPP) 63L, -709, and -734, as 

well as the Cooling Tower Basin and pumphouse at the Test Reactor Area (TRA).
- Initiated characterization, planning, and engineering for TAN-620 and TAN-656 

(Control Room and Change Room).
- Planned, designed, initiated, and completed TRA-643 D&D.
- Initiated D&D planning for TRA 644 Heat Exchangers Building and TRA-641 Gamma 

Building.
C In FY 1998:

- Completion of the D&D Final Report for ARA III. 
- Initiation of D&D planning activities for LOFT. 
- Continuation of D&D at the TAN-Technical Support Facility.
- Initiation of D&D planning activities for ICPP 601 and ARMF.



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Facility Decommissioning 

Perform D&D Activities at Various ARA Sites [ID-ER-110] (cont’d)
C In FY 1999:

- Completion of LOFT MTA D&D and final report. 
- Completion of TAN-Technical Support Facility D&D and final report. 
- Completion of ARMF D&D and final report. 
- Completion of TRA-705 secondary Filter Pit D&D and final report.
- Start physical work at TRA-644 (Heat Exchanger Building) and TRA-641 (Gamma 

Building) characterization, planning, and design for TAN-725 stack.
- Characterization and planning for TRA-643 (compressor Building).

Assessments
C In FY 1997, completed one assessment.
C In FY 1998, will complete seven assessments.
C In FY 1999, will complete six assessments.

Cleanups
C In FY 1997, decomissioned six buildings.
C In FY 1998, will decommission six buildings.
C In FY 1999, will decommission six buildings.

_______ _______ _______
Subtotal, Facilities Decommissioning $3,273 $3,380 $5,398
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Nuclear Materials Stabilization [ID-6346-Pu and ID-OIM-102]

The Plutonium Focus Area (PFA) was established to address plutonium stabilization and
storage issues and coordinate Department-wide research and development (R&D) programs.
The PFA provides for standardized processes for plutonium storage, stabilization,
surveillance and monitoring, and other core technologies for safe plutonium management
and disposition. $3,820 $485 $9,037
C In FY 1997:

- Provided managment, administrative, and planning activities for integration plutonium
R&D requirements across the complex.

- Published update of the the DNFSB Recommendaiton 94-1, Research and Development
Plan.

- Provided peer review of the plutonium R&D priorities.
C In FY 1998:

- Continue PFA management, administrative, and planning activities at a reduced level.
- Apply systems engineering expertise to integrate plutonium stabilization activities 

across the complex.
C In FY 1999:

- PFA responsibility transferred to the Office of Science and Technology.
- Includes $9,037,000 for the planning, funding, and management of all activities

required for the safe and secure storage of 3.6 metric tons of special nuclear materials 
that are excess to national security requirements.

                             
Subtotal, Nuclear Materials Stabilization $3,820 $485 $9,037
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Spent Nuclear Fuel Stabilization

Spent Nuclear Fuel [ID-SNF-101, ID-SNF-102, ID-SNF-103, ID-SNF-106]

The Spent Nuclear Fuel Stabilization Program at INEEL provides for the packaging and 
disposition of 570 m  of Spent Nuclear Fuel (SNF) at DOE-ID managed facilities at the 3

INEEL and Fort St. Vrain, Colorado and 3,600 kilograms of Special Nuclear Material in 
the form of fissile uranium.  The focus of the INEEL SNF program is on preparing spent 
fuel for permanent disposition in a geological repository on a schedule that complies with 
the Idaho Settlement Agreement.  Through its remaining life cycle, the SNF program will 
receive and store additional Naval SNF, Foreign Research Reactor fuel which is being 
returned to the U.S in support of nonproliferation policy, and small quantities of various 
SNF within the U.S. per the Spent Nuclear Fuel Programmatic Environmental Impact 
Statement. The INEEL SNF program currently stores DOE reactor fuel, Three Mile 
Island (TMI) Fuel and other DOE assigned spent fuel.  The Program also supports the 
INEEL’s role as the lead laboratory for the National SNF Program.  

The Program is focused on reducing life-cycle costs through the consolidation of storage 
areas and the transfer of SNF from pool storage to dry storage.  The SNF must be  

characterized, treated (if necessary), and placed in a road-ready dry storage system for 
transfer to a geologic repository by year 2035.  By the end of FY 1999, 458 m of the 3 

570 m  SNF will have been placed in stable interim storage (including 3.5 m  of SNF that 3            3

was stored in a highly vulnerable condition at the CPP-603 underwater storage facility).
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Spent Nuclear Fuel Stabilization (cont’d)

The Program provides critical surveillance and maintenance activities that are required to
ensure protection of the public and workers while preparations are made to dispose of the
spent fuel in a geological repository.  The SNF Surveillance and Maintenance Program also
provides essential utilities, engineering support, and technical services at the INEEl’s Idaho
Chemical Processing Plant (ICPP).  These services are critical to the completion of 
High-Level Waste (HLW), Low-Level Waste (LLW), Environmental Restoration, and SNF
projects required by the Idaho Settlement Agreement.

ICPP Infrastructure Operations [ID-OIM-102]

The scope described in this section is infrastructure for ICPP, not part of the site wide 
landlord requirements at INEEL. $44,422 $40,780 $39,811
C In FY 1997:

- Provided steam for 130 buildings.
- Distributed 147,000 kilowatt hours per day of electricity.
- Provided 2.5 million gallons of water per day.
- Performed maintenance on 80 pieces of major equipment and 350 instrumentation 

systems.
- Provided facilities maintenance (8,000 orders per year), work control, and general 

services such as: custodial, training, roads and grounds upkeep, warehousing, and 
personnel protection equipment for 1,300 people and 130 buildings.

- Provided engineering and administrative support to ICPP by processing over 4,000 
drawings, completing four steam safety and ten fire system analyses, maintaining 
16,700 controlled distribution copies, and completing six facility models.
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Spent Nuclear Fuel Stabilization

ICPP Infrastructure Operations [ID-OIM-102]
C In FY 1997: (cont’d)

- Provided environmental, safety, health and quality assurance programs for the general 
plant facilities at ICPP (i.e., radiological control, industrial safety, fire protection, 
industrial hygiene, environmental permitting compliance, and chemical management).

- Completed 110 surveillance, preventive, and corrective maintenance activities daily 
to ensure the safe storage of special nuclear material and spent nuclear fuel at the 
Unirradiated Fuel Storage Facility.

C In FY 1998:
- Continue those activities described for FY 1997.
- Incorporate process efficiencies identified through the ICPP Effectiveness 

Improvement Initiative.
C In FY 1999:

- Will continue those activities described for FY 1997.
- Will overhaul steam boiler tubes to provide heating and process steam for HLW 

and SNF operations.
- Will maintain structural roof integrity on facilities that involve HLW and SNF 

operations (eight roofs will be upgraded).
- Will upgrade ~two miles of ICPP inner roads for future SNF shipments.
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Spent Nuclear Fuel Stabilization

ICPP General Infrastructure Projects [ID-OIM-102] $5,176 $10,764 $12,634
C In FY 1997:

- Continued closeout of projects started in prior fiscal years, including three capital 
equipment projects, the Reverse Osmosis water treatment project, and the project 
to install new electrical switchgear at ICPP.

- Completed title design and started construction of the CPP-637 Condensate Pipe 
Replacement and Westside Condensate Replacement Projects.

- Completed title design and started construction for the ICPP sanitary wastewater 
plant upgrade.

- Started Title Design for the Irradiated Fuel Storage Facility (IFSF) West Wall  
(structural reinforcement) Modification Project.

- Performed activities to support project management, such as cost estimating, 
documentation, and project closeouts.

C In FY 1998:
- Provide project support and complete or continue closeout of projects started 

in previous fiscal years.
- Start title design for approved infrastructure General Plant Projects (GPPs).
- Complete conceptual design of the IFSF West Wall Modification Project.
- Continue activities to support project management and closeout.

C In FY 1999:
- Will complete and close out prior year projects and complete conceptual designs 

for applicable FY 1999 GPPs.
- Will close out FY 1997 General Plant Capital Equipment/Capital Equipment 

(GPCE/CE) acquisitions and will install FY 1998 (GPCE/CE) items.
- Will prioritize and initiate FY 1999 requests and will initiate conceptual design 

for FY 2000 line-item construction projects.
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Spent Nuclear Fuel Stabilization (cont’d)

National Spent Nuclear Fuel Program [ID-SNF-101 and ID-SNF-106] $31,526 $39,165 $24,349
C In FY 1997:

- Facilitated DOE site preparations to place spent fuel in safe dry storage.
- Continued development of the process by which DOE SNF can be accepted into a 

repository.
- Coordinated work with the Office of Civilian Radioactive Waste Management 

(OCRWM) to develop acceptance criteria and standardized containers for disposal 
of the SNF.

C In FY 1998:
- Continue to facilitate site activities and development of acceptance criteria.
- Examine criticality concerns and provide date for the Yucca Mountain Environmental 

Impact Statement.
- Continue work with OCRWM to prepare a Viability Assessment.

C In FY 1999:
- Will continue ongoing work with the site and OCRWM.
- Will provide input for the Yucca Mountain NRC license application.
- Will complete the design of the DOE SNF canister and basket.
- Will complete the specification for EM’s standard canister transportation system 

and perform key parameter testing and analysis.
- Will increase the Foreign Research Reactor (FRR) fuel receipts and National Spent 

Fuel Program activities.
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Spent Nuclear Fuel Stabilization (cont’d)

INEEL Spent Nuclear Fuel Programs [ID-SNF-102] $17,399 $17,163 $9,705
C In FY 1997:

- Completed ongoing activities including receipt of SNF, facility surveillance and 
maintenance, program management for support, technology development, and 
preparation for disposal.

- Submitted the Fort St. Vrain NRC license application.
- Completed eight Advanced Test Reactor SNF shipments and 17 Naval SNF shipments.

C In FY 1998:
- Continue fuel receipt activities described for FY 1997.
- Receive 60 planned shipments of Naval spent fuel.

C In FY 1999:
- Will continue ongoing  activities described for FY 1997.
- Will continue the receipt of  Naval SNF.

INEEL Foreign Research Reactor (FRR) Fuel Program [ID-SNF-102] $2,989 $5,748 $9,716
C In FY 1997:

- Completed activities in preparation for receiving FRR SNF.
C In FY 1998:

- Receive the first FRR SNF shipment to the INEEL of 30-40 shipments expected 
over the next 13 years.

C In FY 1999:
- Will continue to receive shipments of FRR SNF.
- In addition, the Department’s Cost of Work for Others program will provide

$3.1 million of equal budget authority to the amount of revenues received at Idaho.



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization (cont’d)

CPP-603 Spent Fuel Removal [ID-SNF-103] $7,071 $4,743 $29,726
C In FY 1997:

- Completed ongoing activities including facility maintenance, fuel monitoring 
activities, and preparations for transfer of SNF.

- Completed transfer of 289 fuel handling units (FHUs) containing 0.45 metric 
tons of heavy metal (MTHM) from CPP-603 Fuel Receipt and Storage Facility 
to CPP-666 Fuel Storage Area (39 percent of the total FHUs to be transferred from 
CPP-603).

C In FY 1998:
- Continue ongoing activities as described in FY 1997.
- Transfer an additional 283 FHUs containing 1.15 MTHM (another 38 percent 

of the total) from CPP-603 to CPP-666.
C In FY 1999: 

- Will complete remaining 23 percent of the fuel transfers (171 FHUs containing 
0.50 MTHM) as required by the Idaho Settlement Agreement.

- Due to revisions to the fuel transfer schedule, scope will be completed using 
FY 1998 carryover dollars.

Dry Storage of CPP-666 DOE Spent Fuel [ID-SNF-103]
C In FY 1997:

- Completed ongoing activities including receipt of spent nuclear fuel, facility 
surveillance and maintenance, program management and preparation of spent fuel 
for transfer to dry storage facilities.

- Completed the wet load out station conceptual design and issued a draft Request 
for Proposal for the dry storage container system conceptual design.
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Spent Nuclear Fuel Stabilization (cont’d)

Dry Storage of CPP-666 DOE Spent Fuel [ID-SNF-103] (cont’d)
C In FY 1998:

- Continue ongoing activities as described for FY 1997.
- Complete NRC license submittal.
- Initiate design of dry storage modules and pad fuel storage canisters for SNF 

removed from the CPP-666 Fuel Storage Area (FSA).
- Initiate wet loadout of SNF from Building 666 scope of work.

C In FY 1999:
- Will continue ongoing activities as described in FY 1997.
- Will complete the dry storage facility design and FSA modifications design.
- Will complete construction of the dry storage facility fence and security modifications.
- Will perform scoping studies for the balance of fuel movements remaining in CPP-666 

FSA.
- Continue wet loadout of SNF from Building 666.

Long-Term Storage of TMI-2 Fuel [ID-SNF-103]
C In FY 1997:

- Ongoing activities included facility maintenance, fuel monitoring activities, and 
preparations for transfer of TMI-2 SNF.

C In FY 1998:
- Increase ongoing activities described in FY 1997 as new storage facility nears 

completion.
C In FY 1999:

- Will continue ongoing activities as described in FY 1997.
- Will initiate removal of the TMI-2 fuel from wet storage.
- Will conduct drying operations to remove free water from damaged fuel canisters 

and package the fuel in NRC licensed transport casks.
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Spent Nuclear Fuel Stabilization (cont’d)

Spent Nuclear Fuel Stabilized
C In FY 1997, 0.465 Metric Tons Heavy Metal (MTHM) were stabilized.
C In FY 1998, 3.45 MTHM will be stabilized.
C In FY 1999, 14.5 MTHM will be stabilized.

______ ______ ______
Subtotal, Spent Nuclear Fuel Stabilization $108,583 $118,363 $125,941

Landlord

The Site Wide Landlord Operations Project Baseline Summary (PBS) consists of four
primary projects, which perform core functions required by multiple and varied programs
at INEEL.  These projects are necessary for all programs at the INEEL and are critical to
the INEEL’s effort to support all compliance agreements associated with Spent Nuclear
Fuel, INEEL Waste Streams, Environmental Remediation, the Federal Facilities Agreement
and Consent Order (FFACO), Facility Deactivation, and the Idaho Settlement Agreement.
The projects are Site Wide Base Support, Facility Upgrades, Capital Acquisitions, and 
Facility Disposal Initiative (FDI).  The primary mission of the Site Wide Base Support
project can be captured by the following core functions, which include: environmental 
monitoring, oversight and permitting, integrated sitewide planning, land management, 
natural resources management, capital asset management and inspections, operations of the 
EBR-1 National Monument, emergency preparedness, safety and health deficiency 
corrections, and maintenance of standards within the sitewide framework.  The Facility 
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Landlord (cont’d)

Upgrades project contains a variety of multi-program and general purpose infrastructure 
capital improvement requirements including smaller capital improvements in the form of 
General Plant Project (GPP) as well as funding for proposed out year Line-Item 
Construction Projects (LICP).  The Capital Acquisition project contains a variety of 
multi-program and general purpose infrastructure capital improvement requirements 
involving the acquisition and installation of General Purpose Capital Equipment (GPCE).  
These capital improvements are necessary for upgrading and maintaining the 
non-programmatic facility and equipment infrastructure, which is required for all 
operations at INEEL.  

Facility Upgrades and Capital Acquisitions are required to deliver new and/or adapt 
existing facilities and equipment to: (a) meet critical mission needs; (b) reduce or 
eliminate Environmental, Safety and Health (ES&H) problems; (c) affect economies 
of operations; and (d) support and maintain the physical infrastructure of the INEEL.  
The Facility Disposal Initiative project provides for the planning, sampling, 
characterization, and disposal of noncontaminated and nonessential facilities at 
INEEL.[ID-OIM-101] $26,661 $23,024 $30,654
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Landlord (cont’d)

C In FY 1997:
- Accomplished Meteorological Monitoring, Seismic Monitoring, Emergency 

Preparedness, Environmental Monitoring, EBR-1 and Integrated Facility Planning 
Activities.

- Provided electronic access to INEEL Comprehensive Facility and Land Use Plan
via the internet to both internal and external customers.

- Completed a seismic study/evaluation of INEEL facilities.
- Provided electronic access to INEEL Cost Estimating guide via the internet to both

internal and external customers.  Completed FY 1997 portion of Backlog of 
Maintenance and Repair (BMAR) Safety and Health Corrections items.

- Purchased, installed, and made fully operaional all approved FY 1996 and prior GPCE.
- Completed construction on all approved FY 1996 and prior GPPs. 
- Completed Conceptual Design for the proposed FY 1999 Health Physics Instrument

Laboratory LICP. 
- Completed preconceptual development of the proposed FY 2000 Site Operations 

Center LICP.
- Completed characterization and demolition of the following facilities/structures 

totaling 38,000 square feet: CFA 639, 645, 665, 672, 672, 678, 687, 751, 751, 
769, 770, and 1707.
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Landlord (cont’d)

C In FY 1998:
- Plan to accomplish continuing Meteorological Monitoring, Seismic Monitoring,

Emergency Preparedness, Environmental Monitoring, EBR-1, and Integrated
Facility Planning Activities.

- Plan to complete a limited portion of FY 1998 Backlog of Maintenance and Repair
(BMAR) Safety and Health Corrections items.  

- Purchase, install, and make fully operational all approved FY 1997 and prior GPCE.
- Complete construction on all approved FY 1997 and prior GPPs.
- Complete Conceptual Design for the proposed FY 2000 Site Operations Center LIPC.
- Complete preconceptual development of the proposed FY 2001 LICP.  No FDI

funding is anticipated for FY 1998.
C In FY 1999:

- Plan to accomplish continuing Meteorological Monitoring, Seismic Monitoring, 
Emergency Preparedness, Environmental Monitoring, EBR-1 and Integrated Planning
Activities.

- Plan to complete a limited portion of FY 1998 Backlog of Maintenance and Repair
(BMAR) Safety and Health Corrections items.  

- Purchase, install, and make fully operational all approved FY 1997 and prior GPCE.
- Complete construction on all approved FY 1998 and prior GPPs.
- Complete Conceptual Design for the proposed FY 2001 LIPC.
- Complete preconceptual development of the proposed FY 2002 LICP. 
- Complete characterization and demolition of TAN 602 under the FDI program.
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Landlord (cont’d)

Idaho Long-Range Plan $0 $8,000 $0
C In FY 1997:

- No activity.
C In FY 1998:

- Provides for several activities under the Idaho Long-Range Plan, which is also
partially funded by the Office of Science and Technology program.  Activities
include: Complex-Wide Integration, which completes the transition of an independent
contractor review to a Federally-managed partnership studying opportunities for 
complex-wide integration to reduce cost and risk; Systems Engineering Support for
development of a program execution plan in accordance with the Department’s 
Implementation Plan for addressing Uranium-233 vulnerabilities described in the
Defense Nuclear Facility Safety Board Recommendation 97-1.

C In FY 1999:
- All activities are funded by the Office of Science and Technology.

_______ _______ _______
Subtotal, Landlord $26,661 $31,024 $30,654
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High-Level Waste [ID-HLW-101, ID-HLW-103, and ID-HLW-105]

The mission of the high-level waste (HLW) program is to safely store, pretreat, and 
process for final disposal, liquid HLW and calcine.  The liquid HLW at the Idaho 
Chemical Processing Plant (ICPP) has been converted to a safer, more easily stored 
solid form by the calcining process since 1963.  The resulting calcine is stored in 
stainless steel bins.  Residual liquid HLW and radioactive sodium-bearing liquid waste 
are stored in stainless steel tanks contained in concrete vaults.  In 2006, there will be 
approximately 2,800 m  of radioactive liquid waste and 5,400 m  of calcine stored at the 3       3

ICPP.  The Idaho Settlement Agreement calls for all sodium bearing waste to be calcined 
by FY 2012 and to have all HLW ready to leave the state by FY 2035.  The New Waste 
Calcining Facility will continue to operate until FY 2012 to empty the Tank Farm to comply 
with the Idaho Settlement Agreement.  This will result in approximately 6,000 m  of calcine 3

stored at the ICPP.  All HLW is considered to be mixed waste because it contains hazardous 
components regulated under RCRA.   The waste is therefore subject to Land Disposal 
Restrictions and is included in the FFCA and FFA/CO signed with the State of Idaho. $43,445 $54,924 $45,918
C In FY 1997:

- Awarded contract for feasibility studies for the HLW immobilization facility.
- Restarted the New Waste Calcining Facility (NWCF) and processed approximately 

300 m  of non-sodium bearing liquid waste.3

- Submitted schedule for treatment of NWCF backlog.
- Issued plan and initiated activities to reduce liquid waste generation by 35 percent 

through waste minimization.
- Operated the High-Level Liquid Waste Evaporator (HLLWE) to reduce Tank 

Farm volume by 330,000 gallons.
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High-Level Waste [ID-HLW-101, ID-HLW-103, and ID-HLW-105] (cont’d)

C In FY 1997: (cont’d)
- Treated approximately 1,624 m  of HLW using the HLLWE and NWCF.3

- Maintained safe and compliant storage of calcine waste and liquid HLW.
- Procured contracts for debris treatment process.
- Initiated construction of debris treatment process.

C In FY 1998:
- Calcine remaining 720 m  of non-sodium bearing liquid waste.3

- Prepare an EIS for final HLW disposition.
- Treat approximately 1103.4 m  of HLW using the HLLWE and NWCF.3

- Maintain safe and compliant storage of calcine waste and liquid HLW.
- Prepare tank farm closure plan and complete two tank assessments.

C In FY 1999:
- Commence debris treatment system testing.
- Complete the EIS for HLW disposition and issue ROD and initiate development of 

path forward for treatment.
- Maintain safe and compliant storage of calcine waste and liquid HLW.
- Treat approximately 845.9 m  of HLW using the HLLWE and NWCF.3

- Complete maintenance turnaround of the NWCF and begin calcination of sodium 
bearing waste.

- Develop and submit data for approval of ICPP sampling and analytical methods 
from the State.

- Treat approximately 11 m  of filters with the Filter Leach Process.3

- Complete preliminary design for the Low Activity Waste Treatment project and
initiate NEPA process.
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High-Level Waste [ID-HLW-101, ID-HLW-103, and ID-HLW-105] (cont’d)

Treatment
C In FY 1997, 1,624 cubic meters of HLW was treated.
C In FY 1998, 1103.4 cubic meters of HLW will be treated.
C In FY 1999, 845.9 cubic meters of HLW will be treated.

Storage
C In FY 1997, 9,786 cubic meters of HLW was stored.
C In FY 1998, 9,374 cubic meters of HLW will be stored.
C In FY 1999, 9025.6 cubic meters of HLW will be stored.

Disposal
C In FY 1997, no canisters of HLW was disposal ready.
C In FY 1998, no canisters of HLW will be disposal ready.
C In FY 1999, no canisters of HLW will be disposal ready. 

_______ _______ _______
Subtotal, High-Level Waste $43,445 $54,924 $45,918
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Transuranic Waste AMWTP Production Operations [ID-WM-105]

The Idaho Settlement Agreement requires a minimum of  3,100 m  of TRU waste to be 3

shipped out of the state by December 2002.  The approximately 61,900 m  of TRU Waste 3

remaining after December 2002, will be treated in the planned, privatized Advanced 
Mixed Waste Treatment Project (AMWTP) to meet WIPP WAC before it is shipped for 
disposal.  The AMWTP is a privatization project, which is discussed in the Defense EM 
Privatization Budget Narrative (ID-WM-104) and is funded primarily through the EM 
Privatization Account.  All TRU waste is planned to be removed from Idaho by 
December 31, 2015, but no later than December 31, 2018, as required by the Agreement.   
The AMWTP will treat mixed waste streams identified in the INEEL Site Treatment Plan 
required by the Federal Facilities Compliance Act of 1992.  The AMWTP will undergo 
D&D and RCRA closure after scheduled completion of treatment in FY 2015, unless DOE 
extends the contract to treat non-INEEL waste.  $2,800 $1,000 $8,714
C In FY 1997:

- Awarded the AMWTP contract for treatment of TRU waste.
- Initiated Phase I of the AMWTP procurement including NEPA evaluation, DOE 

Environmental Safety and Health (ES&H) authorization, permitting, and design 
in support of a Settlement Agreement milestone to complete construction of a 
TRU waste treatment facility by December 31, 2002.

C In FY 1998:
- Continue Phase I of the AMWTP procurement, including NEPA evaluation, 

DOE ES&H Authorization, permitting, and design in support of a Settlement 
Agreement milestone to complete construction of a TRU treatment facility by 
December 31, 2002.



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste AMWTP Production Operations [ID-WM-105] (cont’d) 

C In FY 1999:
- Complete Phase I of the AMWTP procurement, including NEPA evaluation, 

DOE ES&H Authorization, permitting, and design in support of a Settlement 
Agreement milestone to complete construction of a TRU treatment facility by 
December 31, 2002.

Treatment
C In FY 1997, not applicable until 2003.
C In FY 1998, not applicable until 2003.
C In FY 1999, not applicable until 2003.

Storage and Disposal metrics can be found in the Site/Project Completion budget, 
under Idaho TRU Waste.

_______ _______ _______
Subtotal, Transuranic Waste $2,800 $1,000 $8,714

LLW/MLLW Center of Excellence [ID-CTREXC-101] $0 $0 $400

The Low-Level Waste/Mixed Low-Level Waste (LLW/MLLW) Center of Excellence
(the Center) will analyze critical waste management issues, formulate effective solutions
with respect to those issues, and assist DOE Headquarters in establishing policies, which
are put into practice by DOE low-level waste and mixed low-level waste programs
nationwide.  The Center serves as the focal point for policy, planning, and implementation
of DOE’s LLW and MLLW programs.  The Center’s charge is to standardize and streamline
LLW/MLLW activities, standardize terms/definitions/data and provide an information 
clearinghouse, centralize functions to eliminate redundancies, and maintain a pool of



expertise for addressing LLW/MLLW issues.



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

LLW/MLLW Center of Excellence [ID-CTREXC-101] (cont’d)
C In FY 1999:

- Issue final standardized waste acceptance criteria for LLW disposal.
- Issue standardized functional activity terms dictionary.
- Issue program plan for commercial disposal site audit team.

Program Support

In FY 1999, the Department will divide responsibility for obtaining and maintaining 
contractor security clearances.  The Office of Security Affairs, which has been responsible 
for funding all contractor and Federal security clearances in previous years, will budget only 
for Federal employees at Headquarters and the field, in addition to Headquarters contractor 
clearances.  This change in policy will enable program managers to make decisions as to 
how many and what level of clearances are necessary for effective program management.
In FY 1999, $497,543 is included in the Idaho budget for contractor security clearances.

Remedial Actions/Release Sites  [ID-ER-109] $14,281 $7,277 $3,707
C In FY 1997, FY 1998, and FY 1999:
- Provide compliance required program management, including configuration 

management, data management, sample management, strategic planning, administrative 
record maintenance, quality and compliance assurance, systems planning control, 
community relations, and waste streams tracking.  Includes prior year comparability 
adjustment to Base Table.

- Provide funding for the FFA/CO (Consent Order) Grant with the State of Idaho; 
provide for technical data development by the United States Geological Services and 
University Foundation; and technical support contractors supporting 
technical/programmatic and program management functions.



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Program Support (cont’d)

- Provide for various EM crosscutting efforts which are Headquarters managed 
activities, which vary from year to year and site-to-site and are determined during year 
of execution.

Waste Activities [ID-WM-106 and ID-WM-108] $16,672 $21,993 $19,912
C In FY 1997, FY 1998, and FY 1999:
- Provide site-wide environmental monitoring, transportation, and oversight of waste 

activities.  Examples are safety and performance analyses, compliance reports, training, 
quality assurance, waste tracking, and sampling and data analyses.  They also include 
activities needed to ensure compliance with the requirements in the state Settlement 
Agreement and Consent Order for TRU and TRU mixed waste, such as safety analyses 
reports, TRU database maintenance, and preparation of RCRA permit applications.

_______ _______ _______
Subtotal, Program Support $30,953 $29,270 $23,619

TOTAL, IDAHO $298,609 $300,109 $311,191



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999:

Remedial Action/Release Sites:  The major decrease in remedial actions occurs because of  reduction in 
funding for the Pit 9 (partially offset by increases for the TRU Pits and Trenches) subcontract. -$153

Facility Decommissioning:  The increase results from completion of D&D at the TAN Technical Support 
Facility in FY 1999, a major D&D effort. +$2,018

Nuclear Materials Stabilization: Increase reflects transfer of safeguards and security for special
nuclear materials responsibilities from Defense Programs. +$8,552

Spent Nuclear Fuel Stabilization:  The increase in Spent Nuclear Fuel Stabilization funding is attributable 
to an increase in Foreign Research Reactor (FRR) fuel receipts and National Spent Fuel Program activities 
(i.e., increase support for NRC license application and design activities) to ensure compliance with the Idaho 
Settlement Agreement, the increases were partially offset by reductions in other stabilization activities. +$7,578

Landlord: Major increases due to characterization and demolition of surplus buildings/structures under the 
Facility Disposal Initiative, as well as funding for maintenance of EBR-I National Monument, maintenance 
of the AE Standards/Cost Estimating Manual, Safety and Health deficiency backlog corrections, and for the 
completion and closeout of prior year GPPs, and conceptual design activities for applicable FY 2001 LICPs 
($+7,630); The increase is offset by transfer of Idaho Long Range Plan activities to the Office of Science and 
Technology (-$8,000) -$370

High-Level Waste: Decrease in funding is because of reduced operations of the New Waste Calcine 
Facility (NWCF) and program support efficiencies are partially offset by the technical evaluations of 
alternative paths forward for the treatment and immobilization of the high activity waste.  Construction 
of the debris treatment process will be completed and testing will begin. -$9,006

Transuranic Waste:  Increase provides for permitting and design associated with the AMWTP procurement. +$7,714



Low-Level Waste Center of Excellence: Activity previously funded under Program Direction. +$400



POST 2006 COMPLETION - DEFENSE - IDAHO (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999:

Program Support: Decrease of funding reflects major increase in efficiency.  INEEL has reviewed and is 
committed to reducing the support cost base from the current level for FY 1999 and beyond. -$5,651

Total Funding Change, Idaho +$11,082



POST 2006 COMPLETION - DEFENSE 

NEVADA

I. Mission Supporting Goals and Objectives:

MISSION

The Department of Energy (DOE) Nevada Operations Office’s (DOE/NV) Environmental Management (EM) mission is to
characterize and remediate, as applicable, inactive sites and facilities contaminated as the result of historic DOE nuclear testing
activities conducted at the Nevada Test Site (NTS), Tonopah Test Range (TTR), Nellis Air Force Range (NAFR) in Nevada, and
eight other locations in five states: Alaska (Amchitka Island), Colorado (Rulison and Rio Blanco), Mississippi (Salmon), Nevada
(Central Nevada Test Area and Project Shoal), and New Mexico (Gas buggy and Gnome Coach).  The DOE/NV EM mission at the
NTS also include the treatment, storage, and/or disposal of radioactive low-level waste (LLW), mixed low-level waste (MLLW),
transuranic waste (TRU), mixed transuranic waste (MTRU), hazardous legacy wastes, and wastes generated as the result of DOE
activities across the complex. 

 
The DOE/NV EM mission is significant since radioactive contamination associated with the mission is the result of approximately
1,054 historical above-ground and below-ground nuclear tests which were conducted primarily at the NTS. The NTS is located
65 miles northwest of the city of Las Vegas and encompasses 1,350 square miles, an area roughly the size of Rhode Island state. 
Thus,  activities are wide-spread, as well as geographically diverse.  Additionally, the sources of radioactive contamination have
impacted the groundwater of the State of Nevada. 

The DOE/NV EM mission is accomplished through a total of ten projectized activities under the 2006 Plan strategy.  The six
environmental restoration projects  (Program Integration, Agreements-in-Principle and Grants, Soils, Underground Test Areas,
Industrial Sites, and Off-sites) at DOE/NV are designed to address the Department’s legacy of contamination resulting from its
nuclear testing activities.  Program Integration covers those activities that cut across all project activities such as quality assurance,
health and safety, project planning and control, technical and regulatory support, and contractual support.  Agreements-in-Principle
provides the funding for the state regulatory oversight of project activities and Grants support departmental initiatives.  The Soils
Project  addresses contamination in surface soils, while the Underground Test Areas Project addresses contamination of the
subsurface.  The Industrial Sites Project addresses contamination resulting from use of support facilities such as leachfields, muck
piles, sumps, and injection wells.  The Off-sites Project addresses contamination resulting from historic testing activities that



occurred in Alaska, Colorado, Mississippi, Nevada (off the NTS, TTS, and NAFR), and New Mexico.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

I. Mission Supporting Goals and Objectives:

MISSION (cont’d)

The four waste management projects (Program Management, MLLW, TRU/MTRU, LLW) at DOE/NV provide for the treatment,
storage, and/or disposal of legacy waste currently on-site and waste generated by EM activities across the DOE complex.  Program
management covers all DOE/NV’s waste management cross-cutting requirements including regulatory compliance, project planning
and control, quality assurance, health and safety, and technical support.  The TRU/MTRU Project will characterize and prepare
stored waste at the NTS for shipments to the Waste Isolation Pilot Plant (WIPP) facility in New Mexico.  The MLLW and LLW
Projects provide treatment, storage and/or disposal of on-site and off-site waste for the DOE complex and some DOD generators.

The DOE/NV will continue to work to keep the site support cost expenditures at the goal of 30 percent of the site’s total EM costs. 
 In FY 1998,  approximately 11 percent of budget work will be accomplished through fixed price task order and contracts.  Use of
fixed price contracts in FY 1999 will continue at the FY 1998 rate.  Efficiencies will be built into the next iteration of site baselines
and will target 3 percent for most projects and 6 percent for the low-level waste operational project.  Program management costs
are already less than 17 percent of the total DOE/NV EM budget.

2006 PLAN STRATEGY

For contaminated surface sites outside the NTS boundaries, the goal is to characterize, remediate, and restore the surface areas for
unrestricted use by the end of 2006.  Institutional control of the subsurfaces will be retained by the DOE, and the groundwater will
be monitored to ensure there is no risk to the public.  It is assumed acquisition of additional subsurface rights will be required to
ensure protection against inadvertent penetration of the subsurface by entities outside the DOE.  Because groundwater
contaminants at some sites may have migrated beyond the boundary of areas owned or previously administered by DOE, and
because of the nature and extent of contamination in the subsurface, long-term surveillance and monitoring of the sites is planned
for up to 100 years.

For areas within boundaries of the NTS, the goal is to complete site characterization and remediation of as many sites as possible by
FY 2006.  Project completions will be reevaluated and scopes, costs and schedules adjusted annually to reflect the impact of outyear
funding levels.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

I. Mission Supporting Goals and Objectives:

2006 PLAN STRATEGY (cont’d)

The DOE’s Waste Management (WM) Programmatic Environmental Impact Statement (PEIS) Record of Decision (ROD) may
require changes to the DOE/NV WM scope as currently planned.  DOE/NV WM activities include continued operation of the LLW
disposal facility; mixed waste treatment, storage and/or disposal through 2007; operation of the TRU/MTRU waste examination
facility- with final shipments to WIPP by FY 2003; Performance Assessments under the LLW Maintenance Program (DOE Order
5820.2A) and the TRU Program (40 CFR 19) to verify waste management system performance compliance and safe disposal; Site
characterization and monitoring system development/installation to ensure an adequate understanding and determine long-term
suitability of waste disposal sites; development of Waste Acceptance Criteria, audits of waste generator programs to ensure that
generators are performing in accordance with established criteria; and construction projects to support waste management activities.

FY 1999 PROGRAM

In FY 1999, DOE/NV EM will conduct characterization and remediation activities at contaminated soil sites on the Tonopah Test
Range, Nellis Air Force Range, and on the Nevada Test Site.  Other activities include modeling of underground test areas and
drilling of four of the eight wells required to support data gaps in the Western Pahute Mesa CAU-specific model.  Environmental
Management will also continue to characterize, segregate, and repackage the TRU/Mixed TRU at the Waste Examination Facility in
preparation for shipping the waste to WIPP for disposal.  Environmental Management will continue to dispose low-level waste, and
treat, store and/or dispose of mixed low-level waste at the NTS.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

I. Mission Supporting Goals and Objectives:

COMPLIANCE ORDERS 

A Federal Facilities Agreement and Consent Order (FFACO) between the State of Nevada, Division of Environmental Protection
(State), DOE/NV, and the Defense Special Weapons Agency (which has release sites on the NTS) governs environmental
restoration activities on the NTS, TTR, DOE sites on the NAFR, and the two off-site test areas in Nevada.  The States of Alaska,
Colorado, Mississippi, and New Mexico guide monitoring and restoration activities at sites in those states.  Other legal drivers
governing remedial action at DOE/NV sites include RCRA, CERCLA, the Atomic Energy Act, and applicable state laws.  The
DOE/NV environmental restoration program is comprised of 2,396 release sites and eight facilities.  In  FY 1999, 446 release sites
are scheduled for completion.

Under a State settlement agreement, DOE/NV stores 672 cubic meters of TRU/Mixed TRU waste on the transuranic waste pad at
NTS, pending opening of the Waste Isolation Pilot Plant in Carlsbad, New Mexico.  The characterization, segregation, and re-
packaging of the TRU/Mixed TRU at the Waste Examination Facility will begin this fiscal year in preparation for shipping the waste
to WIPP for disposal.  Milestones for mixed low-level waste and mixed TRU waste are designated in the FFCAct and the Mutual
Consent Agreement.  An interim Resource Conservation and Recovery Act (RCRA) Part B permit allows MLLW generated on-site
to be disposed in Pit 3 at NTS.  From 1981 to 1989, a series of boreholes, referred to as the Greater Confinement Disposal (GCD)
boreholes, were used at the NTS to dispose of TRU, Mixed TRU, and low-level radioactive wastes considered unsuitable for
shallow land burial.  Of the thirteen GCD boreholes constructed, six have been operationally closed.  Use of GCD boreholes has
been on hold until the regulatory issue concerning the possible classification as injection wells by the State of Nevada is resolved. 
Performance assessment and closure data collection related to GCD boreholes is continuing in order to meet completion
requirements per Code of Federal Regulation (40 CFR 191).



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Action/Release Sites . . . . . . . . . $ 46,686 $ 41,938 $ 48,269 $+6,331 +15%
Facility Decommissioning . . . . . . . . . . . . . 50 433 595 +162 +37%
Long-Term Monitoring . . . . . . . . . . . . . . 400 500 500 0 0%
Transuranic Waste . . . . . . . . . . . . . . . . . . 1,027 3,312 5,792 +2,480 +75%
Mixed Low-Level Waste . . . . . . . . . . . . . 0 1,028 402 -626 -61%
Low-Level Waste . . . . . . . . . . . . . . . . . . . 12,839 7,172 6,011 -1,161 -16%
Program Support . . . . . . . . . . . . . . . . . . . 12,042 15,212  12,431  -2,781  -18%

  TOTAL, Nevada . . . . . . . . . . . . . . . . . . $ 73,044 $ 69,595 $ 74,000 $ +4,405  +6%



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites

Conduct activities at Contaminated Soils Sites on Tonopah Test Range, Nellis Air 
Force Range, and Nevada Test Site. [NV-211] $14,280 $1,850 $6,103
C In FY 1997:

- Completed Closure Report (CR) for Double Tracks.
- Completed characterization studies at Clean Slate 1 to evaluate and select 

the appropriate Corrective Action, and completed Clean Slate 1 Corrective Action 
Decision Document (CADD) and Corrective Action Plan (CAP).

- Completed Characterization field activities at Clean Slate Sites 2 & 3.
C In FY 1998:

- Continue site restoration of Clean Slate 1 Plutonium Dispersion.
- Complete Characterization Report of Clean Slate 2 Plutonium Dispersion.
- Continue Assessment of Project 57.
- Continue to evaluate new and innovative technologies for remediating contaminated 

soils.
C In FY 1999:

- Complete Closure Report of Clean Slate 1 Plutonium Dispersion.
- Initiate Site Remediation of Clean Slate 2 Plutonium Dispersion.
- Continue to evaluate new and innovative technologies for remediating contaminated

soils.
- Complete Assesment (CADD) of Project 57.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Carry out Underground Test Area Remediation Activities [NV-212] $16,025 $20,914 $27,791
C In FY 1997:

- Began Frenchman Flat Source Term Model.
- Defined Frenchman Flat modeling approach; completed Frenchman Flat CAIP.
- Began Western Pahute Mesa Value of Information Analysis (VOIA).
- Completed sampling of five existing wells. 
- Completed the Bullion Forced Gradient Experiment.
- Continued ongoing aquifer recharge and discharge studies.
- Began Western Pahute Mesa Corrective Action Unit (CAU)-specific geologic model.
- Completed Regional Groundwater Model report; completed Frenchman Flat 

VOIA report.
C In FY 1998:

- Complete sampling of five existing wells.
- Complete Frenchman Flat Contaminant Boundary Modeling.
- Complete Western Pahute Mesa Draft CAIP.
- Continue Groundwater Recharge/Discharge studies.
- Submit Final Bullion Forced Gradient Experiment (FGE) Report.
- Begin Geochemical Modeling.
- Begin Yucca Flat CAU-specific Geologic Model.
- Complete Western Pahute Mesa CAIP.

C In FY 1999:
- Begin installation of four deep groundwater monitoring wells for monitoring

contaminated groundwater flow toward Oasis Valley from NTS.
- Complete Frenchman Flat CADD.
- Begin Frenchman Flat Monitoring Network Design.
- Complete Frenchman Flat Contaminant Boundary Report.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Industrial Site Remedial Actions on the NTS and TTR [NV-214] $7,456 $10,205 $7,712
C In FY 1997:

- Completed final CADD for 2nd Gas Station, TTR.
- Completed Corrective Action Investigation (CAI) Field Work for Area 3 

Landfill Complex, TTR.
- Completed final CADD and CAP for Cactus Spring Waste Trenches, and 

for Roller Coaster Sewage Lagoons, TTR.
- Completed final CAIPs for Areas 2 & 6 Septic Waste Systems and for 

Building 360 Underground Discharge Point, TTR.
- Completed final CR for Bomblet Pit/Five Points Landfill, TTR.
- Completed CAI Field Work for Area 9 UXO Landfill, TTR.
- Completed final Closure for Area 2 Bitcutter/Postshot Shops Waste Unit.
- Completed final Characterization of Area 6 Decon Pond Facility. 
- Completed final Contract Laboratory Program (CLP) for Area 6 Steam Cleaning 

Effluent Ponds.
- Completed Closure Field Work for Area 6 Steam Cleaning Effluent Ponds.
- Completed Field Work and final Characterization for Building 650 Leachfield.

C In FY 1998, will start and complete:
- Submit 4 Final Closure Reports for multiple underground storage tank sites.
- Submit 5 Final Closure Reports for 3 sites on NTS and 2 sites on Tonopah Test Range.
- Submit Final Characterization Plan for Area 2 U26u Subsidence Crater.
- Submit Final Corrective Action Plan for Area 3, Building 360 UDP, TTR.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Industrial Site Remedial Actions on the NTS and TTR (cont’d)
C In FY 1999, will start and complete:

- Submit Final Assessment Report (CADD) for 3 sites on Tonopah Test Range.
- Submit Final Closure Report for 4 sites on NTS.
- Submit Final Closure Report for Area 3, Building 360 UDP, TTR.
- Submit Final Closure Report for Area 23, Building 800 Pesticide Release, NTS.

Conduct Remedial Activities at Off-site Locations [NV-240] $8,925 $8,969 $6,663
C In FY 1997: 

- AMCHITKA ISLAND, ALASKA:  Prepared a preliminary characterization report, 
a Remedial Investigation/Feasibility Study work plan, a preliminary risk assessment, 
and performed site characterization.

- PROJECT SALMON SITE, MISSISSIPPI:  Continued site characterization and 
groundwater remediation activities; began remediation of Reynolds Engineering 
and Electric Company (REECo) and surface ground zero pits.

- PROJECT GASBUGGY SITE, NEW MEXICO:  Conducted groundwater 
characterization in well 10-36; sampled a nearby gas company well.

- PROJECT RULISON SITE, COLORADO:  Continued annual monitoring.
- PROJECT RIO BLANCO, COLORADO:  Continued annual monitoring.
- CENTRAL NEVADA TEST AREA, NEVADA:  Continued annual monitoring;  

removed debris; prepared surface CADD; prepared subsurface CAIP.
- PROJECT SHOAL TEST AREA, NEVADA:  Continued annual monitoring; 

performed characterization of 3 mud pits; prepared SAFER plan; characterized 
one soil disposal site.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Remedial Activities at Off-site Locations (cont’d)
C In FY 1998:

- AMCHITKA ISLAND, ALASKA:  Prepare surface and subsurface CAIP.
- PROJECT SALMON SITE, MISSISSIPPI:  Prepare feasibility study; continue 

groundwater remediation modeling activities; remove surface ground zero 
mud pits (Safer).

- PROJECT GASBUGGY SITE, NEW MEXICO:  Prepare surface and subsurface 
CAIP; begin surface CADD.

- PROJECT GNOME-COACH SITE, NEW MEXICO:  Prepare surface and 
subsurface CAIP; Begin surface CADD.

- PROJECT RIO BLANCO, COLORADO: Continue annual monitoring.
- CENTRAL NEVADA TEST AREA, NEVADA:  Continue groundwater 

remediation modeling activities; Prepare CAIP for new CAU: Begin surface CADD.
- PROJECT SHOAL TEST AREA, NEVADA: Submit surface SAFER Closure Report, 

Submit surface CADD. 
C In FY 1999: 

- AMCHITKA ISLAND, ALASKA:  Complete groundwater modeling effort; submit
subsurface CADD.

- PROJECT SALMON SITE, MISSISSIPPI:  Complete Feasibility Study for the 
subsurface; prepare Record of Decision for the subsurface.

- PROJECT GASBUGGY SITE, NEW MEXICO:  Complete groundwater modeling 
effort; begin preparation of the subsurface CADD; begin preparation of the surface 
CADD.

- PROJECT GNOME-COACH SITE, NEW MEXICO:  Complete groundwater modeling 
effort; complete surface CADD.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Remedial Activities at Off-site Locations (cont’d)
C In FY 1999: (cont’d)

- PROJECT RIO BLANCO, COLORADO:  Complete surface and subsurface CAIP; 
begin preparation of the surface CADD; continue groundwater modeling effort.

- CENTRAL NEVADA TEST AREA, NEVADA:  Prepare subsurface CADD. 
- PROJECT SHOAL TEST AREA, NEVADA:  Complete surface SAFER; complete 

subsurface CAP.

Assessments 
C In FY 1997, completed 0 assessment sites.
C In FY 1998, will complete 26 assessment sites.
C In FY 1999, will complete 10 assessment sites.

Cleanups 
C In FY 1997, completed 7 cleanup/release sites.
C In FY 1998, will complete 14 cleanup/release sites.
C In FY 1999, will complete 18 cleanup/release sites.

_______ _______ _______
Subtotal, Remedial Action/Release Sites $ 46,686 $ 41,938 $ 48,269

Facility Decommissioning [PBS NV-214] $50 $433 $595

C In FY 1997:
- Completed Field Work at Engine Maintenance and Disassembly (EMAD) Facility.
- Completed Final Characterization Report EMAD Facility.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Facility Decommissioning (cont’d)

C In FY 1998:
- Start and complete CAIP, start CADD Area 25 E-MAD Train Decontamination Area.
- Start and complete CAIP, start CADD Area 25 R-MAD Decontamination Facility.
- Start and complete CAIP.
- Start CADD Area 25 Test Cell A Facility.

C In FY 1999:
- Complete CADD/CR Area 25 E-MAD Train Decontamination Area.
- Complete CADD/CR Area 25 R-MAD Decontamination Facility.
- Complete CAIP and CADD.
- Start CAP Area 25 Test Cell C Facility.

Assessments
C In FY 1997, one assessment was completed.
C In FY 1998, four assessments will be completed.
C In FY 1999, one assessment will be completed.

Cleanups
C In FY 1997, 0 cleanup were completed
C In FY 1998, 0 cleanups will be completed.
C In FY 1999, 2 cleanups will be completed.

_______ _______ _______
Subtotal, Facility Decommissioning $ 50 $ 433 $ 595
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Long-Term Monitoring [NV-240] $ 400 $ 500 $ 500

Perform subsurface monitoring activities at off-site locations in all years.
_______ _______ _______

Subtotal, Long-Term Monitoring $ 400 $ 500 $ 500

Transuranic Waste [PBS NV-350] $1,027 $3,312 $5,792

Continue to provide a covered pad storage facility at the NTS for transuranic (TRU) and 
mixed transuranic (MTRU) waste under a State Settlement Agreement.  Perform 
characterization, segregation, and repackaging of the TRU/Mixed TRU waste in 
anticipation of shipping this disposal ready TRU/Mixed TRU waste to WIPP in New 
Mexico for ultimate disposal.  Update FFC Act Consent Order and Site treatment Plan.  
Planning and data gathering activities related to the performance assessment per 40 
CFR 191, and closure of the NTS’s Greater Confinement Disposal (GCD) boreholes has 
been in progress since 1989 to meet completion requirements for TRU/Mixed TRU waste 
disposal which has been accepted for disposal in GCD. 
C FY 1997:

- Completed construction (GPP) and began production test operations of Waste 
Examination Facility (WEF) that would be used to provide for characterization and 
repackaging of stored TRU/Mixed TRU waste at NTS.

- Continued to provide safe storage for existing TRU/Mixed TRU waste.
- Completed GCD climate change report associated with performance assessment.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste  (cont’d)

C FY 1998:
- Initiate characterization and repackaging of TRU/Mixed TRU waste in WEF.
- Procure a radiography system to examine the TRU/Mixed TRU waste.
- Finalize the following report associated with GCD:  Plant Uptake Methodology 

Report, Individual Protection Requirements Methodology, Climate Change 
Methodology, Source Term for GCD/buried TRU waste, and Upward Advection 
Model.  

C FY 1999:
- Continue with characterization and repackaging of TRU/MTRU waste in WEF.
- Completed radiography, radioassay, and headspace gas sampling of approximately 

30 percent of TRU/MTRU waste.
- Finalize the following report associated with GCD:  Assurance Requirements 

Package, Disruptive Scenario Report, Consequences of LLW Subsidence Model, 
Nuclear Criticality Report.

Treatment
C In FY 1997, 0 cubic meters of TRU/MTRU was treated.
C In FY 1998, 15 cubic meters of TRU/MTRU will be treated.
C In FY 1999, 150 cubic meters of TRU/MTRU will be treated.

Storage
C In FY 1997, 672 cubic meters of TRU/MTRU was stored.
C In FY 1998, 672 cubic meters of TRU/MTRU will be stored.
C In FY 1999, 672 cubic meters of TRU/MTRU will be stored.



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste  (cont’d)
_______ _______ _______

Subtotal, Transuranic Waste $ 1,027 $ 3,312 $ 5,792

Disposal
C In FY 1997, 0 cubic meters of TRU/MTRU was disposed.
C In FY 1998, 0 cubic meters of TRU/MTRU will be disposed.
C In FY 1999, 0 cubic meters of TRU/MTRU will be disposed.

Mixed Low-Level Waste [PBS NV-360] $0 $1,028 $402

Characterize, treat and/or dispose on-site and/or legacy MLLW and meeting 
requirements of the FFC Act and Mutual Consent Agreement with the State 
of Nevada.  Completed annual update of NTS Site Treatment Plan.  Submitted  treatment 
and disposal plan for each newly generated MLLW stream to the State of Nevada.
C In FY 1997, treated and/or disposed TTF solvent, PCB Soils, A-12 Solvent Sludge, MW 

Cotter Concentrate Population B, and the Bulk Lead Waste schedule.  The EM 
Technology Development Program’s Mixed Waste Focus Area provided Nevada Office 
$500,000 for specialize packaging and transporting the Cotter Concentrate to off-site 
private contractor for its ultimate treatment and disposal.  All other MLLW support 
work will continue.  

C In FY 1998, ship lead contaminated soil to off-site treatment and disposal facility.  
All other MLLW support work will continue.

C In FY 1999, ship TTF Solvent and PCB contaminated rags to the Toxic Substances 
Control Act Incinerator at Oak Ridge for treatment and eventual disposal.  All other 
MLLW support work will continue.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Mixed Low-Level Waste (cont’d)

Treatment
C In FY 1997, 288 cubic meters of MLLW was treated.
C In FY 1998, 11.7 cubic meters of MLLW will be treated.
C In FY 1999, 0 cubic meters of MLLW will be treated.

Storage
C In FY 1997, 21 cubic meters of MLLW was stored.
C In FY 1998, 15.2 cubic meters of MLLW will be stored.
C In FY 1999, 0.3 cubic meters of MLLW will be stored.

Disposal 
C In FY 1997, 21 cubic meters of MLLW was disposed.
C In FY 1998, 2.6 cubic meters of MLLW will be disposed.
C In FY 1999, 0 cubic meters of MLLW will be disposed.

_______ _______ _______
Subtotal, Mixed Low-Level Waste $ 0 $ 1,028 $ 402



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Low-Level Waste [PBS NV-370] $12,839 $7,172 $6,011

Accomplish the cradle-to-grave tasks from the acceptance of waste through the closure of 
waste disposal units at the NTS.  This includes the auditing, acceptance, and disposal of 
LLW.  Supporting tasks include the on-site waste generator project, the integrated 
closure project, base operations, technical support, routine site monitoring, performance 
assessments, site characterization, data management, permitting and NEPA requirements 
for specific projects, General Plant Projects and Capital Equipment.
C FY 1997:

- Continued to dispose LLW at the NTS Areas 3 and 5 Radioactive Waste Disposal 
Sites.  All other LLW support work will continue.

- Constructed pit for asbestos-contaminated LLW.
- Completed final Performance Assessment for the Area 5 LLW disposal site.
- Completed preliminary RCRA Closure Plan for the test hole crater (U3ax/bl)

 waste cell at the Area 3 LLW disposal site.
- Continued with closure cap design.
- Conducted five waste generator facility evaluations.

C FY 1998:
- Continue to dispose LLW.  All other LLW support work will continue.
- Complete Composite Analysis for Area 5 disposal site and Geology Report for 

Area 3 disposal site.
- Reevaluate Inadvertent Human Intruder Scenario.
- Initiate Title I design of the test hole crater (U3ax/bl) Closure Cap, the Area 3 

disposal unit.  
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Low-Level Waste (cont’d)

C FY 1999:
- Continue to dispose LLW.  All other LLW support work will continue.
- The Composite Performance Assessment for Area 5, the Area 3 PA/CA, and 

Area 5 PA Addendum will be completed and submitted for peer review panel approval.
- Initiate Title II design of the test hole crater (U3ax/bl) Closure Cap and finalize the 

closure plan.

Disposal 
C In FY 1997, 24,024 cubic meters of LLW was disposed.
C Received in FY 1997: Off-site LLW - 19,556 cubic meters; on-site waste 4,468 cubic 

meters.
C In FY 1998, 13,982 cubic meters of LLW will be disposed.
C Received in FY 1998: Off-site LLW - 1,568 cubic meters; on-site waste 12,414 cubic 

meters.
C In FY 1999, 37,742 cubic meters of LLW will be disposed.
C Received in FY 1999: Off-site LLW - 20,671 cubic meters; on-site waste 17,071 cubic 

meters.
_______ _______ _______

Subtotal, Low Level Waste $ 12,839 $ 7,172 $ 6,011



POST 2006 COMPLETION - DEFENSE - NEVADA (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Program Support [PBS NV-201, NV-202, NV-330] $12,042 $15,212 $12,431

In all years, provides for: Program Support/AIP/Grants including the site strategic and  
program planning and integration as well program management and control including 
the Draft 2006 Plan, Environmental Restoration and Waste Management Plans, Strategic 
Plan, project and cost control system; community/stakeholders workshops regarding 
DOE/EM activities and budget in Nevada; training; develop/update safety and health 
documentation for Waste Management Sites, Operation & Maintenance Plan, and 
Contingency Plan; quality assurance and self-assessment; Maintenance of a Performance 
Measurement System to support the Government Performance Results Act; cost estimates 
reviews and cost validations; Grant/AIP support to States of Nevada, Alaska, and Mississippi, 
and Citizen Advisory Board; and educational and research opportunities support within the 
University of Nevada system.

_______ _______ _______
Subtotal, Program Support $12,042 $15,212 $12,431

TOTAL, NEVADA $73,044 $69,595 $74,000
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Explanation of Funding Changes From FY 1998 to FY 1999:

Remedial Action/Release Sites: Increase is for initial funding for drilling of four wells to meet state requirements
for additional data for characterizing subsurface contamination at the NTS. +$6,331

Facility Decommissioning: Initiate cleanup at Area 25 Test Cell C Facility. +$162

Transuranic Waste: Additional funding is for a significant acceleration of the TRU project. +$2,480

Mixed Low-Level Waste:  Decrease in funding is because most MLLW currently in storage will be disposed
by FY 1999. -$626

Low-Level Waste:  Decrease in funding reflects reallocation of funds from FY 1998 to FY 1999 for acceleration 
of  characterization and other tasks in the TRU program in order to achieve completion by 2003. -$1,161

Program Support: The decrease in program support is the result of fewer RCRA permit modifications, a 
realignment of some waste management regulatory activities to the projects they directly support, and the 
redistribution of support to the University of Las Vegas/Harry Reid Center. -$2,781

Total Funding Change, Nevada +$4,405
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OAK RIDGE

I. Mission Supporting Goals and Objectives:

MISSION

The Oak Ridge Operations Office (OR) directs and monitors environmental restoration, waste management operations, and
materials stabilization activities within the Oak Ridge Reservation (ORR) and several off-site properties contaminated by the Oak
Ridge facility operations in Tennessee.  The ORR encompasses 37,000 acres and is comprised of three facilities; the Y-12 Plant,
which was a uranium processing facility, which dismantles nuclear weapons components and serves as the nation’s storehouse of
special nuclear materials; the East Tennessee Technology Park (ETTP) (formerly K-25), which was a uranium enrichment facility,
and is being transitioned through reindustrialization; and, the Oak Ridge National Laboratory (ORNL) which conducts applied and
basic research in energy technologies and the physical and life sciences.  Spent nuclear fuel (SNF) containing 0.25 metric tons of
heavy metal is currently in storage at ORNL, awaiting transfer to the Idaho National Engineering and Environmental Laboratory
(INEEL) and the Savannah River Site (SRS).  The Waste Management (WM) Program manages transuranic (TRU), mixed low-
level, low-level, hazardous and sanitary and industrial waste at the three ORR facilities.  Not on the reservation, but contaminated
due to reservation operations there are several off-site release sites including the Lower East Fork Poplar Creek (LEFPC), the
Clinch River/Poplar Creek, the Atomic City Auto Parts, the Oak Ridge Tool and Engineering Site and the David Witherspoon Site. 
All waste types are stored, treated, and disposed in compliance with regulations.  

2006 STRATEGY

The 2006 strategy at the OR will have all legacy transuranic and mixed waste treated and disposal-ready by FY 2006, will have all
legacy low-level waste disposed by FY 2013, and will have all remedial action sites completed by FY 2012.  All spent nuclear fuel
will be shipped to INEEL and SRS for long-term storage by 2003.  By FY 2006, 95 percent of all legacy mixed waste will be
treated and disposed and 60 percent of legacy low-level waste will be disposed.  Additionally, OR is involved in innovative
technology demonstrations to identify more effective and efficient ways to treat waste.  Cleanup of  remedial action sites will be
accelerated completing much more work by FY 2006 than previously planned in the BEMR.  Remedial actions that will be
completed include the ORNL gunite tanks, cleanup of off-site properties, and an 85 percent reduction in the EM footprint of the
ORR.  These activities assume a cumulative enhanced performance efficiency of about 30 percent through FY 1999.  
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I. Mission Supporting Goals and Objectives:

FY 1999 PROGRAM

In FY 1999, legacy waste and remedial activities will be progressing towards the goals identified above.   Some of the specific
activities include initiate construction on the Upper East Fork Poplar Creek (UEFPC) East End Dense Non-Aqueous Phase Liquid
(DNAPL), complete construction of the UEFPC firing range, start construction of the Bear Creek Valley Hotspot Removal, initiate
activities for the corehole eight plume source, begin cleanup of the Atomic City Auto Parts site, complete Phase 2 remediation of
the LEFPC project, and continue high priority D&D and S&M activities.  The WM Program has preparations underway to
repackage all ORR contact handled (CH) and remote handled (RH) TRU waste for disposal in the Waste Isoloation Pilot Plant
(WIPP).  Under a privatization contract, mixed low-level waste will be treated in the Toxic Substance Control Act (TSCA)
incinerator and under a private sector Broad Spectrum Procurement contract and disposed.  Solid low-level waste will be treated
and disposed.  Hazardous waste and sanitary and industrial waste will continue to be treated and disposed as generated in FY 1999.  
The spent fuel shipments to SRS will be completed in FY 1999.  Twenty-eight canisters of spent fuel will be shipped to INEEL. 
Additional details are identified under Section III.  A combined total of 205 remedial action assessments and 32 remedial action
cleanups will be completed on the Oak Ridge Reservation in FY 1999, using the defense and non-defense appropriations. 

COMPLIANCE DRIVERS

Cleanup at the Oak Ridge Reservation is regulated under a recently executed tri-party Federal Facilities Agreement (FFA) with the
U.S. EPA Region IV and the State of Tennessee.  This agreement contains three years of rolling milestones for the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) activities.  The ORR waste management activities are
managed under Federal and State regulations and requirements including the FFA, the Resource Conservation and Recovery
Act/Land Disposal Restrictions (RCRA/LDR), the Toxic Substances Control Act (TSCA), and DOE Orders.  All activities are
monitored through performance based milestones.  All waste types are treated, stored, and disposed in compliance with regulations.
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II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Action/Release Sites . . . . . . . .  $ 24,320 $ 37,464 $ 28,261 $ -9,203 -25%
Facility Decommissioning . . . . . . . . . . . . 3,873 5,015 3,845 -1,170 -23%
Transuranic Waste . . . . . . . . . . . . . . . . . 15,294 11,010 12,301 +1,291 +12%
Mixed Low-Level Waste . . . . . . . . . . . . 87,530 75,284 63,167 -12,117 -16%
Low-Level Waste . . . . . . . . . . . . . . . . . . 50,784 49,483 44,494 -4,989 -10%
Hazardous Waste . . . . . . . . . . . . . . . . . . 4,270 6,904 5,135 -1,769 -26%
Other Waste . . . . . . . . . . . . . . . . . . . . . . 6,976 13,374 10,794 -2,580 -19%
Spent Nuclear Fuel Stabilization . . . . . . . 2,379 2,021 3,553 +1,532 +76%
Landlord . . . . . . . . . . . . . . . . . . . . . . . . 10,693 5,944 5,899 -45 -1%
Long-Term Monitoring . . . . . . . . . . . . . 14,959 0 0 0 N/A
Program Support . . . . . . . . . . . . . . . . . .  24,677  15,800   5,534 -10,266   -65%

  TOTAL, Oak Ridge . . . . . . . . . . . . . . . $245,755 $222,299 $182,983 $-39,316  -18%
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites

Carry out activities at the Y-12 East Fork Poplar Creek [OR-42101] $9,248 $17,170 $9,988
C In FY 1997: 

- Completed the Filled Coal Ash Pond remedial action. 
- Received approval on the Remedial Action Report. 
- Issued the Upper East Fork Poplar Creek (UEFPC) Remedial Investigation (RI) 

Sediment Sampling and Analysis Plan to fill an important data gap in the preparation 
of the RI/Feasibility Study (FS) documentation.  

- Prepared the RI Report in 1997, but approval will not be achieved until FY 1998. 
- Completed the installation of the Lake Reality Bypass and the design of the Air 

Stripping Facility in the Reduction of Mercury in Plant Effluent (RMPE) project. 
- Prepared and received approval of the Action Memorandum and Removal Action Work 

Plan for Building 9201-4 Outside Piping Removal and completed the remedial action. 
- Prepared and received approval on the Interim Record of Decision (ROD) for Union 

Valley. 
- Issued to the regulators for approval the Action Memorandum for the UEFPC 

Firing Range Soil. 
C In FY 1998: 

- Continue work for the implementation of the RMPE Air Stripping Mercury Treatment 
Facility and on the permanent Lake Reality Bypass.

- Issue and approve the UEFPC RI  Report, intensify work on the UEFPC Watershed.  
- Propose implementation of early actions in the East End Dense Non Aqueous Phase 

Liquid (DNAPL) activity and one soil remediation project are contingent upon 1998 
approval of an early action EE/CA, a Removal Action Work Plan and an Action 
Memorandum.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Carry out activities at the Y-12 East Fork Poplar Creek (cont’d)
C In FY 1998: (cont’d)

- Complete Building 9201-4 Outside Piping Removal Action associated documentation. 
C In FY 1999: 

- Issue for approval the UEFPC Watershed FS and  the Proposed Plan. 
- Receive approval on the UEFPC East End DNAPL early Action Memorandum and 

Removal Action Work Plan and initiate construction.
- Complete construction on the UEFPC Firing Range Soil Remediation project.
- Issue for approval a Removal Action Report. 
- An Action Memorandum for the UEFPC Salvage Yard Soil early Action project will 

be issued for approval.

Carry out activities at the Y-12 Bear Creek [OR-42102] $1,007 $4,298 $9,822
C In FY 1997: 

- Issued for approval from the Tennessee Department of Environmental Control 
(TDEC) and EPA the Bear Creek Valley RI Report.

- Issued for regulatory review the Bear Creek Watershed FS Report. 
- Completed phase 1 and continued Phase 2 of the in situ surface water treatability study 

as a subproject in the Watershed ROD project and a precursor to the Bear Creek 
Tributary Interception early Action and forecast remedial Action projects.  Iron filings, 
sorptive media, wetlands, and phytoremediation technologies were evaluated as 
reactive media to be placed in trenches.  In the early Action project, trenches were to be 
located to intercept shallow groundwater plumes from the S-3 site prior to the discharge 
of the plumes into Bear Creek or its tributaries. 
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Carry out activities at the Y-12 Bear Creek (cont’d)
C In FY 1997: (cont’d)

- Initiated an Action Memorandum decision document preparation for an early Action in 
the Bear Creek Watershed (Bear Creek Valley SW/GW Diversion Trench).  This Action 
was to divert clean water around buried waste preventing leachate production. 

- ROD for Bear Creek Operable Unit 2 remedial action was approved.  Post ROD 
requirements for existing cap inspections and water monitoring.

- Issued FY 1996 S&M Report on D&D and RA activities at the Y-12 Plant.
C In FY 1998: 

- Initiate decision document preparation for two early actions in the Bear Creek 
Watershed (Bear Creek Valley Floodplain Hotspot Removal and Bear Creek 
Valley Tributary Interception (S-3 Plume)). 

- Design collection trenches and/or a horizontal well in the Tributary Interception 
project, building on the information gained from the treatability study.

- Began an early Action of upgradient, diversion trenching in the Bear Creek Burial 
Grounds.  With approval of the Action Memorandum and the Removal Action 
Workplan in early FY 1998, construction should begin on the diversion trenching 
by mid-year FY 1998. 

- Receive approval of the Bear Creek Watershed FS Report and Proposed Plan. 
C In FY 1999: 

- Issue the Draft 1(D1) version of the ROD and Watershed Remedial Design Work 
Plan for the Bear Creek watershed project. 

- Continue the design to support the remedial Action (first Action following the ROD) 
Boneyard/Burnyard in the Burial Grounds project. 

- Start construction in the Bear Creek Valley Floodplain Hotspot Removal. 
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Carry out activities at the Y-12 Bear Creek (cont’d)
C In FY 1999: (cont’d)

- Start and complete construction in the Bear Creek Valley Tributary Interception 
(S-3 Plume) early Action.

- Complete construction in the Bear Creek Valley Diversion Trench early Action 
project and issue the Removal Action Report for approval.

Carry out activities at the ORNL Melton Valley (formerly White Oak Creek) [OR-43201] $2,569 $0 $0
C In FY 1997: 

- Completed and sent to the regulators, for review and comment, the Melton Valley
Watershed FS.  This FS will lead to a FY 1999 ROD that was to establish the end state 
for the remediation of the Melton Valley area at ORNL and was to define the projects 
necessary to reach that end state.  This ROD formally established, in a legal 
document, the requirements for completion of ER activities in the Melton Valley area 
of ORNL. 

- Completed the grouting of selected buried waste trenches at SWSA 4 to mitigate 
migration of contamination into Melton Valley.

- Continued Surveillance and Maintenance (S&M) activities to maintain all of the 
Remedial Action release sites at ORNL in a safe condition until remediation is 
completed.  These S&M activities included the release sites in Bethel Valley.

C In FY 1998: 
- Funded under the Non-Defense Appropriation.

C In FY 1999: 
- Funded under Non-Defense Appropriation.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Carry out activities at the ORNL Bethel Valley [OR-43203] $7,799 $903 $0
C In FY 1997: 

- Completed an investigation to determine the source and extent of the corehole 
eight plume. 

- Issued and approved the ROD for removal of sludges from eight of the large gunite tanks.  
- Completed the Treatability Study hot tests at the North Tank Farm and operations were 

initiated to transfer tank waste to a consolidation tank in the South Tank Farm.  
- Initiated modifications to the South Tank Farm facilities to prepare for waste 

removal and transfer activities. 
- Received approval on a ROD for the remediation of the ORNL Main Plant Surface 

Impoundments and initiated design.  
- Planned for remediation of additional inactive Liquid Low-Level Waste (LLLW) tanks. 
- Began cold testing of the equipment for sluicing of radioactively contaminated sludges 

from the OHF tanks. 
- Initiated preparation of the Bethel Valley Watershed RI/FS Report.  This RI/FS report 

led to a ROD in FY 1999 for the remedial Action and D&D activities in Bethel Valley 
at ORNL.

- Continued S&M activities to maintain the sites in a safe condition to protect workers 
and the public; to meet regulations; and to meet DOE orders.

- Validated treatability study on the use of electric-mechanical arm and a mobile robot
to remove sludge and debris from gunite tanks.

- Updated and issued the Inactive Tanks Strategy Document.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites  (cont’d)

Carry out activities at the ORNL Bethel Valley (cont’d)
C In FY 1998: 

- Continue sludge removal and transfer activities for the Gunite tanks, and issue
Treatability Study addressing sludge removal and tank wall cleaning.

- Complete sludge removal activities for the OHF tanks, and subit final RA Work Plan. 
- Continue design and initiate field preparation activities for remediation of the 

ORNL Main Plant Surface Impoundments.   Issue EE/CA for 10 inactive LLLW tanks.
- Initiate a CERCLA removal Action to grout the contaminated soils that are the 

source of the corehole eight plume and to pump contaminated groundwater from 
existing wells that intercept the plume to slow migration of the contaminated 
groundwater.   Prepare an EE/CA for the plume source removal action.

- Continue the preparation of the Bethel Valley Watershed RI/FS Report and 
submit a draft report to the regulators for review.  This RI/FS report will lead to 
a ROD in FY 1999 for the remedial Action and Decontamination and 
Decommissioning (D&D) activities in Bethel Valley at ORNL.  Remediate additional 
inactive LLLW tanks.

- Perform S&M for all of the release sites at ORNL in this subproject.
- Use of electric mechanical arm and mobile robot to remove sludge and debris from 

gunite tanks.
C In FY 1999, activities are funded in the Non-Defense Appropriation.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites  (cont’d)

Carry out activities at the Off-site Remedial Actions [OR-48101] $3,697 $15,093 $8,451  
C In FY 1997: 

- Completed the Clinch River/Poplar Creek D1 version of the ROD and the D3 version 
of the Remedial Action Work Plan. 

- Completed the field work at the Oak Ridge Tool and Engineering Site and the Western 
Sewage Digester Site. 

- Implemented the ORR Integrated Water Quality Program. 
- Released 6,000 acres for alternative future use through the Footprint Reduction Project.
- Completed the ORR Annual Remediation Effectiveness report. 

C In FY 1998: 
- Continue field assessment for the Atomic City Auto Parts and the David Witherspoon 

Project. 
- Continue the Phase 2 remediation for the Lower East Fork Poplar Creek (LEFPC) 

Project. 
- Release an additional 6,000 acres for alternative future use through the Footprint 

Reduction Project.
- Complete all work at the Oak Ridge Tool and Engineering Site.

C In FY 1999: 
- Receive approval on the Atomic City Auto Parts Record of Decision and begin the 

cleanup phase.
- Complete the Phase 2 remediation on the LEFPC Project; release an additional 

10,000 acres for alternative future use through the Footprint Reduction Project.
- Conduct surface water and biological monitoring to support implementation of remedial

action projects as part of the reservation-wide integrated water quality program.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites  (cont’d)

Performance metrics indicate funding source in parenthesis.  For example, in FY 1999
all funding for ORNL is in the Non-Defense account.  Previously ORNL activities have
been funded by both Defense and Non-Defense appropriations.

Assessments
C In FY 1997, 3 (Defense), 31 (Mixed Defense and Non-Defense)
C In FY 1998, 4 (Defense), 6 (Mixed Defense and Non-Defense)
C In FY 1999, 13 (Defense), 8 (Mixed Defense and Non-Defense)

Cleanups
C In FY 1997, 5 (Defense), 14 (Mixed Defense and Non-Defense)
C In FY 1998, 1 (Defense), 7 (Mixed Defense and Non-Defense)
C In FY 1999, 4 (Defense), 7 (Mixed Defense and Non-Defense)

_______ _______ _______
Subtotal, Remedial Action/Release Sites $24,320 $37,464 $28,261
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Facility Decommissioning

Carry out activities at the ORNL White Melton Valley Watershed [OR-43202] $2,963 $0 $0
C In FY 1997: Molten Salt Reactor Experiment (MSRE) Project: 

- Began operation of the reactive off-gas system.  Since blockages are slowing the 
removal process, three additional headers were designed and were installed 
to by-pass known blockages.  In a parallel effort, chemical treatment using chlorine 
trifluoride was planned as a method for opening the blockages.  The remainder of 
reactive gases were removed during FY 1997. 

- Received approval of the CERCLA/FS for the Fuel Salt Removal and issued for 
regulator comment the CERCLA Proposed Plan. 

- Completed the fuel salt removal system conceptual design. 
- Continued the investigations necessary to assure the feasibility of the selected 

method of fuel salt removal.  The denaturing process was tentatively selected to 
eliminate the explosive potential of the deposit in the Auxiliary Charcoal Bed (ACB). 

- Commenced the mock-up testing of the uranium conversion system.  
C In FY 1998 and FY 1999:  

- Funded under the Non-Defense Appropriation.

Carry out activities at the East Tennessee Technology Park (ETTP)  [OR-44303] $910 $2,500 $2,500
C In FY 1997 and FY 1998: 

- Activities include routine pre-decommissioning surveillance and monitoring of the 
centrifuge facilities, which includes facility surveillances of major shutdown facilities 
to identify unacceptable ES&H conditions, facility maintenance to fix unacceptable 
ES&H conditions and maintain utility systems; correction of hazardous material leaks, 
fire protection systems, and facility security, and management of hazardous materials.
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Facility Decommissioning (cont’d)

Carry out activities at Y-12 East Fork Poplar Creek [OR-42101] $0 $2,515 $1,345
C In FY 1998 and FY 1999:

- Pre-decommissioning surveillance and monitoring support.  This activitiy was 
previously included in FY 1997 and FY 1998 as long-term surveillance and 
maintenance.

Performance metrics indicate funding source in parenthesis.

Assessments
C In FY 1997, 1 (Mixed Defense and Non-Defense)
C In FY 1998, 1 (Mixed Defense and Non-Defense)
C In FY 1999, 0

Cleanups
C In FY 1997, 1 (Mixed Defense and Non-Defense)
C In FY 1998, 1 Mixed Defense and Non-Defense)
C In FY 1999, 0

_______ _______ _______
Subtotal, Facility Decommissioning $3,873 $5,015 $3,845
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III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transuranic Waste 

 Perform all necessary activities to compliantly store Oak Ridge National Laboratory 
transuranic (TRU) waste.  Beginning in FY 1998, prepare waste for treatment under 
the privatization contract.  Under this contract all TRU waste will be disposal-ready by 
FY 2006. [OR-38113] $15,294 $11,010 $12,301

Treatment
C In FY 1997, 0 cubic meters were treated.
C In FY 1998, 0 cubic meters will be treated.
C In FY 1999, 0 cubic meters will be treated.

Storage 
C In FY 1997, 2,251 cubic meters was stored.
C In FY 1998, 2,258 cubic meters will be stored.
C In FY 1999, 2,265 cubic meters will be stored.

Disposal 
C In FY 1997, 0 cubic meters were stored.
C In FY 1998, 0 cubic meters will be stored.
C In FY 1999, 0 cubic meters will be stored.

_______ _______ _______
Subtotal, Transuranic Waste $15,294 $11,010 $12,301



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Mixed Low-Level Waste

Perform all necessary activities to compliantly store, treat, and dispose of mixed 
low-level waste generated from three Oak Ridge sites (Oak Ridge National Laboratory, 
the Y-12 Plant, and the East Tennessee Technical Park (ETTP)).  The Toxic Substances 
Control Act (TSCA) incinerator annually treats about 1,000 m  (2.5 million lbs) of 3

mixed waste.  Privatization commercial contracts will be awarded in FY 1998 to treat up to 
36,500,000 kg of legacy mixed waste from across the DOE complex.  Treatment is 
expected to begin in FY 1998.  Treatment and disposal of stored legacy mixed waste is 
expected to be completed by FY 2008, in compliance with the Federal Facilities 
Compliance Act (Site Treatment Plan - STP).  In FY 1997, OR also initiated an innovative
technology demonstration of the Transportation Vitrification System (TVS).  TVS is a
joule heated meter for treating homogeneous waste streams.  The demonstration will
determine if TVS is viable to treat mixed waste more efficiently and economically. 
[OR-38111] $87,530 $75,284 $63,167

Treatment 
C In FY 1997, 2,126 cubic meters were treated.
C In FY 1998, 1,318 cubic meters will be treated.
C In FY 1999, 894 cubic meters will be treated.

Storage 
C In FY 1997, 27,535 cubic meters were stored.
C In FY 1998, 21,188 cubic meters will be stored.
C In FY 1999, 18,774 cubic meters will be stored.



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Mixed Low-Level Waste (cont’d)

Disposal 
C In FY 1997, 660 cubic meters were disposed.
C In FY 1998, 2,146 cubic meters will be disposed.
C In FY 1999, 1,661 cubic meters will be disposed.

_______ _______ _______
Subtotal, Mixed Low-Level Waste $87,530 $75,284 $63,167

Low-Level Waste 

Perform all necessary activities to compliantly store, treat, and dispose of low-level 
waste generated from three Oak Ridge sites (Oak Ridge National Laboratory, the 
Y-12 Plant, and the East Tennessee Technical Park (ETTP)).  The stored legacy 
low-level waste is expected to be disposed by FY 2010.  The liquid low-level waste is 
treated as generated. [OR-38112] $50,784 $49,483 $44,494

Treatment 
C In FY 1997, 1,563 cubic meters were treated.
C In FY 1998, 2,334 cubic meters will be treated.
C In FY 1999, 2,084 cubic meters will be treated.

Storage 
C In FY 1997, 31,105 cubic meters were stored.
C In FY 1998, 37,738 cubic meters will be stored.
C In FY 1999, 45,022 cubic meters will be stored.



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Low-Level Waste (cont’d)

Disposal 
C In FY 1997, 253 cubic meters were disposed.
C In FY 1998, 3,267 cubic meters will be disposed.
C In FY 1999, 2,561 cubic meters will be disposed.

_______ _______ _______
Subtotal, Low-Level Waste $50,784 $49,483 $44,494

Hazardous Waste 

Effectively manage the Oak Ridge Hazardous Waste Program.  The three Oak Ridge 
sites generate about 150 metric tons of hazardous waste annually.  This waste is disposed 
of commercially as generated, in accordance with state regulations.  There is no legacy 
hazardous waste. [OR-38109] $4,270 $6,904 $5,135

Treatment 
C In FY 1997, 150 metric tons were treated.
C In FY 1998, 150 metric tons will be treated.
C In FY 1999, 150 metric tons will be treated.

Storage 
C In FY 1997, 0 metric tons were stored.
C In FY 1998, 0 metric tons will be stored.
C In FY 1999, 0 metric tons will be stored.



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Hazardous Waste (cont’d)

Disposal
C In FY 1997, 150 metric tons were disposed.
C In FY 1998, 150 metric tons will be disposed.
C In FY 1999, 150 metric tons will be disposed.

_______ _______ _______
Subtotal, Hazardous Waste $4,270 $6,904 $5,135

Other Waste  

Effectively manage the Oak Ridge Sanitary Waste Program.  The three Oak Ridge sites 
generate annually about 68,100 m  of sanitary and industrial waste.  This waste is 3

disposed on-site at the Y-12 sanitary landfills, as generated, in accordance with state 
regulations.  There is no legacy sanitary waste.  The second phase of the landfill 
expansion project will be completed in FY 1998.   From FY 1999 to FY 2070, about 
4.84 million m  of newly generated sanitary and industrial waste is expected to be 3

disposed at a cost of $554 million. [OR-38110] $6,976 $13,374 $10,794
_______ _______ _______

Subtotal, Other Waste $6,976 $13,374 $10,794



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization

The Spent Nuclear Fuel Stabilization program provides for the safe storage, packaging, and
shipment of Spent Nuclear Fuel (SNF) located at the Solid Waste Storage Area on the Oak
Ridge Reservation.  The SNF inventory consists of .09 metric tons heavy metal (MTHM) in
aluminum-clad fuel to be shipped to the Savannah River Site by FY 1998 and .16 MTHM in
stainless steel, zirconium, and graphite-clad SNF to be shipped to INEEL by FY 2003. 
[OR-63201] $2,379 $2,021 $3,553
C In FY 1997: 

- 0.003 m  of SNF was stabilized.3

- Obtained Nuclear Regulatory Commission approval of waiver for BMI-1 cask for 
shipment of aluminum-clad Spent Nuclear Fuel (SNF) to the Savannah River Site. 

- Installed eight liners in the 7827 storage facility.
- Completed removal and transfer of all seven remaining submerged packages of SNF 

from 7827 storage facility.  
C In FY 1998:

- Stabilize 0.51 m  (0.10 MTHM) of SNF.3

- Retrieve and repackage 15 canisters of SNF for shipment to the Idaho National 
Engineering and Environmental Laboratory (INEEL).

- Install 9 liners in 7827 storage facility.
- Complete all three shipments (11 canisters) of aluminum-clad SNF to the Savannah 

River Site.



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization

C In FY 1999:
- Stabilize 0.11 m  (0.02 MTHM) of SNF.  (Leaving 0.05 m  or 0.01 MTHM SNF to be3        3

stabilized in FY 2000).
- Install ten liners in 7827 storage facility, retrieve and repackage 28 canisters of SNF 

for shipment to INEEL.
- Complete removal of SNF from 7823A.

_______ _______ _______
Subtotal, Spent Nuclear Fuel Stabilization $2,379 $2,021 $3,553

Landlord

Carry out activities at the East Tennessee Technology Park $10,693 $5,944 $5,899
C In FY 1997: 

- Completed design for K-1250-4 Bridge, K-732 switchyard reconfiguration design, 
K-1401 reroof design.

- Completed HVAC upgrades for K-1006 and K-1037.
- Completed ETTP records management consolidation task, Phase I.
- Completed construction activities for K-1650 reroof, K-1650 backup power upgrade, 

K-1501 precipitator asbestos, K-802 firewater pump, and K-1037 asbestos removal.
- Completed other construction and equipment tasks. 

C In FY 1998: 
- Complete procurement and construction activities associated with the repairs on the 

K-1037 roof.
- Complete construction activities for K-1250-4 vehicle bridge replacement, electrical 

distribution system critical feeder replacement, K-1206 firewater tank internal phase I 
refurbishment.

- Completion of other design and construction activities and equipment tasks. 



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord (cont’d)

C In FY 1999: 
- Complete the storm drain structural rehabilitation survey, phase I.
- Initiate and complete design, procurement and construction activities on the 

K-1250-3 and K-1250 vehicle bridge refurbishment.
- Complete the leasing of 10 percent of available buildings at the ETTP.
- Complete the K-1206 firewater tank phase II refurbishment.
- Initiate and complete other construction and equipment tasks.

_______ _______ _______
Subtotal, Landlord $10,693 $5,944 $5,899

Long-Term Monitoring

Carry out activities at the Y-12 East Fork Poplar Creek [OR-42101] $9,119 $0 $0
C In FY 1997: 

- Issued the FY 1996 S&M Report on D&D and RA Activities at the Y-12 Plant 
(Y/ER-276).  Facility stabilizations are forecast to be completed leading to a reduction 
in S&M costs.

Carry out activities at the Off-site Remedial Actions $5,840 $0 $0
C In FY 1997:

- Began monitoring of the Clinch River/Poplar Creek to assess remediation effectiveness.
C In FY 1998 and FY 1999: 

- Long-Term Monitoring costs have been reallocated to the remedial action or 
decommissioning projects, which are underway.  (No true long-term S&M costs are 
being incurred in FY 1998 or FY 1999 for this appropriation).

_______ _______ _______
Subtotal, Long-Term Monitoring $14,959 $0 $0



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Program Support

Reservation-wide activities related to contract management support, new M&I contractor
transition, and environmental information management are contained in the off-site account.
[OR-48101] $17,027 $14,277 $3,960

Additional directed support provides grants to the States of Tennessee and Kentucky
through Agreements In Principles, formation of site specific advisory boards and through
existing Federal Facility Agreements.  In FY 1999, $555,000 is included for costs associated 
with security investigations for field contractor and non-Federal personnel.  [OR-48301] $7,650 $1,523 $1,574

C $369K reprogrammed to UE D&D Fund for ETTP cleanup.
                                     

Subtotal, Program Support $24,677 $15,800 $5,534

TOTAL, OAK RIDGE $245,755 $222,299 $182,983
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Explanation of Funding Changes From FY 1998 to FY 1999:

Remedial Actions/Release Sites:  Decreases are due to: Completion of Upper East Fork Poplar Creek RI/FS
assessments; reallocation of funds from Off-site Remedial Action to reservation-wide program support
activities; and initiation of Bear Creek Valley Floodplain hotspot removal and start/completion of
construction activities at BCV Tributary Interception and Diversion Trench. -$9,203

Facility Decommissioning: Decrease due to reduction in pre-decommissioning S&M activities at Y-12. -$1,170

Spent Nuclear Fuel Stabilization: The increase in Spent Nuclear Fuel (SNF) Stabilization funding is attributable 
to the removal of SNF from 7823A, completing the vulnerability resolution for this facility, and the retrieval and 
repackaging of an additional 13 canisters of SNF from 7827 in FY 1999 above that accomplished in FY 1998. +$1,532

Landlord: No significant change. -$45

Transuranic Waste: Increases by 12 percent due to road construction and transfer of sludge to the Melton Valley
Storage tanks in support of the TRU privatization contract. +$1,291

Mixed Low-Level Waste: Reduced by 16 percent in FY 1999 since Oak Ridge will dispose of 500 fewer cubic 
meters and treat less mixed low-level waste. -$12,117

Low-Level Waste: Reduced by 10 percent in FY 1999 since Oak Ridge will dispose of 500 fewer cubic meters
of low-level waste. -$4,989

Hazardous Waste: Reduced by 26 percent in FY 1999 since Oak Ridge will be more efficient in the processing
of hazardous waste. -$1,769

Other Waste: Reduced by 19 percent in FY 1999 because the second phase of the sanitary landfill expansion 
project will be completed in FY 1998. -$2,580



POST 2006 COMPLETION - DEFENSE - OAK RIDGE (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999:

Program Support: Decreases due to reallocation/redistribution of reservation-wide program support activities
between the three appropriation accounts. -$10,266

Total Funding Change, Oak Ridge -$39,316



POST 2006 COMPLETION - DEFENSE

RICHLAND

I. Mission Supporting Goals and Objectives:

MISSION

The Richland Operations Office (RL) manages the Hanford site, which is located on 560 square miles (1,450 square kilometers) in
southeastern Washington.  Hanford was among the first facilities constructed by the Manhattan Project for the production of
plutonium for national defense.  Historically, the Hanford mission was plutonium production, reactor and processing operations, and
research related to advanced reactors, energy technologies, and basic sciences.  All production activities ceased in 1989 leaving a
legacy of significant quantities of hazardous and nuclear waste.  Today the Hanford sites’s mission is to safely and efficiently store,
manage, treat, and cleanup the site’s legacy waste and to develop and deploy science and technology.

2006 STRATEGY

The vision for carrying out this mission is that by FY 2006 EM will eliminate urgent risks, reduce the majority of the costly
mortgages, be in the process of immobilizing tank wastes, and remediate high priority waste sites in the 100 Areas along the
Columbia River.  The Hanford Federal Facility Agreement and Consent Order (commonly referred to as the “Tri-Party
Agreement”) is the basis for the Accelerating Cleanup: Focus on 2006 path forward for this mission.  The agreement, originally
signed in 1989, is between the DOE, the U.S. Environmental Protection Agency, and the Washington State Department of Ecology. 
It is the legal document that binds the U.S. Department of Energy to actions that comply with the Resource Conservation and
Recovery Act of 1976 (RCRA); the Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA);
and the Washington State Hazardous Waste Management Act.

The two major elements of the vision are:



POST 2006 COMPLETION - DEFENSE - RICHLAND (cont’d)

I. Mission Supporting Goals and Objectives:

2006 STRATEGY (cont’d)

Savings from mortgage reduction activities, coupled with enhanced operational efficiencies, will be needed to ensure the
environmental management program is compliant with the Tri-Party Agreement and the regulatory requirements.  The Department
met with its regulators and stakeholders in July 1997 to identify and agree upon the needed efficiencies to cover any projected
compliance shortfalls.  The Department will strive to attain these efficiencies and will continue to work with the regulators and
stakeholders to address this issue.

Mortgage reduction activities, such as accelerated deactivation, during an era of declining budgets makes it possible for the
Department to increase out year cost savings and allow for more expeditious cleanup.

Tank Waste Immobilization:
- Immobilized low-activity waste storage facilities operational; immobilized high-level waste interim storage facility operational.
- Waste removal initiated on 10 single-shell tanks.
- Approximately 6 percent to 13 percent of tank waste treated by privatized contractors.
- Characterization of high-level waste in high-priority tanks complete.
- Secretarial Safety Initiatives closed and tank safety issues resolved.

High Priority Site Remediation:
- Three of nine reactors in interim safe storage.
- Thirty-one facilities decontaminated and decommissioned.
- Disposed of 2.6 million cubic yards of soil in the Environmental Restoration Disposal Facility (ERDF).
- Four-hundred and ten release sites complete (100-200-300 Areas).
- C-Reactor Safe Storage/Large Scale Demonstration:

- Twelve technology demonstrations in characterization, demolition, decontamination, health and safety (1997).
- Six technology demonstrations in demolition, decontamination and waste minimization (1998).
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I. Mission Supporting Goals and Objectives:

FY 1999 PROGRAM

The FY 1999 Environmental Management Program at Hanford will make significant progress towards accomplishing the 2006
vision outlined above.  Specific measures of that progress are summarized below:

Mortgage Reduction:
- Shutdown 340 Liquid Handling Facility.

Tank Waste Immobilization:
- The privatization contractor(s) will initiate detailed design, prepare equipment procurement specifications, identify and order

long lead materials and equipment, and establish radiological Nuclear Safety Requirements.  These FY 1999 activities will
support facility construction start in FY 2000, construction completion in FY 2002, and start of tank waste treatment in
FY 2003.  These activities will also support TPA milestones, i.e., start hot operations of Phase I Pretreatment and
Immobilization Facilities by December 2002 (M60-12), completion of Pretreatment and Immobilization of all Hanford Low
Activity waste by December 2024 (M-60-00), and completion of immobilization of Hanford high-level waste by
December 2008 (M51-00).

- Complete one to three evaporator campaigns to achieve tank waste volume reduction up to 1.5 million gallons.

High Priority Site Remediation:
 - Efforts include surveillance and maintenance (S&M), characterization, assessment, remediation, technology demonstration,

and disposition of radioactive, hazardous, and mixed waste from various sites and facilities.  
- Thirty-eight release sites, out of up to 1,079 are forecast for completion; and 6 surplus facilities out of 259 are forecast for

decommissioning and decontamination.
- Dispose of 620,000 tons of soil in the Environmental Restoration Disposal Facility in FY 1998 and 470,000 tons in FY 1999.
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II. Funding Schedule:

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Action/Release Sites . . . . . . . .  $ 53,896 $ 61,222 $ 81,640 $ +20,418 +33%
Facility Decommissioning . . . . . . . . . . . . 26,081 32,916 23,562 -9,354 -28%
Facilities Deactivation . . . . . . . . . . . . . . 13,510 17,178 10,255 -6,923 -40%
Landlord . . . . . . . . . . . . . . . . . . . . . . . . 85,478 85,240 71,490 -13,750 -16%
Long-Term Monitoring . . . . . . . . . . . . . 198 200 224 +24 +12%
High-Level Waste . . . . . . . . . . . . . . . . . . 269,238 271,491 273,751 +2,260 +1%
Transuranic Waste . . . . . . . . . . . . . . . . . 18,389 14,894 9,055 -5,839 -39%
Mixed Low-Level Waste . . . . . . . . . . . . 40,292 34,926 38,953 +4,027 +12%
Low-Level Waste . . . . . . . . . . . . . . . . . . 13,069 13,739 15,323 +1,584 +12%
Hazardous Waste . . . . . . . . . . . . . . . . . . 4,196 7,180 7,743 +563 +8%
Other Waste . . . . . . . . . . . . . . . . . . . . . . 39,987 35,035 34,343 -692 -2%
Program Support . . . . . . . . . . . . . . . . . .  90,408  84,075     86,109  +2,034  +2%

  TOTAL, Richland . . . . . . . . . . . . . . . . $654,742 $658,096 $652,448 $-5,648   -1%
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III. Performance Summary - Accomplishments: 
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites

Conduct Assessment and Remediation of 100 Area Release Sites [RL-ER01] $16,095 $13,483 $21,143
C In FY 1997:

- Continued excavation of release sites (442K tons of LLMW) in operable units (OU) 
100-BC-1 and 100-DR-1. 

- Completed remedial design for OUs 100-BC and 100-DR Remaining Liquid Release
Sites.

- Issued Final Draft of 100-D Ponds RCRA Closure Plan.
- Initiated remediation engineering studies for 100 Area remaining sites.

C In FY 1998:
- Excavate 380K tons of LLMW from 100-BC-1 and 100-DR-1 OUs completing five 

release sites.
- Complete remedial design for 100-FR, 100-HR, and 100-KR OUs Liquid Waste Sites.
- Finalize 100-D Ponds RCRA Closure Plan.
- Complete 100 Area Remaining Sites Proposed Plan.
- Assist in issuance of the 100-NR-1&2 and 100-NR-1 TSD Records of Decision.

C In FY 1999: 
- Excavate 380K tons of LLMW from 100-BC-1, 100-DR-1 and 100-HR-1 OUs 

completing 21 release sites.
- Complete 100 Area Burial Ground Proposed Plan.
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III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Assessment and Remediation of 200 Area Release Sites [RL-ER02]  $1,671 $1,400 $2,333
In FY 1997: 

- Continued monitoring and testing of prototype barrier and development of 200 Area 
assessment and remediation strategy.

- Evaluate Non-Dangerous Radioactive Waste Landfill impacts on groundwater.
C In FY 1998: 

- Initiate Limited-Field Investigation Work Plans in accordance with 200 Area 
assessment and remediation strategy.

- Issue 200 Area Strategy Implementation Plan.
- Continue Barrier Testing.

C In FY 1999:
- Initiate assessment at Gable Mountain Pond and B-Pond Waste Groups; complete 

assessment at 200 North Waste Group.
- Complete Limited-Field Investigation Work Plans for two additional 200 Area Waste 

Groups.

Conduct Assessment and Remediation of 300 Area Release Sites [RL-ER03]  $6,519 $5,100 $3,734
C In FY 1997: 

- Initiated Remedial Action for OU 300-FF-1 (30K tons removed).
- Completed test pits and trenches.
- Initiated remediation of 300 Area Process Trenches.
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III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Conduct Assessment and Remediation of 300 Area Release Sites [RL-ER03] (cont’d)
C In FY 1998: 

- Excavate 193K tons of LLMW from OU 300-FF-1 completing five release sites. 
- Complete RCRA certification closure of 300 Area Process Trenches.
- Initiate OU 300-FF-2 Proposed Assessment Plan.
- Complete Burial Ground 618-4 Excavation Report.
- Complete two rounds of groundwater sampling.

C In FY 1999: 
- Complete OU 300-FF-1 remediation with the excavation of 75K tons of LLMW from 

300-FF-1 completing two release sites.
- Complete Proposed Assessment Plan for OU 300-FF-2.

Manage transportation of waste, operation of the Disposal Facility, design and 
construction of additional disposal capacity, and closure of disposal facility [RL-ER04] $14,841 $22,239 $33,830
C In FY 1997:

- Transported and disposed of 495K tons of LLMW.
- Developed and finalized Expansion Plan for ERDF.

C In FY 1998: 
- Transport and dispose of 620K tons of LLMW.
- Complete design for Cells 3 & 4 and initiate construction. 

C In FY 1999:
- Transport and dispose of 470K tons of LLMW. 
- Complete construction of Cells 3 & 4.
- Initiate design and construction of interim cover for Cells 1 & 2.
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III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Management of the Hanford Site Groundwater including Assessment and Remediation 
of Groundwater Plumes will be conducted for the life cycle of the site.  Its purpose is to 
continue to monitor the site’s groundwater for contamination. [RL-ER08] $14,770 $19,000 $20,600
C In FY 1997: 

- Initiated consolidation and coordination of the Hanford Site Groundwater 
Management.

- Operated the pump and treat systems for OUs 200-ZP-1, 200-UP-1, to contain 
the carbon tetra-chloride and uranium contaminated groundwater plumes in the 
200 West Area.  

- Operate 100-NR-2 pump and treat system to intercept the strontium plume.
- Operated the pump and treat systems for OUs 100-HR-3 and 100-KR-4 to 

intercept the 100 Area chromium and strontium contaminated groundwater plumes 
that are reaching the Columbia River using regeneratable dowe x 21K resin resulting 
in cost savings.   

- Operated the OU 200-ZP vapor extraction system to reduce the carbon tetra-chloride 
vadose zone plume.

- Implementing treatability study using in situ redox to stabilize the chromium. If 
accepted for full scale, implementation would result in long-term cost reduction.

C In FY 1998: 
- Continue to consolidate  the Hanford Site Groundwater Management.
- Complete the Columbia River Comprehensive Impact Assessment Screening Final 

Report - which assesses overall risk that Hanford site poses to the Columbia River.  
- Operate the pump and treat systems for OUs 200-ZP-1, 200-UP-1 to contain the carbon 

tetra-chloride and uranium contaminated groundwater plumes in the 200 West Area.  



POST 2006 COMPLETION - DEFENSE - RICHLAND (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

C In FY 1998: (cont’d)
- Operate the pump and treat systems for OUs 100-HR-3, 100-KR-4, and 100-NR-2 to 

intercept the 100 Area chromium and strontium contaminated groundwater plumes that 
are reaching the Columbia River.   

- Operate the OU 200-ZP-2 vapor extraction system to reduce the carbon tetra-chloride 
vadose zone plume.

- Complete Columbia River Shoreline Porewater Drive Point installation.
C In FY 1999: 

- Continue consolidation and coordination of the Hanford Site Groundwater 
Management.  

- Operate the pump and treat systems for OU 200-ZP-1 to contain the carbon 
tetra-chloride contaminated groundwater plume in the 200 West Area.  

- Operate the pump and treat systems for OUs 100-HR-3, 100-KR-4, and 100-NR-2 
to intercept the 100 Area chromium and strontium contaminated groundwater plumes 
that are reaching the Columbia River.   

- Operate the OU 200-ZP-2 vapor extraction system to reduce the carbon tetra-chloride 
vadose zone plume.

Assessments
C In FY 1997, 2 assessments were completed.
C In FY 1998, 222 assessments will be completed.
C In FY 1999, 64 assessments will be completed.
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III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Remedial Action/Release Sites (cont’d)

Cleanups 
C In FY 1997, 7 cleanups were completed.
C In FY 1998, 10 cleanups will be completed.
C In FY 1999, 23 cleanups will be completed.

_______ _______ _______
Subtotal, Remedial Actions/Release Sites $53,896 $61,222 $81,640

Facility Decommissioning

Surveillance and maintenance of surplus facilities, reactors and waste sites, and transition 
of deactivated facilities to surveillance and maintenance. [RL-ER05] $9,775 $12,000 $13,455
C In FY 1997: 

- Completed remote monitoring installation at REDOX and the U Plant.
- Continued surveillance and maintenance of surplus facilities and reactors.
- Continued stabilization and radiological surveys of waste sites and completed annual 

herbicide spraying.
- Complete survey of Horns Rapids Landfill.

C In FY 1998: 
- Continue surveillance and maintenance of surplus facilities and reactors.
- Continue stabilization and radiological surveys of waste sites and complete annual 

herbicide spraying.
- Initiate surveillance and maintenance of PUREX facilities (~50 buildings) and the 

308 facility.
- Initiate surveillance and maintenance of N-Area facilities.
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III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Facility Decommissioning (cont’d)

C In FY 1999:
- Continue surveillance and maintenance of surplus facilities and reactors.
- Continue stabilization and radiological surveys of waste sites and complete annual 

herbicide spraying.

Decontamination and decommissioning of 259 surplus facilities and eight reactors, and 
the interim safe storage of reactors. [RL-ER-06] $12,475 $17,616  $4,781
C In  FY 1997: 

- Completed demolition of five surplus facilities, mobilized and initiated 
decommissioning of 233-S Building and 108-F.

- Continued Interim Safe-Storage of 105-C Reactor by integrating innovative D&D
technologies through partnering with the Office of Science and Technology.  Of the
20 technologies planned for demonstration by FY 1998, 11 have been demonstrated 
and 8 have been selected and will be used in the D&D (Interim Safe-Store) of the
remaining 8 Hanford reactors.

- Issued risk analysis and recommended actions for all 100 Area Riverlines.
C In FY 1998: 

- Complete Interim Safe-Storage of 105-C Reactor and initiate Interim Safe-Store of the
105-F and 105-DR Reactors using demonstrated innovative D&D technologics,
saving approximately $5 million in D&D costs for each reactor over baseline
estimates.

- Continue D&D of 233-S and 108-F facilities.
- Initiate Historical Building Mitigation Project.
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Facility Decommissioning (cont’d)

C In FY 1998: (cont’d)
- Initiate the CERCLA decision process for the 200-Area Canyon Disposition Initiative

by partnering with the Office of Science and Technology for innovative and cost
effective characterization, performance assessment, engineering and science 
technologies.

C In FY 1999: 
- Continue D&D of 233-S.
- Continue Historical Building Mitigation Project.
- Complete 108-F.

Landlord [TP-13] $3,831 $3,300 $5,326
C In FY 1997:

- Completed assessments for 39 general purpose facilities, including three regulated
tanker trucks and two flatbed rail cars.

- Completed cleanup of three regulated flatbed railcars, ten general purpose facilities
(25,600 square feet), and two water towers.

C In FY 1998:
- Complete assessments for 20 general purpose facilities, primarily rail rolling stock

and buildings.
- Complete cleanup of three regulated rail cars.
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Facility Decommissioning (cont’d)

C In FY 1999:
- Pre-deactivation surveillance and maintenance and facility isolation activities for the

Landord program will be transferred from the Facility Deactivation category.
- Complete assessments for 20 general purpose facilities, primarily rail rolling stock

and buildings.
- Complete cleanup of 20 general purpose facilities.
- Perform surveillance, maintenance or shutdown of more than 60 vacant general purpose

facilities.

Assessments 
C In FY 1997, 39 assessments completed.
C In FY 1998, 20 assessments will be completed.
C In FY 1999, 21 assessments will be completed.

Cleanups 
C In FY 1997, 77 facilities cleaned up.
C In FY 1998, 23 facilities will be cleaned up.
C In FY 1999, 40 facilities will be cleaned up.

_______ _______ _______
Subtotal, Facility Decommissioning $26,081 $32,916 $23,562
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III. Performance Summary - Accomplishments: 
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Facilities Deactivation [RL-TP13, 02]

Includes activities related to the deactivation of landlord surplus facilities.  This work is 
generally associated with the concept of mortgage reduction, which basically reduces the 
high annual surveillance and maintenance costs associated with these facilities.
Additional benefit is gained through deactivation by the reduction of risks and reduced
exposure to hazards inherent in aging, deteriorating facilities. [TP-13] $900 $1,326 $0

Also includes activities associated with maintaining the minimum level of surveillance and 
maintenance for facility safety at the Waste Encapsulation and Storage Facility (WESF) 
where approximately 2000 cesium and strontium capsules (150 million curies) are held in 
water-filled pools.  The WESF is currently expected to provide safe storage for these 
capsules for another 20 years, at which time they will likely be transferred to TWRS for 
disposition.  Surveillance and maintenance activities are generally driven by maintaining 
the safety basis as required by the Facility Safety Activity Report, compliance activities, 
contaminated facility radiation protection, configuration management, 
sampling/monitoring, emergency response, security, material control and accountability, 
training and certification, conduct of operations, and facility maintenance. [TP-02] $12,610 $15,852 $10,255
C In FY 1997: 

- Provided surveillance and maintenance activities for the Waste Encapsulation and 
Storage Facility (WESF). 

- Completed deactivation of 37 vacant buildings (104,000 square feet) and abandoned
septic sewer systems.

- Performed surveillance or maintenance of vacant general purpose facilities.
C In FY 1998

- Continue those surveillance and maintenance activities described for FY 1997.  
- Complete deactivation of three steam plants.
- Perform surveillance, maintenance or isolation of 60 vacant general purpose facilities.
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Facilities Deactivation (cont’d)

C In FY 1999:
- Continue those surveillance and maintenance activities described for FY 1997.
- Pre-deactivation surveillance and maintenance and facility isolation activities for 

the Landord program will be transferred from the Facility Deactivation category to 
Facility Decommissioning.

_______ _______ _______
Subtotal, Facility Deactivation $13,510 $17,178 $10,255

Landlord [RL-HM01, RL-OT01, RL-TP13, RL-WM-06, RL-OT-04]

The goal of the Landlord Program is to ensure the general purpose infrastructure and site 
services are always ready to safely, reliably, and efficiently support environmental 
management activities in a cost effective manner.  The program also has a goal to reduce 
long-term surveillance and maintenance costs for  vacant general purpose facilities and 
regulated legacy equipment.   The program’s end-state objective is implementing the 
minimum set of landlord services necessary to support long-term missions.  Surplus 
facilities or equipment will be either recycled for alternative uses by DOE, transferred for 
reuse by another government agency, excessed to the General Services Administration 
(GSA), transferred to Environmental Restoration for remediation, or demolished.  Once 
established, the end-state will minimize DOE overhead costs and, in some cases, avoid 
unnecessary capital costs. $55,756 $54,790 $45,360
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Landlord (cont’d)

C In FY 1997:
- Completed more than twenty capital and operating expense infrastructure projects,

including: electrical distribution, fire protection, communictions, sanitary waste,
transportation, and general purpose buildings.

- Continue to provide support for intergovernmental and stakeholder activities,
including the declassification of 2,144 documents, health information, payments-in-
lieu-of-taxes, and downwinder litigation.

- Completed construction of the Hazardous Materials Management and Emergency
Response Training and Education Center.  Trained 1,185 students, including 
25 Hungarian and Slovakian border guards, in Technology Development and
deployment of technologies for detecting hazardous, nuclear, chemical, and 
biological agents.

C In FY 1998:
- Complete more than sixteen capital and operating expense infrastructure projects,

including: water, communications, transportation, emergency systems, sanitary wastes.
- Provide environmental protection, public safety and site systems engineering at the 

site level.
- Continue to provide support for intergovernmental and stakeholder activities, 

completing the Hanford Health Information Network project, and reviewing 
240,000 pages for declassification.

- Begin hands-on training at the Hazardous Materials Management and Emergency 
Response Training and Education Center, and continue Technology Development and
deployment training, and new geophysical technologies.
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Landlord (cont’d)

C In FY 1999:
- Complete capital and operating expense infrastructure projects, including: water,

transportation, emergency systems, and sanitary wastes.
- Continue to provide environmental protection, public safety and site systems 

engineering at the site level.
- Continue to provide support for intergovernmental and stakeholder activities, 

reviewing 240,000 pages for declassification.
- Continue hands-on training at the Hazardous Materials Management and Emergency 

Response Training and Education Center, and continue to expand Technology
Development training.

Landlord (Analytical Services)

Provide consolidated laboratory services to Hanford program in support of its mission. $29,722 $30,450 $26,130
C In FY 1997, FY 1998, and FY 1999:

- Provide base funding for on-site labs.
_______ _______ _______

Subtotal, Landlord $85,478 $85,240 $71,490

Long-Term Monitoring [ER07] $198 $200 $224

Continued long-term surveillance and maintenance of 1100 Area and Arid Lands Ecology 
region in all three years.

_______ _______ _______
Subtotal, Long-Term Monitoring $198 $200 $224
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High-Level Waste [RL-TW01, 02, 03, 04, 05, 08 and 09]

Waste activities at Hanford include maintenance and disposition of the high-level waste 
(HLW) tanks, solid and liquid waste management, analytical services, near-field 
environmental monitoring, and Pacific Northwest National Laboratory waste management 
and oversight.

The highest priority waste activity at Hanford is the safe storage and disposition of the HLW 
contained in underground storage tanks, under the Tank Waste Remediation System (TWRS) 
project.  Over the past few years, the site has been working on the continued safe storage and 
characterization of the wastes, as well as preparing for retrieval of the waste and providing the 
infrastructure for immobilization prior to its disposal.  The 177 HLW tanks hold about 
203,000 cubic meters of HLW, which represents approximately 200 million curies of 
radioactivity.  Release of these materials could present significant hazards to workers, the 
general public, or the environment.  Safety concerns and system improvements are being 
addressed to reduce potential health, safety, and environmental risks.  In FY 1998 and 
FY 1999, RL expects to close all safety concerns that were identified in 1993 as Secretarial 
Safety Initiatives.  Completion of  characterization of high-priority tanks will enable closure 
of the DNFSB Recommendation 93-5 by December 2002.  The TWRS project is currently 
preparing for the retrieval, pretreatment, and immobilization of the tank wastes.  The 
treatment and immobilization of the wastes is being privatized, and is requested under the 
Defense Environmental Management Privatization budget.  Support for the privatization of 
treatment and disposal of HLW includes the deployment of retrieval systems in the tanks, 
characterization of the feed, upgrades to tank farm systems, and establishment of a regulatory 
oversight function.
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High-Level Waste [RL-TW01, 02, 03, 04, 05, 08 and 09] (cont’d)

The TWRS has redefined its program strategy to focus on tank waste disposal (i.e., to 
provide feed delivery to the private contractors beginning in FY 2002 by accelerating 
critical path projects).  These  HLW disposal activities are required in FY 1998 and 
FY 1999 to support compliance requirements beyond FY 2000.

Safety (i.e. minimal "must do" operational requirements) and mortgage reduction will 
remain the highest priorities (followed by emphasis on tank waste disposal), compliance 
activities not directly related to tank waste disposal will be done at reduced costs.

Examples of efficiencies and cost reductions:
- the tank waste organic complexants safety issue will be resolved early and without 

significant waste characterization expenses (this will yield immediate and out-year cost 
savings and EM believes it has a high probability of success);

- costs associate with saltwell pumping will be reduced substantially from current estimates  
(high probability of success);

- the flammable gas safety issue will be resolved early (this will yield immediate and 
out-year cost savings but has a low probability of success); and

- minimum safe activities in tank farm operations will be more efficient than at present 
(this will yield immediate and out-year cost savings, but has a lower probability of 
success). $269,238 $271,491 $273,751
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High-Level Waste [RL-TW01, 02, 03, 04, 05, 08 and 09] (cont’d)

C In FY 1997:
- Completed Tank Farms Ventilation Upgrades project (89-D-173).
- Completed Cross Site Transfer System (93-D-183).
- Completed interim stabilization of 2 single-shell tanks (bringing the total to 118 

of 149 SST's).
- Issued 19 tank characterization reports.
- Installed gas monitoring equipment on potential flammable gas tanks.
- Installed lightning protection and continuous temperature monitoring on organics tanks.
- Awarded Phase I privatization contract with funds carried over from prior years.
- Completed design criteria for the low-level waste and high-level waste feed delivery 

systems for privatization.
- Completed conceptual design and acquisition strategy for the Privatization 

Infrastructure Project (Project No. 99-D-403), which supports the TWRS Tank Waste 
Treatment Privatization project.

C In FY 1998:
- Meet tank characterization commitments based on the new Waste Information 

Requirements Document.
- Interim stabilization of 3 single-shell tanks (122 of 149 SST's).
- Achieve substantial cost reductions in the saltwell pumping project.
- Achieve early resolution of the organic complexants issue.
- Initiate installation of sluicing and mixing systems in ten double-shell tanks.
- Update privatization feed staging plans based on state-of-the-art data.
- Evaluate privatization vendors’ conceptual designs and make a decision after 

Congressional review regarding whether to proceed with tank waste disposal 
privatization.
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High-Level Waste [RL-TW01, 02, 03, 04, 05, 08 and 09] (cont’d)

C In FY 1999:
- Meet tank characterization commitments based on the new Waste Information 

Requirements Document.
- Continue installation and operation of sluicing and mixing systems ten double-shell 

tanks.
- Sample and analyze privatization Phase I waste feed.
- Conduct process testing on actual tank waste for privatization.
- Definitive design, construction, and some startup of privatization infrastructure 

facilities.
- Begin identifying privatization Phase II requirements.

Treatment 
C In FY 1997, 0 cubic meters of HLW was treated.
C In FY 1998, 0 cubic meters of HLW will be treated.
C In FY 1999, 0 cubic meters of HLW will be treated.

Storage 
C In FY 1997, 203,213 cubic meters of high-level waste was in storage.
C In FY 1998, approximately 220,900 cubic meters of high-level waste will be in storage.
C In FY 1999, approximately 220,900 cubic meters of high-level waste will be in storage.
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High-Level Waste [RL-TW01, 02, 03, 04, 05, 08 and 09] (cont’d)

Disposal 
C In FY 1997, no high-level waste will be disposed by FY 1999.
C In FY 1998, no high-level waste will be disposed by FY 1999.
C In FY 1999, no high-level waste will be disposed by FY 1999.

_______ _______ _______
Subtotal, High-Level Waste $269,238 $271,491 $273,751

Hanford Solid and Liquid Waste Management Program

The Hanford Solid and Liquid Waste Management Program provides for the following 
essential services through FY 1999 in these areas: 

Current and future solid waste and liquid effluent streams, including radioactive (except 
HLW), mixed, hazardous, and other wastes, are managed in a safe, responsible, cost 
effective, and legally compliant manner.  Large volumes of solid waste are received and 
disposed, or stored awaiting treatment prior to disposal. Minimal treatment of mixed wastes 
necessary to stay within storage capacity will be performed through FY 1999.  Liquid waste 
streams are received at four treatment and/or disposal facilities on the Hanford site, and 
disposed to the soil columns and the  river in a compliant manner.  The liquid effluent 
project (95-D-408) also operates the 242-A Evaporator in support of the TWRS project.

Analytical services are provided at two Hanford facilities (222-S for high-activity samples, 
and WSCF for low-level samples), supplemented by commercial laboratories.  Of 
significance is the analytical support to the TWRS, spent nuclear fuel program, solid wastes, 
liquid effluent, and environmental restoration activities.  
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Solid and Liquid Waste Management (cont’d)

Decontamination services through FY 1999 will be limited to the 2706-T facility; the 
221-T (T Plant) facility will be placed in cold standby, thereby precluding large-scale 
decontamination services.

Transuranic Waste [WM03, 04, and ST01]  

The current inventory of TRU in storage at Hanford is about 16,320 cubic meters.  All 
of this waste is to be disposed and requires some form of treatment.  In addition, about 
25,668 cubic meters of TRU is forecast for the site life cycle. $18,389 $14,894 $9,055
C In FY 1997:

- Completed WRAP I construction and start-up activities.
- Compliantly stored existing waste inventory and of new waste receipts.
- Performed verification of received waste to meet Washington Department of Ecology 

compliance requirements.
C In FY 1998:

- Preparation for TRU waste treatment (no funding for treatment or WIPP certification 
activities).

- Compliantly store existing waste inventory and new waste receipts.
- Performed verification of received waste to meet Washington Department of Ecology 

compliance requirements.
C In FY 1999:

- Minimal treatment of TRU waste, WIPP certification activities are not funded.
- Continue compliant storage of existing waste inventory and of new waste receipts.
- Continue verification of received waste to meet Washington Department of Ecology 

compliance requirements.
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Transuranic Waste [RL-WM03, 04, and RL-ST01] (cont’d)

Treatment 
C In FY 1997, 0 cubic meters of TRU waste was treated.
C In FY 1998, 0 cubic meters of TRU waste will be treated.
C In FY 1999, 648 cubic meters of TRU waste will be treated.

Storage 
C In FY 1997, 16,320 cubic meters was stored.
C In FY 1998, 16,599 cubic meters will be stored.
C In FY 1999, 16,705 cubic meters will be stored.

Disposal 
C In FY 1997, 0 cubic meters was disposed.
C In FY 1998, 0 cubic meters will be disposed.
C In FY 1999, 0 cubic meters will be disposed.

_______ _______ _______
Subtotal, Transuranic Waste $18,389 $14,894 $9,055
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Mixed Low-Level Waste [RL-WM03, 04, and RL-ST01]

Provide an effective and efficient system that stores, treats, and disposes of Hanford 
MLLW, as well as provide site-wide decontamination services.   The budget for the 
decontamination services is captured under the MLLW category, but the services support 
ALL waste types.  The current inventory of MLLW in storage at Hanford is about 
8,586 cubic meters.  All of this waste is to be disposed and requires some form of 
treatment.  In addition, about 300,300 cubic meters of MLLW is forecast for the site life 
cycle. $40,292 $34,926 $38,953
C In FY 1997:

- Compliantly stored existing waste inventory and of new waste receipts.
- Performed small quantity MLLW treatment; non-thermal treatment contract awarded.
- Performed verification of received waste to meet Washington Department of Ecology 

compliance requirements.
C In FY 1998:

- Small quantity MLLW treatment will be performed at INEEL, through the non-thermal 
treatment contract.

- Prepare for disposal of mixed waste in on-site Subtitle C trenches.
- Continue compliant storage of existing waste inventory and of new waste receipts.
- Continue verification of received waste to meet Washington Department of Ecology 

compliance requirements.
C In FY 1999:

- Will continue MLLW treatment via the non-thermal treatment contract.
- Continue compliant storage of existing waste inventory and of new waste receipts.
- Continue verification of received waste to meet Washington Department of Ecology 

compliance requirements.
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Mixed Low-Level Waste [RL-WM03, 04, and RL-ST01] (cont’d)

Treatment
C In FY 1997, 573 cubic meters of MLLW was treated.
C In FY 1998, 109 cubic meters of MLLW will be treated.
C In FY 1999, 560 cubic meters of MLLW will be treated.

Storage 
C In FY 1997, 8,586 cubic meters of MLLW was stored.
C In FY 1998, 8,855 cubic meters of MLLW will be stored.
C In FY 1999, 10,302 cubic meters of MLLW will be stored.

Disposal 
C In FY 1997, 0 cubic meters of MLLW was disposed.
C In FY 1998, 0 cubic meters of MLLW will be disposed.
C In FY 1999, 0 cubic meters of MLLW will be disposed.

_______ _______ _______
Subtotal, Mixed Low-Level Waste $40,292 $34,926 $38,953
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Low-Level Waste [RL-ST01 and RL-WM03]

Provide an effective and efficient system that stores, treats, and disposes of Hanford 
solid LLW.  The LLW Disposal of about 16,582 cubic meters of LLW is forecast over 
3 years.  The average annual disposal rate for LLW at Hanford is about 5,500 cubic 
meters. $13,069 $13,739 $15,323
C In FY 1997:

- Disposed receipts of LLW.
- Verified received waste to meet waste acceptance criteria compliance requirements.
- Compliantly stored existing waste inventory.

C In FY 1998:
- Continue disposal of planned receipts of LLW.
- Continue verification of received waste to meet waste acceptance criteria compliance 

requirements.
- Continue compliant storage of existing waste inventory.

C In FY 1999:
- Continue disposal of planned receipts of LLW.
- Continue verification of received waste to meet waste acceptance criteria compliance 

requirements.
- Continue compliant storage of existing waste inventory.

Treatment 
C In FY 1997, 0 cubic meters of LLW was treated.
C In FY 1998, 26 cubic meters of LLW will be treated.
C In FY 1999, 30 cubic meters of LLW will be treated.
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Low-Level Waste [RL-ST01 and RL-WM03] (cont’d)

Storage 
C In FY 1997, 180 cubic meters of LLW was stored.
C In FY 1998, 180 cubic meters of LLW will be stored.
C In FY 1999, 180 cubic meters of LLW will be stored.

Disposal 
C In FY 1997, 6,295 cubic meters of LLW was disposed.  It includes about 1,900 cubic

meters from off-site generators.
C In FY 1998, 5,720 cubic meters of LLW will be disposed.  It includes about 2,200 cubic

meters from off-site generators.
C In FY 1999, 12,379 cubic meters of LLW will be disposed.  It includes about 8,000

cubic meters from off-site generators.
_______ _______ _______

Subtotal, Low-Level Waste $13,069 $13,739 $15,323

Hazardous Waste [ST01]

Provide an effective and efficient system that disposes of Hanford hazardous wastes. $4,196 $7,180 $7,743
C FY 1997,  FY 1998, and  FY 1999:

- All newly generated Hanford hazardous waste is disposed through a commercial 
contract.  No storage activities are performed.  Hazardous waste is transported to 
the commercial facility directly from the on-site generator facility.
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Hazardous Waste [ST01] (cont’d)

Disposal 
C In FY 1997, 274 cubic meters was disposal ready.
C In FY 1998, 83 cubic meters will be disposal ready.
C In FY 1999, 82 cubic meters will be disposal ready.

_______ _______ _______
Subtotal, Hazardous Waste $4,196 $7,180 $7,743

Other Waste [RL-WM05 and RL-ST01]

Provide an effective and efficient system that stores, treats and disposes of Hanford 
Liquid effluent. $39,987 $35,035 $34,343
C FY 1997

- Disposed of planned (and unplanned) liquid receipts.
- Verified of received effluents to meet Washington Department of Ecology 

compliance requirements.
- Treated and disposed of over 382 thousand cubic meters of liquid effluents from 

additional sources including contaminated water from N-Basin and K-Basins, 
contaminated groundwater, leachates from disposal facilities, cooling water, 
research lab process waste, and steam condensate from various facilities.

- Completed Effluent Treatment Facility (ETF) startup.
C In FY 1998:

- Continue disposal of planned (and unplanned) liquid receipts.
- Continue verification of received effluents to meet Washington Department of 

Ecology compliance requirements.
- Continue to complete one evaporator campaign to achieve tank waste volume 

reduction of 1.6 million gallons.
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Other Waste (cont’d)

C In FY 1999:
- Continue disposal of planned (and unplanned) liquid receipts.
- Continue verification of received effluents to meet Washington Department of 

Ecology compliance requirements.
- Continue to complete one to three evaporator campaigns to achieve tank waste volume 

reduction up to 1.5 million gallons.
_______ _______ _______

Subtotal, Other Waste $39,987 $35,035 $34,343

Program Support [RL-0T01, RG01, ST01, TW10, ER10]

Provide program management for Richland Environment management activities, 
including Compliance, Quality, Safety and Health; Project Technical Support including 
Technology Application, Environmental Sciences, Sample and Data Management, Design 
Support, Regulatory Support; Project and Program Support including Procurement, External 
Affairs, Records and Document Control; and Planning and Controls including Budget 
Planning, Baseline Management, Project Control Systems, Performance Measures and the 
TWRS Regulatory Unit. $90,408 $84,075 $86,109

In FY 1999, The Department will divide responsibility for obtaining and maintaining 
contractor security clearances.  The Office of Security Affairs, which has been responsible 
for funding all contractor and Federal security clearances in previous years, will budget 
only for Federal employees at Headquarters and the field, in addition to Headquarters 
contractor clearances.  This change in policy will enable program managers to make 
decisions as to how many and what level of clearances are necessary for effective 
program management.  In FY 1999, $826,000 is included in the Richland Operations
budget for contractor security clearances.
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Program Support (cont’d)

C In FY 1997:
- Supported site-wide deactivation planning through facility assessments of candidate 

deactivation projects and development of end-point criteria, S&M plans, regulatory 
documentation, facility deactivation designs, and facility turnover packages, and 
developed and maintained an executable technical, schedule, and cost baseline.

C In FY 1998:
- Continue those activities described for FY 1997.   In addition, will provide funding 

for accelerating deactivation planning and management activities associated with the 
transition of contaminated surplus facilities. 

C In FY 1999:
- Will continue those activities described for FY 1998. 
- Increase in effort for mission support and TWRS Management Support.

______ ______ _______
Subtotal, Program Support $90,408 $84,075 $86,109

TOTAL, RICHLAND $654,742 $658,096 $652,448
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Explanation of Funding Changes from FY 1998 and FY 1999:

Remedial Activities/Release Sites:  100 Area RA - The remediation activities in FY 1998 are primarily the 
excavation of soil.  Beginning in FY 1999, the buried effluent piping will be remediated.  The increase is 
because the unit cost per ton to remediate buried pipelines is 2 to 3 times more expensive than soil. +$7,660

200 Area RA  - Initiation of assessment at Gable Mountain Pond and B-Pond waste groups.   +$933

300 Area RA - Majority of 300-FF-1 OU remedial actions are completed by mid-year FY 1999.  -$1,366

ERDF - Construction of ERDF disposal cells 3&4 and initiation of design and construction of interim cover.  +$11,591

Groundwater Management - Restart of well decommissioning activities terminated in FY 1998.  +$1,600

Facility Decommissioning:  S&M  - Increased risk assessment activities in 100 K Area.  +$1,455

D&D  - Decrease is due to completion of C Reactor interim safe storage (ISS) in FY 1998; delay of  
108-F Facility. -$12,835

Transfer of Landlord D&D activities from Facility Deactivation to Facility Decommissioning 
Subcategory. +$2,026

Facilities Deactivation: Decrease is due to completion of Waste Encapsulation and Storage Facility (WESF)
ion exchange system and low-level liquid waste system as well as accounting adjustment to transfer D&D 
Landlord activities from Facility Deactivation to Facility Decommissioning category. -$6,923
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Landlord: Decrease reflects completion of 219-S Secondary Containment, a line item project under Analytical 
Services, in FY 1998. -$2,500

Decrease reflects top priority GPP projects (Fire Station Consolidation, Phase 2 and 600 Area Sanitary System) 
proposed for FY 1999 cost less than the proposed projects for FY 1998 (Stack Monitoring System, Hanford 
200 East Area Water Plant Effluent Steam Reduction and 200 West Area Regional Drain Field) under the 
Landlord Site Infrastructure Program.   -$7,427

Decrease reflects closure of Hanford Health Information Network grant to Pacific Northwest states and 
tribes.  Contract close-out costs for Hanford's previous site operator, the Westinghouse Hanford Company, 
are projected to be lower in FY 1999, as are the other mission support activities. -$3,823

Long-Term Monitoring: No significant change. +$24

High-Level Waste (HLW):   Increased funding is due to capital construction/procurement activities needed to 
support the private vendor HLW Treatment facilities.  Activities  include:  construction of Privatization Phase I
Infrastructure line-item (99-D-403) (+$14,800,000); moving ahead on the In Tank Retrieval system (+$736,000); 
accelerated schedule on the Tank Farm Restoration and Site Operations project (+$8,762,000).  Offsetting decreases 
reflect resolution of  the Tank Safety Issue (-$7,394,000) and reduced characterization requirements (-$10,246,000) 
and cost performing expense activities due to decreased rates by PHMC (-$4,398,000). +$2,260

Transuranic Waste: Decrease funding is due to discontinuing the use of 224-T Facility (TRUSAF) for storage 
and verification functions for TRU waste as its stored waste is centralized at Hanford.   Discontinue the plan of 
using the TRU processing line in WRAP. -$5,839

Mixed Low-Level Waste (MLLW) :  The funding increase is due to planned quadrupling of the Mixed
Low-Level waste volume for treatment. +$4,027



POST 2006 COMPLETION - DEFENSE - RICHLAND (cont’d)

Explanation of Funding Changes from FY 1998 and FY 1999: (cont’d)

Low-Level Waste: Slight increase is due to projected increase in volumes treated and disposed. +$1,584

Hazardous Waste:  No significant change.  +$563

Other Waste:  Decrease due to lower volume of liquid wastes expected for evaporator campaigns. -$692

Program Support:  Increase in Hanford-site-wide mission support and TWRS Management support as 
integration with privatized contractors becomes more critical. +$2,034

Total Funding Changes, Richland -$5,648



POST 2006 COMPLETION - DEFENSE

SAVANNAH RIVER

I. Mission Supporting Goals and Objectives:

MISSION

The Savannah River Cleanup Program (SRCP) has as its mission the elimination of the legacy that resulted from the production of
nuclear materials during the Cold War.  This legacy includes contaminated facilities and land areas, many of which still contain
nuclear materials and wastes.  The Savannah River Site (SRS), located near Aiken, South Carolina, covers over 300 square miles
and includes five nuclear reactors, two chemical separations facilities, fuel and target fabrication facilities, tritium processing
facilities, a heavy water facility, two high-level waste tank farms, low-level waste storage and disposal facilities, a high-level waste
treatment facility (DWPF), the Savannah River Technology Center (SRTC), and numerous administrative and technical support
facilities.  Additionally, these facilities have varying degrees of environmental contamination (soil and groundwater); the majority of
which will require some remedial action to address environmental and health risks.  In a broad sense, dealing with these problems is
considered “cleanup” of the Cold War legacy.

The Savannah River Cleanup Program is composed of the following major elements: Spent Nuclear Fuel Stabilization, Nuclear
Materials Stabilization, Waste Management (High-Level, Transuranic, Hazardous, Mixed Low-Level, and Other), Deactivation and
Remediation, and Landlord.  This account funds all activities whose life cycle will be completed after FY 2006.



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

2006 STRATEGY

The 2006 strategy is to stabilize the spent nuclear fuel, nuclear materials, and all types of wastes using currently available (or
near-term) technology and facilities.  Eventually, the nuclear materials would be dispositioned (using a technology to be determined)
and the remaining spent nuclear fuel and wastes would be sent to geologic repositories.  To the extent possible, (to be determined
through technical analyses, National Environmental Policy Act (NEPA), and the regulatory process), SR may be able to assist other
sites in elimination of their Cold War “legacies”.  Savannah River will stabilize all spent nuclear fuel requiring stabilization and all
nuclear materials (currently scheduled to be received or already at SRS) by FY 2006.  Two-thousand and eighty canisters of high-
level waste, representing 37 percent of inventoried waste, will be vitrified, and 14 high-level waste tanks will be closed.  Most major
inactive facilities will be deactivated by FY 2006.  Most high risk release sites will be remediated by FY 2006.  

It is expected that, due to the variety and amounts of nuclear materials and wastes on-site, the extent of facility and land
contamination, and its potential to help solve cleanup issues at other “legacy” sites in the DOE complex, SRS will have a
“long-term” cleanup mission.  Therefore, after 2006, the focus will be on receiving the remaining foreign research reactor fuel
through 2035; managing the high-level, transuranic, hazardous, mixed low-level, and other wastes through about 2035; deactivating
facilities as missions are completed and the facilities become excess; and remediating the revising low risk sites.

FY 1999 PROGRAM

In FY 1999, 67 casks of spent nuclear fuel will be received from foreign and domestic sources.  In FY 1999, the In-Tank
Precipitation Facility will resume operations and the Salt Process Cell (SPC) at the Defense Waste Processing Facility (DWPF) will
startup.  Up to 200 canisters of high-level waste (HLW) will be stabilized at DWPF and 4,042 cubic meters of high-level waste will
be treated.  The Consolidated Incinerator Facility (CIF) will continue to operate and will treat mixed low-level waste, low-level
waste, and hazardous waste.  Approximately 4,000 cubic meters of low-level waste and 70,000 cubic meters of other waste will be
treated and disposed.  Although no additional facilities will be deactivated, 26 release sites (about 6 percent of the release sites) will
be remediated.



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

FY 1999 PROGRAM (cont’d)

In FY 1999, the Department will divide responsibility for obtaining and maintaining contractor security clearances.  The Office of
Security Affairs, Energy Water and Development Appropriation, Other Defense Activities, which has been responsible for funding
all contractor and Federal security clearances in previous years, will budget only for Federal employees at Headquarters and the
field, in addition to Headquarters contractor clearances.  Therefore, field/operations offices are responsible for funding their
contractor workforce clearances.  This change in policy will enable program managers to make decisions as to how many and what
level of clearances are necessary for effective program management.

The budget reflects transfer of scope from the Defense Programs to the Environmental Management program for the management
of nuclear materials that are excess to National security requirements.  This completes the transfer of ownership of these materials,
which EM shall be responsible for planning, funding, and managing all activities required for the safe and secure storage of excess
National security materials removed from the site and disposed.

COMPLIANCE DRIVERS

Savannah River will be in compliance with all regulatory commitments for FY 1999.  This includes the environmental restoration
activities and the High-Level Waste program commitments cited in the Federal Facility Agreement (FFA) and Resource
Conservation and Recovery Act (RCRA) permit, and the waste management activities commitments in the Site Treatment Plan
Consent Order.  In some instances, options are being considered which may have short- and long-term advantages over the baseline
planning assumptions in current commitment documents.  SRS will continue its ongoing dialogue with appropriate regulatory
agencies to optimize solutions to environmental problems and resolve other program issues consistent with the established
regulatory process defined in the agreements.  SRS has also made a number of other commitments in implementation plans
responding to recommendations made by the Defense Nuclear Facilities Safety Board (DNFSB).  While not subject to formal
enforceable action, these commitments are treated with the same high priority as legal obligations.



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

MAJOR PROGRAM ELEMENTS

The goal of the Spent Nuclear Fuel (SNF) program is to support the U.S. nonproliferation policy through implementing the Foreign
Research Reactor (FRR) Spent Fuel Acceptance program and to manage the SNF currently at the site (foreign and domestic
research reactor SNF, as well as SRS production reactor SNF) by stabilizing the fuel or preparing it for long-term disposition in a
Federal repository.  Some of the SNF currently on-site (aluminum based or declad SNF in a degraded condition) is considered to be
“at-risk” and is scheduled to be shipped to the canyon facilities for stabilization (see below).  Potentially difficult to dispose of SNF
is currently being evaluated for stabilization in the canyons for preparation for eventual disposition.  Savannah River plans to
prepare other intact fuel for ultimate disposal in a geologic repository  through a program in which the intact fuel is treated by one
of two alternative candidate technologies (direct co-disposal or dilution by melting followed by co-disposal).  To support this
approach, SRS initiated a project in FY 1998 to obtain, through privatization, transfer and storage services to receive, treat, and/or
package SNF in canisters and safely dry-store this SNF in a “road-ready” form until a geologic repository is available.  This would
permit an accelerated closure of the reactor basins and the Receiving Basin for Off-site Fuel (RBOF) which are being used for wet
storage on an interim basis.         

The SRS waste management activities encompasses all types of waste generated and stored at SRS.  The HLW program integrates
management of existing and new facilities to stabilize HLW for final disposal and to empty storage tanks so they can be removed
from service.  Included are operation of HLW evaporators to provide more available space in the tank farms (to handle waste
generated by the stabilization of nuclear materials), operation of DWPF, operation of the In-Tank Precipitation (ITP) facility to
provide feed for DWPF, and operation of Extended Sludge Processing (ESP) to provide feed for DWPF.  Replacement HLW
Evaporator will startup and operate  in order to provide a reliable evaporation capability, to avoid the need for new tanks, and to
allow the retirement of older evaporator systems.  Savannah River has about 127,985 cubic meters of HLW in the form of liquid,
sludge and salt cake.  This volume represents about 534 million curies of radioactivity.  The 31 million gallons of HLW are stored in
43 active tanks in two “tank farms”.  Six tanks are dedicated to ITP and ESP and two tanks have been emptied and closed. 



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

MAJOR PROGRAM ELEMENTS (cont’d)

Savannah River also manages varying amounts of all other waste types.  Progress is being made towards mission completion for all
waste types.  Approximately 380 cubic meters of mixed low-level waste will be treated by a private vendor by FY 1999.  The
Consolidated Incineration Facility (CIF) is operating and is expected to treat SR’s current inventory of mixed waste, as well as
future mixed waste expected to be generated by the operations of DWPF.   In FY 1999, approximately 2.7 million pounds of
low-level waste will be volume reduced and disposed.  Shipments of transuranic (TRU) waste to WIPP should begin by late
FY 1999.  Hazardous waste will be treated and disposed through off-site commercial contracts and sanitary waste will be disposed
at a regional facility. 

Deactivation begins once the bulk nuclear materials are stabilized/removed from a facility and consists of activities such as removal
of hazardous chemicals, flushing and cleanout of systems and equipment, etc., to the point that little contamination or safety risk to
workers, the public, and the environment exists.  As this is achieved, the attributes of an operating nuclear facility described above
(security, radiation protection, material control and accountability, etc.) can be eliminated or substantially curtailed resulting in
major reductions in surveillance and maintenance costs.  Although additional deactivation would result in significant savings,
extensive deactivation of the reactors (C, P and R-Areas), and fuel fabrication facilities (M-Area) has resulted in major reductions in
the annual surveillance and maintenance costs for these facilities.  Deactivation is yet to be substantially undertaken in K- and L-
Reactor Areas, Separations (F and H Areas), and the waste management facilities in S-Area since these facilities still contain
substantial quantities of nuclear materials or wastes.   



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

MAJOR PROGRAM ELEMENTS (cont’d)

The environmental restoration (ER) activities encompasses all aspects of assessment and remediation of facilities and release sites
(including associated groundwater) that are no longer a part of active operations at SRS and currently includes 477 release sites and
one facility.  These release sites are grouped into six watershed areas: Flood Plain Swamp, Four Mile Branch, Lower Three Runs,
Pen Branch, Steel Creek, and Upper Three Runs.  Primary on-site contaminants include various nuclides (including plutonium,
tritium, and uranium), volatile organic compounds, heavy metals, and solvents.  Legal drivers for activities conducted at SRS
include Resource Conservation and Recovery Act (RCRA), Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA), the site Federal Facilities Agreeemnt (FFA) (August 1993), several settlement agreements, and a consent decree. 
Through FY 1997, 165 release sites will be completed and in FY 1998 an additional 28 release sites are forecast to be completed. 
In FY 1999, 26 release sites are forecast for completion.

The FY 2006 Plan goal for ER remediation activities is to complete remediation projects for most high risk release sites.  The
estimated life cycle cost for completion of all remediation projects is $2,700,000,000.  Included in this cost is $1,300,000,000 for
work after FY 2006.  This includes post closure activities such as surveillance and maintenance, groundwater remediation
operations, and cleanup of the tank farm release sites.  In FY 1999, budget assumptions include a 12 percent enhanced performance
efficiency goal.

The Landlord program is directed toward the management of general purpose infrastructure and site-wide program support that are
essential for owning, operating, and accomplishing essential missions at SRS.  Specific examples of infrastructure and support
systems include: grounds, roads, general purpose buildings, utilities, communications, computers and information management, fleet
management, maintenance and fabrication, emergency services, land management, analytical laboratories, and environmental test
facilities.  Site-wide support includes grants to two states, three counties, and several universities, interagency agreements, a
cooperative agreement with the University of Georgia, and payments-in-lieu-of-taxes. The goal is to ensure that the general purpose
infrastructure and site services are always ready to safely, reliably, and effectively support the SRS programs in a cost-effective
manner. 



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

I. Mission Supporting Goals and Objectives: 

MAJOR PROGRAM ELEMENTS (cont’d)

The Savannah River Cleanup Program (SRCP) is integrated and dedicated to elimination of the legacy that resulted from production
of nuclear materials in the Cold War era.  While many “at-risk” materials and wastes have been stabilized, many facilities
deactivated, and several land areas remediated, much work remains to be done.  The overall scope of the program is such that it is
expected to be “long-term” and last well beyond FY 2006.  

II. Funding Schedule:

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Remedial Actions/Release Sites . . . . . . . $102,701 $98,965 $104,656 $+5,691 +6%
Facilities Deactivation . . . . . . . . . . . . . . 14,693 3,307 0 -3,307 -100%
Spent Nuclear Fuel Stabilization . . . . . . . 36,894 54,161 47,376 -6,785 -13%
Landlord . . . . . . . . . . . . . . . . . . . . . . . . 71,108 70,884 85,599 +14,715 +21%
Long-Term Monitoring . . . . . . . . . . . . . 5,055 14,857 15,783 +926 +6%
High-Level Waste . . . . . . . . . . . . . . . . . . 375,243 371,629 382,659 +11,030 +3%
Transuranic Waste . . . . . . . . . . . . . . . . . 9,733 9,032 9,312 +280 +3%
Mixed Low-Level Waste . . . . . . . . . . . . 38,750 13,410 10,304 -3,106 -23%
Low-Level Waste . . . . . . . . . . . . . . . . . . 25,198 33,551 27,309 -6,242 -19%
Hazardous Waste . . . . . . . . . . . . . . . . . . 6,477 5,741 5,200 -541 -9%
Other Waste . . . . . . . . . . . . . . . . . . . . . . 26,138 23,427 26,671 +3,244 +14%
Program Support . . . . . . . . . . . . . . . . . .   11,366  8,348     15,364  +7,016  +84%

  TOTAL, Savannah River . . . . . . . . . . . $723,356 $707,312 $730,233 $+22,921    +3%



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

III.  Performance Summary - Accomplishments:
[PBS Numbers are Bracketed in the Text] FY 1997 FY 1998 FY 1999

Remedial Actions/Release Sites

Assessments [SR-ER01, SR-ER02, SR-ER03, SR-ER04, SR-ER05, SR-ER06, SR-ER07]

The SRS Environmental Restoration program has identified 477 release sites for remedial 
action.  Prior to 1997, 126 release site assessments were completed (26 percent of the total).  
Assessment related technologies developed and deployed with assistance from the 
Technology Development program continue to speed the assessment process.  These 
technologies include expedited site characterization, mobil laboratory, cone sipper, and 
environmental measurement while drilling. $24,371 $56,752 $29,810

C In FY 1997, 42 (9 percent of the total) release site assessments were completed.  These 
release sites included the Miscellaneous Chemical Basin Metals Burning Pit, K-Area 
Reactor Seepage Basin, Fire Hose Training Facility, and site evaluation units as 
required by the sites’ Federal Facilities Agreement (FFA).

C In FY 1998, another 42 (9 percent of the total) release site assessments are planned for 
completion.  High risk release sites include the D-Area Oil Seepage Basin and H-Area 
Retention Basin.  Lowers risk sites include the Chemical/Metal/Pesticide Pits, 108-4R 
Overflow Basin, C-Area Isolated Material Until, K-Area Reactor Seepage Basin, and 
site evaluation units required by the FFA.

C In FY 1999, 44 (9 percent of the total) release site assessments are planned for completion.  
High risk release sites include the Old TNX Seepage Basin, Radioactive Waste Burial 
Ground Solvent Tanks, and R-Reactor Seepage Basin.  Lower risk sites include the 488D 
Ash Basin, Coal Pile Runoff (C,F,K, and P) Sites, Bingham Pump Outage Pit Isolated 
Hazardous Material Until, and site evaluation units required by the FFA.



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Actions/Release Sites

Cleanups [SR-ER01, SR-ER02, SR-ER03, SR-ER04, SR-ER05, SR-ER06, SR-ER07]

Of the 477 total release  sites identified for completion by the SRS Environmental 
Restoration program, 126 (26 percent of the total) have been completed prior to FY 1997.  
With the assistance of the Technology Development Program, ER expects to continue to 
develop and deploy innovative technologies.  Technologies include vapor extraction units 
with horizontal wells, in situ bioremediation, barometric pumping/Baroball™ (uses natural 
atmospheric pressure fluctuations to remove volatile organic compounds (VOC’s) from 
soil without mechanical pumping), catalytic oxidation of airstripper effluent, recirculation 
wells, and Fenton's Chemistry (in situ chemical oxidation of VOC's). $78,330 $42,213 $74,846

C In FY 1997, 39 (8 percent of the total) release sites were completed.  Higher risk sites 
included closure of the Low Level Radioactive Waste Disposal Facility at A and 
D-Areas, construction of the Interim Cap at the Old Radioactive Waste Burial Ground, 
start of F and H Areas Groundwater Treatment System Operations, and completion of
accelerated vegetation removal interim actions.  Lower risk release site completions
include an early removal action at the Ford Building Waste Unit.

C In FY 1998, 28 (6 percent of the total) release sites are planned for completion. These 
include the SRL Seepage Basin, Silverton Road and the A-Area Isolated Hazardous 
Material Unit remedial action completions.  Remedial action starts include the 108-4R 
Overflow Basin and Old F-Area Seepage Basin.



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Remedial Actions/Release Sites

Cleanups (cont’d)

C In FY 1999, 26 (5 percent of the total) release sites are planned for completion.  Included 
are remedial action completion of the high risk H-Area Tank Farm Groundwater, Old 
F-Area Seepage Basin closure, and lower risk 716-A Motor Shops Seepage Basin closure.  
Remedial action starts include D-Area Oil Seepage Basin, H-Area Retention Basin, and 
Chemical/Pesticide Isolated Hazardous Materials Unit.

_______ ______ _______
Subtotal, Remedial Action/Release Sites $102,701 $98,965 $104,656

Facilities Deactivation 

Prior Year Deactivation Projects [SR-FA08; SR-FA09; SR-FA10; SR-FA15] $14,693 $3,307 $0
C In FY 1997:

- Started deactivation of M-Area and C, P, and R-Reactor Areas.
- Eight facilities out of a a total of 135 were deactivated.

C In FY 1998:
- Plan deactivation of M-Area and C, P, and R-Reactor Areas.
- No facilities out of a toal of 135 will be deactivated.

C In FY 1999:
- No activities.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Facilities Deactivation 

F-Canyon Deactivation Project

Although specifically funding isn’t requested for this effort, SRS is in the process of
conducting early planning to initiate the F-Canyon deactivation project.

The F-Canyon Deactivation Project will provide for the planning and deactivation of the 
F-Canyon facility upon completion of nuclear materials stabilization activities at the SRS and 
the facility is determined to be surplus.   Also, deactivation permits a reduction in the risk 
that the facility can present to the workers, public and environment.  Deactivation permits a 
reduction to surveillance and maintenance costs necessary for safety, health, and 
environmental controls as the risks to these elements are reduced.   The F-Canyon mission 
assignments are expected to be completed by FY 2000.  To support the timely 
implementation of deactivation actions and early reduction of S&M costs, deactivation 
planning should begin three years prior to mission completion and deactivation initiation.  
The F-Canyon deactivation actions are expected to take about seven years to reduce S&M 
costs to a cost-effective minimum level.  The objective of the deactivation project is to 
achieve a passive state for the facilities such that only periodic (quarterly) inspection and 
monitoring is required.  The deactivated condition is projected to continue until final 
decisions on facility decontamination and decommissioning are made and implemented.

______ ______ ______
Subtotal, Facility Deactivation $14,693 $3,307 $ 0



POST 2006 COMPLETION - DEFENSE - SAVANNAH RIVER (cont’d)

III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization

L-Reactor Spent Nuclear Fuel Project [SR-SF02]

The L-Reactor spent nuclear fuel project provides basin storage of SRS SNF awaiting 
stabilization.  It also provides receipt and basin storage of foreign and domestic 
research reactor SNF. $21,521 $31,897 $28,000
C In FY 1997:

- Initiated receipt of off-site domestic and foreign research reactor (FRR) fuel. 
($1.9M FRR)

C In FY 1998:
- Continue to receive 21 foreign research reactor fuel casks and 27 domestic research 

reactor fuel casks.  ($4.0M FRR)
- Complete additional modifications to L-Basin to enable the receipt of additional types 

of shipping casks directly into L-Basin, thus reducing on-site cask handling requirements.
- Review and reach a decision on the movement of HEU and heavy water from K-Reactor 

to L-Reactor.
C In FY 1999:

- Continue to receive 32 foreign research reactor fuel shipments and 32 domestic 
research reactor shipments in support of this national mission requirement.  ($4.2M FRR)

- Commence shipments of irradiated SRS spent nuclear fuel to the canyons.  
- Continue heavy water storage in L-Reactor storage tanks. 
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization (cont’d)

RBOF Spent Nuclear Fuel Project [SR-SF03]

Basin operations in Receiving Basin for Off-site Fuels (RBOF) include activities to maintain
water quality in water filled basin where spent nuclear fuel is stored to avoid corrosion of the 
fuel, reactor disassembly basin water deionizer regeneration, administrative programs 
including reporting requirements, and all activities required for spent nuclear fuel receipt, 
handling, storage, and shipment to other facilities.  Spent nuclear fuel will be stored until a 
final disposition is approved and can be implemented.  Continued on-site shipments from 
RBOF to L-Reactor Disassembly Basin are needed to conserve fuel storage space 
reserved for those casks and fuels that can only be handled in RBOF.  Spent nuclear fuel 
in RBOF will begin to be transferred to the Transfer and Storage Services (T&SS) for 
interim storage in FY 2005, assuming the facility is available to receive spent nuclear fuel 
shipments at that time. $15,373 $22,264 $19,376

C In FY 1997:
- Continued surveillance and maintenance and basin management activities to 

maintain water quality enabling the safe storage of spent nuclear fuel and ensuring 
that the facility continues to minimize risk to the environment, site workers and the 
general public. 

- Regeneration of water deionizers.
- Received 18 casks of foreign research reactor fuel and 41 casks of domestic research 

reactor fuel, and made 26 on-site fuel shipments.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Spent Nuclear Fuel Stabilization (cont’d)

RBOF Spent Nuclear Fuel Project [SR-SF03] (cont’d)

C In FY 1998:
- Continue S&M and basin management activities to maintain water quality enabling 

the safe storage of spent nuclear fuel and ensuring that the facility continues to 
minimize risk to the environment, site workers and the general public. 

- Regeneration of water deionizers.
- Continue off-site fuel receipts and on-site fuel shipments.  
- Projected receipts of off-site spent nuclear fuel will be 7 casks of foreign research 

reactor fuel and 8 casks of domestic.
C In FY 1999:

- Continue S&M and basin management activities to maintain water quality enabling 
the safe storage of spent nuclear fuel and ensuring that the facility continues to 
minimize risk to the environment, site workers, and the general public.  

- Regeneration of water deionizers.  
- Projected receipts of off-site spent nuclear fuel will be 3 casks of foreign fuel.

______ ______ ______
Subtotal, Spent Nuclear Fuel Stabilization $36,894* $54,161* $47,376*

* In addition to this funding, the Department’s Cost of Work (COW) for Others program
includes $10,000,000 in FY 1997; $1,060,000 in FY 1998; and will include $12,500,000 
in FY 1999 of equal budget authority to the amount of revenues received for the FRR
receipt program implementation of both L-Reactor and RBOF.

NOTE: The metrics for spent nuclear fuel are classified and can be provided upon request.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord

Wackenhut Services, Inc. (WSI) Landlord Project [SR-DO02]

The WSI project provides security services, primarily physical protection, for all SRS 
assets. $47,488 $51,170 $53,375
C In FY 1997:

- Several major initiatives were performed to further streamline protection force (PF) 
operations.  These initiatives included:  Conversion of Barricade 3 from a 24 hour 
post to a day shift only post due to implementation of automated access control 
measures; deletion of day shift post in 703-B due to the implementation of automated 
access control measures; reduction of four 24 hour posts in FB-Line as a result of the 
recent vulnerability analysis conducted for the facility.  

C In FY 1998:
- Increase of PF staffing in 100-L Area to support new protection measures identified 

in regard to storage of spent nuclear fuel.  
- Continue to enforce security requirements for the site as outlined in DOE Orders, 

the Site Safeguards and Security Plan and as specified in the Management and 
Operating (M&O) contract.

C In FY 1999:
- Continue to enforce security requirements for the site as outlined in DOE Orders, 

the Site Safeguards and Security Plan and as specified in the Management and 
Operating (M&O) contract.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord (cont’d)

Savannah River Natural Resource Management and Research Institute [SR-DO03] $9,211 $5,147 $6,879
C In FY 1997:

- Provided for the management of forest and land resources on a 300 square mile site. 
- Managed timber sales, documented endangered wildlife and plant life, controlled 

erosion, maintained site boundary.
- Maintained 1,200 miles of secondary roads and maintained secondary bridges.  
- Supported soil stabilization and sediment control, protection of endangered species.
- Conducted plant habitat surveys on 2,002 acres.
- Prevented and suppressed wildland fires, prescribed burn approximately 19,000 acres, 

implemented of a site-wide wildlife and botany program, surveyed areas for new 
populations of threatened and endangered plant and animal species.

- Implemented an ecological classification system.
- Maintained a site-wide graphical information system.
- Completed 4 miles of secondary road construction.
- Provided vegetative maintenance of 7,697 acres.
- Completed three watershed plans.
- Completed watershed stabilization of 235 acres.
- Completed 35 research studies.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord (cont’d)

Savannah River Natural Resource Management and Research Institute [SR-DO03] (cont’d)
C In FY 1998:

- Provide for the limited management of forest and land resources on a 300 square 
mile site.

- Manage timber sales, limited documentation of endangered wildlife and plant life, 
perform control erosion, limited maintenance of site boundary.

- Perform only critical maintenance of secondary roads and bridges.  
- Limited management of endangered species and quality habitats, limited restoration 

of wetlands, curtailed improvement of habitats for plants and animals, prevention of 
wildland fires at a reduced level, and critical maintenance of a site-wide graphical 
information system.  

- Prepare 3 watershed plans.
- Accomplish 5,500 acres of watershed maintenance and 175 acres of watershed 

stabilization.
- Research studies will be reduced to 65 percent of the FY 1997 level.

C In FY 1999:
- Provide limited management of forest and land resources on a 300 square mile site.
- Manage timber sales, limited documentation of endangered wildlife and plant life.
- Perform only critical maintenance of secondary roads and bridges.
- Limited management of endangered and threatened species.
- Threatened and endangered species habitat management will be reduced by 90 percent.
- Reduce levels of watershed planning, stabilization, and maintenance.
- Limited maintenance of site boundary.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord (cont’d)

Savannah River Ecology Laboratory [SR-DO04] $9,286 $9,031 $8,396
C In FY 1997:

- Conducted ecological studies in the areas of ecosystem management, environmental 
transport and biogeochemical cycling of contaminants from high level waste 
operations, radioecology and radionuclide environmental chemistry from past years 
of reactor operations and risk assessment of site operations.

C In FY 1998:
- Provide studies on the genetic effects of radiation on the flora and fauna at SRS as 

compared to highly contaminated areas in the Ukraine; assessments of the distribution, 
movement, fate and ecological risks associated with radionuclides in the environment; 
studies of the bioaccumulation of contaminants in organisms, and other studies on the 
effect of radionuclides on flora and fauna.  

C In FY 1999:
- Focus research on the subsurface migration of contaminants and contaminant 

mixtures, physicochemical characterizations in soils and aquifer sediments, and spatial 
and temporal dynamics of cesium in the Par Pond reservoir.

Landlord Operating Projects [SR-IN12] $5,123 $5,536 $16,949
C In FY 1997:

- Supported activities to acquire capital equipment and to execute General Plant Project 
construction items required to maintain safe and efficient operations for site-wide 
programs, safe storage of nuclear materials, and compliance with regulatory 
requirements and commitments. 
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Landlord (cont’d)

Landlord Operating Projects [SR-IN12] (cont’d)
C In FY 1997: (cont’d)

- Provided infrastructure support for DOE-SR direct activities including: 
transportation, liaison between the Department of Energy (DOE) and the General 
Service Administration (GSA); rents, utilities and landlord services for DOE offices; 
maintenance of DOE radio equipment; multimedia services; telecommunications 
(telephones, computer services and maintenance); office supplies; and office 
relocations.  Uncosted balances were used to augment the budget authority.

C In FY 1998:
- Continue FY 1997 activities to acquire capital equipment and to execute General Plant 

Project construction items required to maintain safe and efficient operations for 
site-wide programs, safe storage of nuclear materials, and compliance with regulatory 
requirements and commitments.  

- Continue activities to provide infrastructure support for DOE-SR.
C In FY 1999:

- Continue FY 1998 activities at an increase level of effort due to several years of 
insufficient funding.

_______ ______ _______
Subtotal, Landlord $71,108 $70,884 $85,599
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III.  Performance Summary - Accomplishments:
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Long-Term Monitoring

Reactors Monitoring Project [SR-FA20]

The reactors monitoring project provides surveillance and maintenance for reactor and 
support facilities for which the nuclear materials have been stabilized and removed. $2,486 $8,871 $9,979
C In FY 1997:

- Included removal of the P-Area gas station tanks, decontamination of the C-Area 
deionizer pad, limited contamination area rollback efforts in P, C, and R-Areas.

- Demolition of the 704-R building.
- Characterization, sampling, and planning for deactivation of the R-Area disassembly 

basin.
- Continued operation of the C-Area Decontamination Facility.
C In FY 1998:

- The P, C, and R-Areas will be safely managed in accordance with the authorized safety 
basis until such time as additional deactivation activities are funded and implemented.  

- Limited deactivation activities are planned to preserve the integrity of P, C, and 
R-Areas’ safety envelope and to reduce the risk of radiological and hazardous material 
contamination spreading to the environment.

C In FY 1999:
- The P, C, and R-Areas will be safely managed in accordance with the authorized safety 

basis until such time as additional deactivation activities are funded and implemented.  
- Limited deactivation activities are planned to reduce the risk of radiological and 

hazardous material contamination spreading to the environment.  It is expected that field 
work for the deactivation of the 105-R disassembly basin deactivation will commence in 
FY 1999.  

- Initiate removal of contaminated fuel rods associated with R-Reactor.  
- Continue support of the C-Area Decontamination Facility.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Long-Term Monitoring (cont’d)

M-Area Monitoring Project [SR-FA18]

The M-Area Monitoring project provides surveillance and maintenance for facilities, 
which formerly made fuel and targets for the reactors.  All nuclear materials have been 
removed. $ 0 $3,119 $4,784
C In FY 1997:

- The M-Area was safely managed in accordance with the authorized safety basis until 
such time as additional deactivation activities are funded and implemented.  

- Limited deactivation activities were performed to reduce the risk of radiological and 
hazardous material contamination spreading to the environment including the 
continuation of the RCRA clean closure of the 341 mixed waste tanks and removal of 
the 311-M acid storage tanks.  

- A large amount of equipment in 320-M and 321-M was removed from the buildings 
and relocated to the EFCO plant in Barnwell, Sourth Carolina in support of DOE 
economic assistance efforts.

- Uncosted balances were used to perform these activities.
C In FY 1998:

- The M-Area will be safely managed in accordance with the authorized safety basis 
until such time as additional deactivation activities are funded and implemented.  

- Continue limited deactivation activities to reduce the risk of radiological and 
hazardous material contamination spreading to the environment.  

- It is expected that additional equipment sales, as part of DOE economic assistance 
efforts, will continue.  

- The M-Area waste storage tanks will be closed during the year per RCRA 
requirements.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Long-Term Monitoring (cont’d)

M-Area Monitoring Project [SR-FA18]
C In FY 1999:

- The M-Area will be safely managed in accordance with the authorized safety basis 
until such time as additional deactivation activities are funded and implemented.  

- Continue limited deactivation activities to reduce the risk of radiological and 
hazardous material contamination spreading to the environment.  

- It is expected that the M-Area process sewer and the Liquid Effluent Treatment 
Facility will be closed upon completion of the plating line sludge vitrification 
contract with GTS-Duratek.

F-Area Monitoring Project [SR-FA16]

The F-Area Monitoring project supports maintaining facilities that have been deactivated in a 
cost-effective minimum surveillance and maintenance (S&M) state pending decisions and 
implementation of final decontamination and decommissioning.  Since stabilization, and 
proposed disposition, processing activities will be continuing in the F-Area facilities through 
2002, the F-Canyon and FB-Line facilities will not have achieved a deactivated state.  The 
former Naval Fuels Facility, Building 247-F, and associated support facilities, is the only 
facility that has, and is projected to, undergo deactivation prior to F-Canyon/FB-Line mission 
completion.  The deactivated state allows minimum S&M actions to be implemented to 
maintain safety, health, and environmental requirements.  Deactivated facilities are 
monitored and inspected quarterly to ensure safe conditions are maintained. $2,569 $2,867 $1,020
C In FY 1997:

- Completed the deactivation of Building 247-F, and associated facilities.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Long-Term Monitoring (cont’d)

F-Area Monitoring Project [SR-FA16] (cont’d)
C In FY 1998:

- Conduct quarterly monitoring and inspection of Building 247-F and associated 
facilities.

C In FY 1999:
- Continue quarterly monitoring and inspection of Building 247-F and associated 

facilities.
______ ______ ______

Subtotal, Long-Term Monitoring $5,055 $14,857 $15,783

High-Level Waste [SR-HL01, SR-HL02, SR-HL03, SR-HL04, SR-HL05, SR-HL06 
and SR-HL12]

This program supports system safe operation; provides for the safe treatment and storage 
of high-level waste (HLW) through the safe operation (including surveillance and 
maintenance) of the following major activities:  F and H Area Tank Farms, 2H and 2F 
Evaporators, In-Tank Precipitation  (ITP), Extended Sludge Processing (ESP), and the 
Defense Waste Processing Facility (DWPF) vitrification facility. $375,243 $371,629 $382,659
C In FY 1997:

- Continued safety upgrades to ITP to address benzene issues.
- Achieved space gain of 2.5 million gallons in tank farms through evaporation.
- Completed closure of 1 HLW tank; and commenced grout filling of a second HLW tank.
- Completed construction of Late Wash Facility.
- Completed construction of Replacement High-Level Waste Evaporator (RHLWE).
- Replaced service piping and gang valve systems for 4 HLW tanks.
- Continued to provide design and construction of waste removal facilities and 

infrastructure.
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III.  Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

High-Level Waste [SR-HL01, SR-HL02, SR-HL03, SR-HL04, SR-HL05, SR-HL06 
and SR-HL12] (cont’d)
C In FY 1997: (cont’d)

- Increased production to 169 canisters at DWPF from 64 canisters in FY 1996.
C In FY 1998:

- Achieve space gain of 3.0 million gallons in tank farm through evaporation.
- Begin demonstration of alternative waste removal techniques for salt in HLW tanks.
- Close the second HLW tank.
- Produce 200 canisters of HLW at DWFP.

C In FY 1999:
-   Commence operation of the Replacement High-Level Waste Evaporator (RHLWE).
-   Achieve space gain of 3 million gallons in tank farms through evaporation.
- Restart the In-Tank Precipitation Facility (ITP)
- Initiate operation of Late Wash Facility.
- Begin operation of the Salt Process Cell.
- Continue HLW System Upgrades.
- Produce 200 canisters of HLW at DWPF.

Treatment
C In FY 1997, treated 1,100 cubic meters.
C In FY 1998, plan to treat 2,453 cubic meters.
C In FY 1999, plan to treat 4,042 cubic meters.

Storage
C In FY 1997, stored 127,985 cubic meters.
C In FY 1998, plan to store 130,615 cubic meters.
C In FY 1999, plan to store 129,038 cubic meters.
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High-Level Waste [SR-HL01, SR-HL02, SR-HL03, SR-HL04, SR-HL05, SR-HL06 
and SR-HL12] (cont’d)

Disposal
C In FY 1997, made disposal ready 169 canisters.  (233 cumulative total canisters)
C In FY 1998, will have 200 canisters disposal ready. (433 cumulative total canisters)
C In FY 1999, will have 200 canisters disposal ready.  (633 cumulative total canisters)

_______ _______ _______
Subtotal, High-Level Waste $375,243 $371,629 $382,659

Transuranic Waste [SR-SW02]

The Transuranic (TRU) Waste program provides funding for the safe, environmentally 
sound operations of the TRU facilities which have an inventory of approximately 
28,000 55-gallon drums and other assorted containers of TRU waste containing 700,000 
curies of radioactivity: $9,733 $9,032 $9,312
C In FY 1997:

- Received waste, conducted surveillance and maintenance, etc.
- TRU drum retrieval operations, vent and purge operations, and characterization of 

approximately 2,400 55 gallon drums.
- Performed non-destructive (ND) analysis and ND examination on 1,600 drums.
- Developed a strategy for shipping waste to WIPP in FY 1999.
- Disposed 100 LLW drums formally managed as TRU.
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Transuranic Waste [SR-SW02] (cont’d)

C In FY 1998:
- Complete the retrieval and venting of 4,000 55-gallon drums.
- Continue the segregation of MLLW drums from Mixed-TRU waste drums.
- Dispose of approximately 900 LLW drums which were formerly managed as TRU 

waste.
- Perform equipment upgrades, training and procedure development and startup 

activities necessary to support the shipment of TRU waste to WIPP.
- Develop various plans that support inventory disposition either to WIPP or 

low-level waste disposal.  
- Complete development, test and commence operation of a new process to assay 

Pu-238.
C In FY 1999:

- Complete the retrieval and venting of 2,400 55 gallon drums.
- Continue the segregation of MLLW drums from Mixed-TRU waste drums.
- Commence the repackaging of polyboxes for low-level waste disposal or for WIPP 

disposal.

Treatment
C In FY 1997, treated 1,306 cubic meters.
C In FY 1998, will treat 0 cubic meters.
C In FY 1999, will treat 0 cubic meters.

Storage
C In FY 1997, stored 10,834 cubic meters.
C In FY 1998, will store 11,475 cubic meters.
C In FY 1999, will store 11,625 cubic meters.
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Transuranic Waste [SR-SW02] (cont’d)

Disposal
C In FY 1997, made 0 cubic meters disposal ready.
C In FY 1998, will have 0 cubic meters disposal ready.
C In FY 1999, will have 0 cubic meters disposal ready.

_______ _______ _______
Subtotal, Transuranic Waste $ 9,733  $ 9,032 $ 9,312

Mixed Low-Level Waste [SR-SW01, SR-SW03, SR-SW07]

The Mixed Low-Level Waste budget provides funding for the safe, environmentally 
sound operations of the Solid Waste Mixed Waste facilities which have an inventory 
of approximately 1,458 cubic meters (7,000 55-gallon drum equivalents) of mixed waste 
containing 400,000 curies of radioactivity. $38,750 $13,410 $10,304
C In FY 1997:

- Continued treatment, storage, and disposal of mixed waste.
- Transferred 40,000 gallons of solvent from tanks 29 and 30 to new regulatory 

compliant tanks.
- Submitted annual update to the Site Treatment Plan.
- Maintain CIF operations to support mixed low-level waste.

C In FY 1998:
- Continue treatment, storage and disposal of mixed waste.
- Decontamination and Decommissioning of Old Solvent Trailer.
- Begin procurement activities for LLW lead decontamination.
- Submit applications to Toxic Substances Control Act (TSCA) Incinerator and INEEL 

for treatment of polychlorinated biphenyl (PCBs) and Tank E-3-1 clean out material 
respectively.
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Mixed Low-Level Waste [SR-SW01, SR-SW03, SR-SW07] (cont’d)

C In FY 1998: (cont’d)
- Continue operations of New Solvent Storage Tanks.
- Submit annual update to the Site Treatment Plan.
- Maintain CIF operations to support mixed low-level waste.

C In FY 1999:
- Continue treatment, storage and disposal of mixed waste.
- Continue treatment activities in support of the Site Treatment Plan.
- Prepare contract for vendor treatment of two additional waste streams.
- Complete procurement activities for LLW lead decontamination.
- Continue operations of New Solvent Storage Tanks.
- Submit annual update to the Site Treatment Plan.
- Continue operation of CIF.

Treatment
C In FY 1997, treated 1,072 cubic meters.
C In FY 1998, will treat 397 cubic meters.
C In FY 1999, will treat 219 cubic meters.

Storage
C In FY 1997, stored 1,332 cubic meters.
C In FY 1998, will store 3,343 cubic meters.
C In FY 1999, will store 3,403 cubic meters.
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FY 1997 FY 1998 FY 1999

Mixed Low-Level Waste [SR-SW01, SR-SW03, SR-SW07] (cont’d)

Disposal
C In FY 1997, disposed of 0 cubic meters.
C In FY 1998, will dispose of 47 cubic meters.
C In FY 1999, will dispose of 22 cubic meters.

______ ______ ______
Subtotal - Mixed Low-level Waste $38,750 $13,410 $10,304

Low-Level Waste [SR-SW01, SR-SW04, SR-HL08, SR-FA18]

The Low-Level Waste program provides funding for the safe handling, treatment, 
storage, and disposal of low-level waste at the SRS and continuation of safe operations 
(including surveillance and maintenance) and regulatory commitments. $25,198 $33,551 $27,309
C In FY 1997:

- Continued treatment, storage, and disposal of low-level waste utilizing on-site 
(M-Area) and off-site commercial facilities.

- Completed trial burn at CIF for size reduction of low-level waste.
C In FY 1998:

- Continue treatment, storage, and disposal of low-level waste utilizing on-site and 
off-site commercial facilities.

- Initiate the Waste Financial Accountability System and transfer of funds to 
generators for solid waste management operations.

- Continue operation of CIF to size reduce low-level waste.
C In FY 1999:

- Continue treatment, storage, and disposal of low-level waste utilizing on-site and 
off-site commercial facilities.

- Continue size reduction of low-level waste at CIF.
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Low-Level Waste [SR-SW01, SR-SW04, SR-HL08, SR-FA18] (cont’d)

Treatment
C In FY 1997, treated 2,533 cubic meters.
C In FY 1998, will treat 14,911 cubic meters.
C In FY 1999, will treat 17,968 cubic meters.

Storage
C In FY 1997, stored 13,666 cubic meters.
C In FY 1998, will store 23,104 cubic meters.
C In FY 1999, will store 16,518 cubic meters.

Disposal
C In FY 1997, disposed of 5,645 cubic meters.
C In FY 1998, will dispose of 9,941 cubic meters.
C In FY 1999, will dispose of 9,836 cubic meters.

______ ______ ______
Subtotal, Low-Level Waste $25,198 $33,551 $27,309
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Hazardous Waste [SR-SW05]

The Hazardous Waste program provides funding for the safe handling, treatment, storage, 
and disposal of hazardous waste at the SRS and continuation of safe operations (including 
surveillance and maintenance) and regulatory commitments. $6,477 $5,741 $5,200
C In FY 1997:

- Continued treatment, storage, and disposal of hazardous waste utilizing on-site and 
off-site facilities.

C In FY 1998:
- Continue treatment, storage, and disposal of hazardous waste utilizing on-site and 

off-site facilities.
C In FY 1999:

- Continue treatment, storage, and disposal of hazardous waste utilizing on-site and 
off-site facilities.

- Ship radioactive polychlorinated biphenyl to Oak Ridge for treatment.

Treatment
C In FY 1997, teated 534 cubic meters.
C In FY 1998, will treat 489 cubic meters.
C In FY 1999, will treat 304 cubic meters.

Storage
C In FY 1997, stored 1,018 cubic meters.
C In FY 1998, will store 727 cubic meters.
C In FY 1999, will store 527 cubic meters.
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Hazardous Waste [SR-SW05] (cont’d)

Disposal
C In FY 1997, disposed 962 cubic meters.
C In FY 1998, will dispose 488 cubic meters.
C In FY 1999, will dispose 295 cubic meters.

______ ______ ______
Subtotal, Hazardous Waste $6,477 $5,741 $5,200

Other Waste [SR-SW06, SR-HL07]

The Other Waste program provides funding for the safe handling and disposal of sanitary 
waste at the SRS and treatment of low-level waste water in the Effluent Test Facility 
(ETF) generated in the F and H Separations and Tank Farm Areas. $26,138 $23,427 $26,671
C In FY 1997:

- Continued disposal of  sanitary waste utilizing on-site and off-site facilities.
C In FY 1998:

- Continue disposal of sanitary waste utilizing on-site and off-site facilities.
C In FY 1999:

- Continue disposal of sanitary waste utilizing on-site and off-site facilities.
- Initiate and complete closure of the Interim Sanitary Landfill (ISL).

Treatment
C In FY 1997, treated 0 cubic meters.
C In FY 1998, will treat 0 cubic meters.
C In FY 1999, will treat 0 cubic meters.
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Other Waste [SR-SW06, SR-HL07] (cont’d)

Storage
C In FY 1997, stored 0 cubic meters.
C In FY 1998, will store 0 cubic meters.
C In FY 1999, will store 0 cubic meters.

Disposal
C In FY 1997, disposed 5,727 cubic meters.
C In FY 1998, will dispose of 5,727 cubic meters.
C In FY 1999, will dispose of 6,000 cubic meters.

______ ______ ______
Subtotal, Other Waste $26,138 $23,427 $26,671

Program Support [SR-DO07] $7,841 $2,845 $8,209

C In FY 1997:
- Funding provided for payment-in-lieu-of-taxes (PILT), South Carolina Universities 

Research and Education Foundation (SCUREF), public reading room, South Carolina 
Water Resources Commission (SCWRC).

C In FY 1998:
- Supports payment-in-lieu-of-taxes.
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Program Support (cont’d)

C In FY 1999:
- Supports payment-in-lieu-of-taxes, Historically Black Colleges and Universities 

(HBCU), South Carolina Universities Research and Education Foundation, 
interagency agreements with the Corps of  Engineers, South Carolina Water 
Resources Commission, and the US Geological Surveys.  

- Supports the SRS site specific advisory boards, Massie Chair of Excellence, and
the Training Center for Excellence.

- Supports the SRS Contractor Workforce Security Clearances ($2,241).
______ _______ _______

Subtotal, DOE Program Support $7,841 $2,845 $8,209

DOE External Program Support  [SR-DO05] $3,525 $5,503 $7,155

C In FY 1997:
- Supported the South Carolina Department of Health and Environmental Control 

(SCDEHC) for oversight of SR activities carried out under the Federal Facilities 
Agreement.  

- Funded program support to the Environmental Restoration Division by the U.S. 
Corp of Engineers and U.S. Forest Service.  

- Funded Emergency Preparedness/Planning, Emergency Monitoring and Oversight, 
and the Georgia Emergency Management Agency.

C In FY 1998:
- Supports FY 1997 activities to meet regulatory commitments. 
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DOE External Program Support  [SR-DO05] (cont’d)

C In FY 1999:
- Supports FY 1998 activities to meet regulatory commitments. 

_______ ______ ______
Subtotal, DOE External Program Support $3,525 $5,503 $7,155

______ _____ ______
Total, Program Support $11,366 $8,348 $15,364

TOTAL, SAVANNAH RIVER $723,356 $707,312 $730,233
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Explanation of Funding Changes from FY 1998 to FY 1999:

Remedial Actions/Release Sites:  Acceleration remediation in groundwater treatment (+$32,633), and waste 
site closures (-$26,942).  +$5,691

Facility Deactivation:  Decrease in funding due to deactivation of M-Area and C, P, and R-Reactors Areas. -$3,307

Spent Nuclear Fuel Stabilization: (-$6,785)

Complete L-Basin modification work for acceptance of multi types of shipping casks.  -$3,897

Decrease in the number of SNF casks received at RBOF from foreign and domestic research reactors.  -$ 2,888

Landlord: (-$14,715)

Restore funding to forest service management, sediment control, wildlife and botany program to support
regulatory requirements.  +$1,732

Decrease in SR Ecology Laboratory funding as studies are completed.  -$635

Restore funding for utilities, transportation, telecommunications, radio equipment after several years of 
increased deterioration.  Increase in the capital equipment and general plant project funding. +$11,413

Increase in Wackenhut Services due to additional security force requirements. +$2,205

Long-Term Monitoring: Increase to initiate removal of contaminated fuel rods with R-Reactor and M-Area
Monitoring (+$2,773); offset by reduction in the F-Area Monitoring project (-$1,847). +$926

High-Level Waste:  Increase in funding associated with tank farm operations. +$11,030



Transuranic Waste: Increase to commence repackaging of poly boxes for LLW disposal. +$280
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Explanation of Funding Changes from FY 1998 to FY 1999:

Mixed Low-Level Waste: Decrease due to less treatment and disposal in FY 1999. -$3,106

Low-Level Waste: Reduction in number of cubic meters of low-level waste treated at CIF. -$6,242

Hazardous Waste: Decrease due to less storage costs in FY 1999.  -$541

Other Waste: Increase due to initiate and complete closure of the Interim Sanitary landfill in FY 1999. +$3,244

Program Support:  Increase in funding due to directed changes in site mission support, e.g. HBCUs, 
interagency agreements, etc. +$4,775

Increase in funding to support security investigation requirement. +$2,241

Total Funding Change, Savannah River +$22,921
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MULTI-SITE ACTIVITIES

I. Mission Supporting Goals and Objectives:

MISSION

The Multi-Site Activities defense account includes funding for Environmental Management (EM) programs that support activities at
a number of sites.  The majority of the funds requested in the Multi-Site Activities defense account are required for the  Federal
contribution to the Uranium Enrichment Decontamination and Decommissioning (UE D&D) fund (92 percent).  The Multi-Site
Activities budget consists of Headquarters technical support efforts, Transportation and Packaging functions, Emergency
Management activities, Analytical/Characterization Services and Pollution Prevention program functions. These multi-site programs
will allow EM to better coordinate EM-wide and DOE-wide program efforts and avoid overlaps and inconsistencies. The EM
program is being responsive to the General Accounting Office (GAO) and others who have pushed for a greater emphasis on a
more National focus for the EM programs. 

The Department of Energy’s transportation management system will undergo substantial change in the next 10 years as large
quantities of radioactive and mixed waste and other contaminated materials produced by site remediation and decommissioning are
shipped for treatment and disposal.  It is expected that within 5 years the number of hazardous material shipments will increase four-
fold.

FY 1999 PROGRAM

Headquarters

The role of the Headquarters Federal work force is to provide leadership and support, establish and implement National and
Departmental policy, conduct analyses and integrate activities across sites.  Headquarters also supports education and training to 
improve the technical capability of the EM staff pursuant to the Defense Nuclear Facilities Safety Board Recommendation 93-3,
“Improving the Technical Capabilities in Defense Nuclear Facility Programs”.  Headquarters staff also provides for technical
assistance in assessing and establishing site baselines through data collection and analysis, all of which support the accelerated
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I. Mission Supporting Goals and Objectives: - (cont’d)

Headquarters (cont’d)

closure of EM sites.  Headquarters assesses the progress of the EM sites in order to track and report to Congress, interested
stakeholders, and the public on the status of the program.  Also, funds for EM Headquarters support training under the Hazardous
Waste Operations and Emergency Response (HAZWOPER) Standards.  The Environmental and Regulatory Analysis program
advocates and champions the resolution of environmental, legal, regulatory and contractor work force restructuring issues that cut
across many sites and do not readily fall within the purview of the primary business lines.  The program provides policy direction
and guidance to operations and EM program offices to successfully implement the negotiation and enhancement of environmental
compliance and cleanup agreements thus aiding in achieving 2006 goals and objectives.  Guidance and technical assistance is also
provided on the National Environmental Policy Act (NEPA) compliance issues and acts as EM’s NEPA Compliance Officer to
promote cost effective compliance across the EM program.

Transportation and Packaging

In FY 1997, a Memorandum of Agreement was signed establishing the National Transportation Program (NTP) to be administered
jointly by Headquarters, Albuquerque Operations Office, and Idaho Operations Office.  Within the team arrangement, Headquarters
will have primary responsibility for program policy and coordination, the Albuquerque Operations Office will have primary
responsibility for ensuring efficient transportation operations, and the Idaho Operations Office will have primary responsibility for
systems engineering functions.  The NTP was established to enhance the DOE’s operational and logistics functions and to ensure
continued development and implementation of systems engineering to improve those functions and reduce the DOE’s costs
associated with transportation and packaging activities.  

The National Transportation program develops and maintains the DOE baseline transportation resources, including policy, to assure
the availability of safe, regulatory compliant, economical, efficient and timely transportation for DOE materials through: (1) the
identification of transport needs of all DOE programs, particularly in supporting EM’s focus on project acceleration and site closure
by FY 2006; (2) resolution of transport issues at the program level; (3) maintenance of a corporate institutional 
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I. Mission Supporting Goals and Objectives: - (cont’d)

Transportation and Packaging (cont’d)

program to interact with national and regional stakeholders; (4) vigorous examination of all projected DOE material flows; (5)
conducting a forward-looking, aggressive transportation technology program to resolve complex transportation and packaging
problems and address regulatory issues; and (6) operational management of all packaging and shipping activities both on and off-site
(excluding weapons and weapon components).

The Department’s transportation and packaging activities are one of the most heavily regulated functions because of the hazardous
material (particularly radioactive) that are shipped.  Noncompliance with regulations carries heavy penalties (both criminal and
civil).  Transportation is an area of public scrutiny due to the perceived hazards associated with the transportation of DOE
materials.  Transportation and packaging activities with DOE are covered primarily under 49 U.S.C. 5101, the Department of
Transportation (49 CFR), the Nuclear Regulatory Commission (10 CFR), and the Environmental Protection Agency (40 CFR).  In
addition, there are numerous DOE Orders governing transportation and packaging activities including DOE Order 460.1,
“Document Packaging and Transportation Safety” and DOE Order 460.2, “Departmental Materials Transportation and Packaging
Management”.

Emergency Management

The Emergency Management program ensures that Federal, tribal, state and local responders have access to the plans, training, and
technical assistance necessary to safely, efficiently and effectively respond to transportation accidents involving DOE unclassified
radioactive materials.  Also, this program ensures the Office of Environmental Management Headquarters personnel will be able to
provide timely support to field responders during an emergency at a facility.

An Emergency Management program in the Office of Environmental Management is maintained, in coordination with the Office of
Emergency Management, in the Office of Nonproliferation and National Security.  DOE Order 151.1, “Comprehensive Emergency
Management System”, requires the Office of Environmental Management to ensure the implementation of policy and DOE Order
requirements related to emergency management facilities/sites and operations offices under its cognizance.  It is also 



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

I. Mission Supporting Goals and Objectives: - (cont’d)

Emergency Management (cont’d)

required to establish and  maintain a system for handling emergency occurrences involving unclassified shipments of radioactive
materials.  The Office of Environmental Management implements the Transportation Emergency Preparedness Program and the
Facility Emergency Preparedness Program to address these requirements.

Regulatory drivers from which requirements for the EM Emergency Preparedness Programs are derived include:

43 CFR Public Lands: Interior:

Part 350.6 Requires Federal agencies to be available upon request to assist States and localities in the development of
offsite radiological emergency plans.

Part 351.24 Establishes the coordinating committee and the regional assistance committees, which include DOE, for
radiological emergency planning and preparedness.

49 CFR Transportation:

Part 175.45 Requires each operator who transports hazardous materials to report fire, breakage, or spillage of
suspected radioactive contamination as a result of an occurrence involving radioactive materials.

Part 175.700 Specifies special limitations and requirements for shipment of radioactive materials.  It requires the carrier
to notify DOE or local authorities to assist or provide advice following any incident.  DOE should be
notified in cases of obvious leakage.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

I. Mission Supporting Goals and Objectives: - (cont’d)

Analytical/Characterization Services
 

The National Analytical Management Program is administered by the Idaho Operations Office and will operate under the following
areas:

 
Quality Assurance 

This program is designed to provide a system that produces data in accordance with quality objectives.  This area contains
several performance evaluation programs such as: Quality Assessment Program (QAP) which is managed at the Environmental
Measurements Laboratory (EML) in New York, and the Mixed Analyte Performance Evaluation Program managed at the
Radiological Environmental Science Laboratory (RESL) in Idaho; the Integrated Performance Evaluation Program, the National
Environmental Laboratory Accreditation Conference, and the Multi-Agency Radiation Laboratory Protocol.  These programs are
intended to target directed planning  for analytical activities.  The goal is to develop standards and tools to achieve defensible,
reliable, analytical data for environmental decision making and to provide standards, oversight testing programs, quality control
materials, and technical assistance to support analytical capabilities of DOE-Environmental Quality Laboratories.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

I. Mission Supporting Goals and Objectives: - (cont’d)

Analytical/Characterization Services (cont’d)

Resource Management

This area includes Sample Management which has sub-components such as: Sample Management Offices (SMO), Privatization
Activities, Field Sample Management Programs, National Sample Management Programs, workshops, policy and guidance. 
Laboratory Issues includes: Needs and capacity assessments, contracting guidance, Department of Energy Electronic Master
Specification (DEEMS), International Association of Environmental Testing Laboratories (IATL), DOE Analytical Managers
Group (DAM), and Waste and Cost.  Information Systems has the following sub-components: National Sample Tracking System
(NSTS), Monitoring and Information Management System (MIMS), Directory of Environmental Management Sample Analyses
(DEMSAR), EDEN, and a home page on the Internet.  The goal is to improve acquisition and delivery of analytical services and
inter-site information exchange and provide innovative systems to coordinate and monitor sample analysis activities for DOE
environmental programs.

Data Integration 

This area incorporates directed planning and decision theory through programs such as Data Quality Objectives (DQO), and 
Streamlined Approach for Environmental Restoration (SAFER), Data Validation for Radiochemistry, Decision Theory,
Technology Verification, and Holding Time Studies.  The goal is to have directed planning processes similar to DQO and
SAFER be adopted by the field units for project planning involving data collection for environmental quality.  

Methods Development 

This includes Methods Compendium, Database, Methods Validation, and Business Practices, which is subdivided into the
following sub-categories: Acquisition Strategy, Utilization Model, and Performance Measures.  The goal is to provide proven
methodology to produce defensible data for environmental decision making.
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I. Mission Supporting Goals and Objectives: - (cont’d)

Analytical/Characterization Services (cont’d)

Administrative

Sub-components include: General Accounting Office (GAO) and Inspector General (IG) response, budget, defensible program
management, and planning (strategic, operational and business).  The goal is to promote inter/intra-agency activities related to
environmental data quality.

Compliance drivers for this program are: General Accounting Office Report No. RCED-95-118, “Nuclear Facility Cleanup,
Centralized Contracting of Laboratory Analyses Would Produce Budgetary Savings”; Environmental Protection Agency’s (EPA)
Office of Inspector General Report, “Laboratory Data Quality at Federal Facility Superfund Sites” and the DOE IG Report, IG-
0374, “Audit of the DOE’s Commercial Laboratory Quality Assurance Evaluation Program”.

 Pollution Prevention

The Office of Pollution Prevention, managed through Headquarters, coordinates pollution prevention program activities for the
entire Department and provides resources to ten DOE operations/field offices.  Its mission is to reduce the generation of all waste
streams in order to minimize the impact of the Department’s operations on the environment, reduce operational costs, and improve
the safety and health of its operations.  DOE operations/field offices independently manage pollution prevention programs at their
reporting sites.

The Pollution Prevention program is part of the Office of Environmental Management’s ongoing efforts and Draft 2006 Plan to
reduce waste generation by the Department and enhance efficiency through cost reduction.  Existing waste reduction goals for the
Department are included in the Draft 2006 Plan and a performance measure for waste reduction from environmental restoration and
stabilization program activities is being finalized.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

I. Mission Supporting Goals and Objectives: - (cont’d)

Pollution Prevention (cont’d)

The FY 1999 pollution prevention budget will continue to fund operations/field office programs to reduce the waste from routine
operations at DOE sites.  Specifically, the Secretary of Energy established the following DOE-wide goals to be achieved by
December 31, 1999:

- Reduce by 50 percent the generation of radioactive waste (baseline - 40,807 cubic meters)
- Reduce by 50 percent the generation of hazardous waste (baseline - 12,424 cubic meters)
- Reduce by 50 percent the generation of low-level mixed waste (baseline - 3,322 cubic meters)
- Reduce by 33 percent the generation of sanitary waste (baseline - 112,244 cubic meters)
- Recycle 33 percent of sanitary waste from all operations
- Increase procurement of Environmental Protection Agency designated recycled products to 100 percent, except where they

are not commercially available at a reasonable price or do not meet performance standards

The DOE achieved the 50 percent reduction goals for radioactive, hazardous, and low-level mixed waste at the end of 1996.  In
addition, the Department met the recycling goals of 33 percent in 1996.  Additional effort will be required to meet the sanitary
waste (21 percent reduction at the end of 1996) and affirmative procurement (60 percent in 1996) goals.  Funds are required to
reduce waste from new waste generating operations.

Pollution prevention is required by Federal and State statutes and by Executive Orders including the Pollution Prevention Act;
Resource Conservation and Recovery Act (RCRA); Emergency Planning and Community Right-to-Know Act (EPCRA); and
Executive Orders 12856, Federal Compliance with Right-to-Know Laws and Pollution Prevention Requirements and 12873,
Federal Acquisition, Recycling, and Waste Prevention.  



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

II. Funding Schedule: 

            Program Activity           FY 1997 FY 1998 FY 1999 $ Change % Change 

Intergovernmental and Public Accountability  $8,788  $6,800  $5,800 $-1,000 -15%
Training and Education . . . . . . . . . . . . . .   1,250  1,000    900 -100 -10%
Technical Programmatic Support . . . . . . .  30,677 40,304  15,936 -24,368 -60%
Hazardous Waste Operations and Emergency
  Response (HAZWOPER) . . . . . . . . . . . . 8,000 7,500 7,500 0 0%
Environmental and Regulatory Analysis . . 733 1,491  518 -973 -65%
Transportation and Packaging . . . . . . . . .  12,764 11,144 11,918 +774 +7%
Emergency Management . . . . . . . . . . . . . 3,484 2,591 3,218 +627 +24%
Analytical/Characterization Services . . . . . 5,817 5,205 3,000 -2,205 -42%

        Pollution Prevention . . . . . . . . . . . . . . . . 23,153 20,975 12,790 -8,185 -39%
Federal Contribution to
  UE D&D Account . . . . . . . . . . . . . . . . . 376,648 388,000 398,088 +10,088 +3%

            TOTAL, Multi-Site Activities. . . . . . . . $471,314 $485,010 $459,668 $-25,342 -5%



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
[PBS Numbers are bracketed in the text] FY 1997 FY 19988 FY 1999FY 1999

Intergovernmental and Public Accountability [HQ-PM-001] $   8,788 $   6,800 $   5,800

• In FY 1997:
- Produced a charter and an action plan for a National Dialogue on nuclear materials

and waste.
- Responded to nearly 100,000 inquiries to the Center for Environmental Management

Information (CEMI).
- Maintained and developed EM’s government-to-government relationship with

ten tribes designed to foster cooperation on waste shipment and environmental
restoration efforts.

• In FY 1998:
- Continue a National Dialogue on nuclear materials and waste.
- Continue to respond to public inquiries on the EM program.
- Continue to maintain and develop EM’s government-to-government relationship with

ten tribes designed to foster cooperation on waste shipment and environmental
restoration efforts.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Intergovernmental and Public Accountability (cont’d)

• In FY 1999:
- Explore ways to expedite cleanup schedules and reduce costs to determine 

future uses and acceptable cleanup goals for each site and its facilities.
- Establish DOE policies to improve institutional controls and encourage the

marketing of DOE facilities.
- Continue to respond to public requests for information on the EM program.
- Modify Tribal agreements to better address transportation issues related to

spent nuclear fuel, radioactive and transuranic waste shipping to the Waste
 Isolation Pilot Plant.

                                    
Subtotal, Intergovernmental and Public Accountability $   8,788 $   6,800 $   5,800

Training and Education: [HQ-PM-001] $   1,250 $   1,000 $     900

• In FY 1997:
- Began implementation of training and education programs to resolve DNFSB

Recommendation 93-3 “Improving the Technical Capabilities in Defense Nuclear
Facility Programs”, involving upgrading Federal employee technical competence
in focused areas related to health and safety concerns.

- Transferred the National Training program to the field to ensure it is correctly
focused on improving the technical expertise of those employees directly involved
with day-to-day health and safety responsibilities.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Training and Education (cont’d)

• In FY 1998:
- Continue to implement training and education programs to resolve DNFSB

Recommendation 93-3.
- Fully develop the Technical Qualifications Program.

• In FY 1999:
- Continue to implement training and education programs to resolve DNFSB

Recommendation 93-3.
                                    

Subtotal, Training and Education $   1,250 $   1,000 $     900

Technical Programmatic Support: $ 30,677 $ 40,304 $ 15,936

• In FY 1997:
- Completed the Congressionally mandated Linking Legacies Report on

the nature, magnitude and origins of the Department’s environmental 
legacy and evaluated long-term environmental stewardship needs.
(PBS #HQ-PM-001)

- Initiated development of a geographic information system (GIS) to track
the location of contaminated facilities at the Department’s sites, particularly
in support of long-term stewardship efforts.  Evaluated the status of and
disposition planning for materials in inventory and excess facilities.
(PBS #HQ-PM-001)



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Technical Programmatic Support (cont’d)

C In FY 1997: (cont’d)
- Provided for EM-wide information management infrastructure activities.  Also

provided for hardware, software, maintenance and upgrades to support management
information systems. [HQ-PM-001]

- Supported Interagency Agreement with the Agency for Toxic Substances and Disease
Registry (health studies); program management plans and procedures; management
support systems; strategic planning; performance systems; cost/schedule studies.
[HQ-100-AA]

- Supported selected Headquarters directed field activities to achieve cost efficiencies
and increase the effectiveness of these activities for accelerating stabilization and
deactivation opportunities and performance systems; includes specific technical
support and program integration. [HQ-6002]

- Completed 3 major pilot initiatives/studies associated with identifying and reducing
EM support costs. [HQ-EM74]

- Provided technical assistance in establishing project baselines; data collection,
analysis, and management; and project integration in support of the Draft 2006 Plan.
[HQ-EM74]



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Technical Programmatic Support (cont’d)

• In FY 1998:
- Continue development of a geographic information system (GIS) and evaluating

status of materials in inventory and excess facilities. [HQ-PM-001]
- Continue providing for EM-wide information management infrastructure activities.

[HQ-PM-001]
- Continue to provide for hardware, software, maintenance and upgrades to support

management information systems. [HQ-PM-001]
- Provide technical support for EM/Office of Civilian Radioactive Waste

Management (RW) activities which include the EM/RW Memorandum of
Agreement and the Yucca Mountain EIS. [HQ-WM001]

- Provide technical support to Program Integration Core Team to include evaluation
and implementation of intersite integration opportunities. [HQ-WM001]

- Provide technical support for preparation of revised DOE Order 435.1, Radioactive
Waste Management, manual and guidance. [HQ-WM001]

- Provide review and approval of Performance Assessments and Composite Analyses
as required by DNFSB Recommendation 94-2 (performance assessments of
low-level radioactive waste disposal). [HQ-WM001]

- Reimburse Environmental Protection Agency for Resource Conservation and
Recovery Act inspections of DOE facilities as required by FFCAct.
[HQ-WM001]

- Conduct a technical assessment of the treatment options for high-level radioactive
waste stored at the Idaho National Engineering and Environmental Laboratory 
(INEEL) by the National Academy of Science’s (NAS) Board on Radioactive
Waste Management. [HQ-WM001]



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Technical Programmatic Support (cont’d)

• In FY 1998: (cont’d)
- Provide for program management plans and procedures; management support

systems; strategic planning; performance systems; cost/schedule studies.
[HQ-100-AA]

- Continue to support the Draft 2006 Plan and complete U.S. Army Corps of Engineers
support activities associated with baseline reviews. [HQ-EM74]

- Continue to support Headquarters directed nuclear material field activities to
achieve cost efficiencies and increase the effectiveness of these activities for
accelerating stabilization and deactivation opportunities; includes specific
technical support and program integration. [HQ-6002]

• In FY 1999:
- Improve analytical capabilities for and conduct comparative life-cycle cost analyses

for EM programs and projects.  Develop and begin implementing long-term
environmental stewardship of DOE sites. [HQ-PM-001]

- Provide general analytic and production support to national environmental policy
development and complete development of geographic information system.
[HQ-PM-001]

- Continue providing for EM-wide information management infrastructure activities. 
[HQ-PM-001]

- Continue to provide for hardware, software, maintenance and upgrades to support
management information systems. [HQ-PM-001]



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Technical Programmatic Support (cont’d)

• In FY 1999: (cont’d)
- Provide support for High-Level Waste (HLW) and Yucca Mountain Environmental

Impact Statement (EIS) to include database analysis and technical analysis in
support of comment response. [HQ-WM001]

- Continue to provide support to the Program Integration Core Team to identify 
and evaluate  integration opportunities, to implement action plans,  and to effect
changes to baselines. [HQ-WM001]

- Continue to support implementation of DOE Order 435.1, Radioactive Waste
Management, and conduct analyses of other major regulatory issues. [HQ-WM001]

- Complete review and approval of Performance Assessments and Composite Analyses
as required by DNFSB 94-2. [HQ-WM001]

- Continue to reimburse Environmental Protection Agency for Resource Conservation
and Recovery Act inspections of DOE facilities as required by FFCAct. [HQ-WM001]

- Provide support in waste acceptance activities for high-level waste.
 [HQ-WM001]

- Continue to provide technical support in the areas of document review, program
integration, and other crosscutting activities. [HQ-100-AA]

- Continue to provide support activities associated with the Draft 2006 Plan. [HQ-EM74]
- Continue to support Headquarters directed nuclear material field activities to achieve

cost efficiencies and increase the effectiveness of these activities for accelerating
stabilization and deactivation opportunities; includes specific technical support and
program integration. [HQ-6002]

                                    
Subtotal, Technical Programmatic Support $ 30,677 $ 40,304 $ 15,936



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Hazardous Waste Operations and Emergency Response (HAZWOPER) $   8,000 $   7,500 $   7,500
[HQ-EM74]

• In FY 1997:
- Continued HAZWOPER training at 25 DOE Nuclear Facilities and related sites

which resulted in over 267,700 hours of essential training while continuing to
significantly reduce training costs.  Awarded responsibility for initiating a training
grants program to the National Institute of Environmental Health Sciences while
maintaining oversight.

• In FY 1998:
- Continue training at DOE Nuclear Facilities and related sites under the

HAZWOPER program.

• In FY 1999:
- Continue training at DOE Nuclear Facilities and related sites under the

HAZWOPER program.
                                 

Subtotal, Hazardous Waste Operations and Emergency Response $  8,000 $   7,500 $   7,500



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Environmental and Regulatory Analysis [HQ-EM75] $     733 $   1,491 $     518

• In FY 1997:
- Completed the development of a collaborative formal decision-making process at

Hanford that resulted in revising the Tri-Party Agreement milestones to achieve a
cost savings of approximately $90,000,000 to the TWRS program. 

- Teamed with EPA to conduct administrative reforms workshops at Savannah River
(SR), Oak Ridge (OR), Idaho (ID) and Richland (RL).  Developed Natural Resource 
Damages (NRD) Interim Policy and submit NRD report to Congress for review.

- Developed and issued a draft NEPA Technical Guidance Handbook.
- Continued to function as the EM NEPA Compliance Officer.

• In FY 1998: 
- Develop a collaborative formal decision-making program between DOE and its

regulators at SR, OR, Albuquerque (AL) and Rocky Flats (RF) to identify cost 
efficiencies and streamline environmental cleanup.

- Continue to function as the EM NEPA Compliance Officer.
- Conduct NRD and Superfund policy reviews and analyses.
- Support sites and program offices in negotiating the administrative provisions

of cleanup and compliance agreements and Agreements-in-Principle.  
- Respond to proposed legislation, testimony, agency reports and Secretarial issues

as required.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Environmental and Regulatory Analysis (cont’d)

• In FY 1999:
- Continue to develop a collaborative formal decision-making program between

DOE and its regulators at AL and RF. 
- Continue to function as the EM NEPA Compliance Officer.
- Continue to support sites and program offices in negotiating the administrative

provisions of cleanup and compliance agreements and Agreements-in-Principle.
- Continue to respond to proposed legislation, testimony, agency reports and

Secretarial issues as required.
                                    

Subtotal, Environmental and Regulatory Analysis $      733 $   1,491 $     518

Transportation and Packaging: [HQ-TMHQ-1, HQ-TMAL-1A] $ 12,764 $ 11,144 $ 11,918

• In FY 1997:
- Continued technical analyses and studies being conducted for transportation

and packaging standards development and interaction with the International
Atomic Energy Agency (IAEA).

- Continued the analysis of packaging materials to improve the future packaging
designs in safety performance.

- Maintained the Explosives Classification program to ensure DOE movement of
explosives are performed in a compliant manner.

- Operated and provided maintenance and user support for decision support tools
used in the performance of transportation risk analyses in support of Environmental
Assessments/Environmental Impact Statements.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transportation and Packaging (cont’d)

C In FY 1997: (cont’d)
- Maintained the DOE’s automated transportation systems in support of efficient

shipping and tracking throughout the DOE complex.  These systems include the
DOE tracking system, the real-time and historical shipment database, and the
hazardous materials routing system.

- Coordinated the training for transportation hazmat employees to assure compliance
with 49 U.S.C. 5101.

- Maintained forums and communications with internal and external stakeholders to
identify and resolve transportation issues.

• In FY 1998, DOE will transition to the redefined DOE National Transportation Program
(NTP).  Activities and responsibilities include: 
- Idaho Operations Office will have responsibility for systems engineering functions

associated with the NTP.  This includes collecting requirements for current
transportation activities, identification of new transportation and packaging needs
to include analysis of complex-wide material flows, sensitivity analysis of packaging
types and development and assessment for major transportation implementation
options, including privatization options.

- Albuquerque Operations Office will integrate transportation operations with all
Departmental elements in establishing program requirements and priorities.

- Headquarters will coordinate program requirements, develop DOE-wide policy,
maintain interaction with regulatory agencies (Department of Transportation (DOT),
Nuclear Regulatory Commission (NRC), IAEA, etc.), Congressional liaison, budget
and National Environmental Policy Act (NEPA) advocacy.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments:
FY 1997 FY 1998 FY 1999

Transportation and Packaging (cont’d)

• In FY 1998: (cont’d)
- Implement a “fleet management” approach to packaging systems and service.
- Implement a complex-wide system to ensure notification of high visibility shipments.
- Complete implementation of the Automated Transportation Management system at

major DOE sites.
- Continue standards development and interaction with the International Atomic Energy

Agency and other regulatory bodies on issues dealing with transportation and packaging
regulations.

- Continue the analyses of potential packaging materials. 
- Continue to operate and maintain the risk analyses tools.
- Continue coordination with internal and external stakeholders to identify and resolve

DOE hazardous/radioactive materials transportation issues.
- Continue operation of the automated systems and decision support tools.
- Provide technical support to field and program offices and to state, tribal and local

governments in preparing for and executing hazardous materials shipping campaigns.
- Initiate negotiations with less-than-truckload (LTL) carriers to obtain a DOE-wide rate

for movement of DOE materials.
- Continue operation of the explosives classification program.
- Continue regulatory compliance training program to ensure compliance with 49 U.S.C. 5101.
- Ensure pre-notification of high visibility shipments to appropriate stakeholder officials.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

 III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Transportation and Packaging (cont’d)

• In FY 1999: 
- Activities will focus on implementation of baseline transportation requirements to 

support the Draft 2006 Plan.
- Continue assessment of proposed baseline changes including packaging, regulatory

and waste and material flow modifications complex-wide to enhance transportation
 efficiencies and cost effectiveness.

- Assure safe and cost-efficient transportation system and operations.
- Continue activities to ensure pre-notification of high visibility shipments to

appropriate stakeholder officials.
- Provide consistent and systematic campaign planning support for programs across

the complex.
- Maintain the DOE’s technical base program to establish the DOE’s position on

regulatory issues related to transportation and packaging.
- Assure technological validity and consistency throughout the complex and provide

national and international leadership for transport systems.
- Provide transportation and packaging testing and materials infrastructure for the DOE.
- Continue interaction with national and regional stakeholders
- Continue the regulatory compliance training program.

                                     
Subtotal, Transportation and Packaging $ 12,764 $ 11,144 $ 11,918



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

 III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Emergency Management [HQ-EM-HQ-001] $   3,484 $   2,591 $   3,218

• In FY 1997:
- Drafted a chapter to be added to DOE Order 151.1, Comprehensive Emergency,

addressing the requirements of the Transportation Emergency Preparedness
Program (TEPP) within the Department.

- Completed a final draft of the TEPP Emergency Planning Guide which implements
DOE Order 151.1 for Environmental Management programs.  

- Completed the EM Headquarters Emergency Plan and developed a computer-based
training program to ensure Headquarters personnel are aware of their roles and
responsibilities in the event of an emergency.  

- Completed development of TEPP Regional Emergency Response plans.  Six of eight
regions initiated development of TEPP Regional Emergency Response plans.

- Conducted Table Top Exercises in support of Spent Nuclear Fuel Shipments at
Savannah River.

- Developed training modules dealing with Radioactive Materials Basics for emergency
responders.  

- Trained emergency responders in South Carolina in connection with spent nuclear fuel shipments.  
- Provided training courses requested by Colorado, Ohio, and South Carolina.  
- Developed a TEPP drills and exercises guidance package and the TEPP Planning

Guidance package for implementation by the DOE field/operations offices in their
transportation activities.  
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 III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Emergency Management (cont’d)

• In FY 1998:
- Begin development of the DOE National Emergency Preparedness Transportation Plan.  
- Work will continue on the revision of American National Standards Institute (ANSI)

National Transportation Emergency Preparedness Response Standard for radioactive
material shipments and the work associated with the radioactive materials response
equipment standard.

 - Begin implementation of an integrated Federal, tribal, state and local emergency
response system for radioactive materials (RAM) accidents involving DOE materials.

- Develop the National RAM Emergency Response Distance Learning Curriculum.  
- Complete the Regional-based training assistance program
- Conduct a major transportation emergency response exercise on an east coast shipping

corridor.  
- Define a TEPP drill and exercise program along DOE transportation corridors.  
- Develop a TEPP integrated regional, tribal, state and local emergency planning

program.  
- Initiate planning activities for the verification program for the Facilities Emergency 

Preparedness Program (FEPP) and for the Headquarters drill and exercise program.

• In FY 1999:
- Complete the DOE National Emergency Preparedness Transportation Plan.
- Complete the ANSI standard work.  
- Complete the implementation of an integrated emergency response system for

radioactive materials accidents.  



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Emergency Management (cont’d)

• In FY 1999: (cont’d)
- Begin implementation of the National Emergency Response Training for Federal,

tribal, state, and local emergency responders.  
- Begin implementation of the Regional-based training assistance program.   
- Initiate the FEPP exercise program and participate in three exercises.  
- Implement EM site emergency response capability reviews.

                                  
Subtotal, Emergency Management $  3,484 $  2,591 $  3,218

Analytical/Characterization Services [ID-CMP-01] $  5,817 $  5,205 $  3,000

• In FY 1997:
- Provided training and technical support to field/operations offices in utilizing the Data

Quality Objectives process to effectively plan site characterization activities.
- In collaboration with the Environmental Protection Agency (EPA), developed

automated tools to evaluate costs versus benefits of additional sample collection
and analysis.

- Supported EPA and states in developing national standards for environmental
laboratory accreditation.

- Developed radiochemistry laboratory procedures in cooperation with EPA and
Nuclear Regulatory Commission.

- Addressed data quality concerns at Federal facilities raised by the EPA Office of
Inspector General in cooperation with EPA.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Analytical/Characterization Services (cont’d)

C In FY 1997: (cont’d)
- Assessed DOE Sample Management Offices practices in response to GAO report on

contracting for laboratory services.
- Operated proficiency testing programs to assess the performance of analytical

laboratories providing sample analysis services to DOE.

• In FY 1998:
- Develop and implement a policy for Directed Planning and provide guidance on

implementation of such a policy.
- Develop and implement training in areas of DQO and SAFER; and assist the field

units in directed planning activities.
- Provide procedures manual for EML; a methods compendium; adequate validation

of methods applicable within DOE complexes and establish a work group to evaluate
methods development and validation needs.

- Provide guidance on contract models; policy on DEEMS; assess DOE-EM 
(Environmental Quality) needs and capacity.

- Develop and implement a tracking system for analytical resources data; and
develop policies and guidance for laboratory generated wastes.

- Participate in intra-agency workshops and task forces to assist in the deployment
of technologies; and participate on various standards setting boards.

- Establish policy and provide field guidance for Sample Management programs.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Analytical/Characterization Services (cont’d)

C In FY 1998: (cont’d)
- Implement a network of Sample Management organizations and schedule

semi-annual Sample Management Office (SMO) workshops.
- Develop guidance on radiological data validation.

 - Establish inter-agency and intra-agency partnerships to enhance data quality
programs.

- Develop a policy statement that requires laboratories to participate in external
performance evaluation programs.

- Implement a quality assessment program at EML.
- Implement a mixed analyte performance evaluation at RESL; and establish a work

group that evaluates the need for expansion of current and creation of new 
performance evaluation programs.

• In FY 1999:
- Establish partnerships with inter-agency groups that deal with technology validation.
- Evaluate usefulness of the monitoring information management systems.
- Sponsor inter-agency workshops; i.e., PE workshops, etc.
- Investigate privatization capabilities and implement, where possible.
- Establish DOE Statistical Resource Center.

                                    
Subtotal, Analytical/Characterization Services $   5,817 $   5,205 $   3,000



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Pollution Prevention [OPS/HQ-PP] $ 23,153 $ 20,975 $ 12,790

• In FY 1997:
- Achieved a cost savings of $48,500,000 from pollution prevention projects.
- Avoided generation of radioactive, mixed, and hazardous waste by 11,032 cubic

meters.
- Avoided generation of sanitary waste by 11,333 metric tons.
- Sixty percent of DOE’s purchases of EPA designated items contained recycled

content.
- Recycled 33% of the sanitary waste generated at DOE sites.
- Implemented 478 pollution prevention projects.
- Transferred the Complex-Wide Projects program to Defense Programs’

Albuquerque Operations Office (program promotes transfer of the best pollution
prevention practices among sites).

- Completed Site Pollution Prevention Plans with waste reduction goals for 30 sites.
- Implemented Pollution Prevention programs at DOE sites that contributed toward

achieving the Secretarial waste reduction goals set on May 3, 1996.
- Maintained effective Pollution Prevention programs at all DOE sites in compliance

with Federal/State laws and Executive Orders.
- Provided pollution prevention technical support at DOE sites to identify and

evaluate waste reduction opportunities for waste generators and developed incentives
to reduce future wastes.

- Tracked and reported waste reductions from pollution prevention activities at DOE sites. 



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Pollution Prevention (cont’d)

• In FY 1998: 
- Proposed cost savings of $20,000,000 from completed pollution prevention projects.
- Avoid generation of radioactive, mixed, and hazardous waste by 4,000 cubic meters.
- Avoid generation of sanitary waste by 4,000 metric tons.
- Recycle 33% of the sanitary waste generated across the DOE complex.
- Implement 100 pollution prevention projects.
- Expand the Memorandum of Agreement with the Albuquerque Operations Office to

enhance the field role in transferring the best pollution prevention practices among field
offices.

- Achieve site pollution prevention waste reduction goals at Department of Energy sites
to achieve the Secretarial waste reduction goals set on May 3, 1996.

- Maintain effective site Pollution Prevention programs in compliance with
Federal/State laws and Executive Orders.

- Identify and evaluate waste reduction opportunities for waste generators, and develop
incentives to reduce future wastes.

- Track and report waste reductions from pollution prevention activities at DOE sites.
- Track and report on DOE’s purchases of EPA designated items with recycled content.

• In FY 1999: 
- Proposed savings of $10,000,000 from completed pollution prevention projects at

DOE sites.
- Avoid generation of radioactive, mixed, and hazardous waste by 2,000 cubic meters.
- Avoid generation of sanitary waste by 2,000 metric tons.
- Recycle 33% of the sanitary waste generated at DOE sites.



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Pollution Prevention (cont’d)

• In FY 1999: (cont’d)
- Achieve site pollution prevention waste reduction goals for 15 sites to contribute

toward achieving the Secretarial waste reduction goals set on May 3, 1996.
- Maintain effective site Pollution Prevention programs in compliance with

Federal/State laws and Executive Orders.
- Identify and evaluate waste reduction opportunities for waste generators, and

develop incentives to reduce future wastes.
- Track and report waste reductions from pollution prevention activities at DOE

sites.
- Track and report on  DOE’s purchases of EPA designated items with recycled

content.
                                    

Subtotal, Pollution Prevention $ 23,153 $ 20,975 $ 12,790
                                                     

TOTAL, HEADQUARTERS $ 94,666 $ 97,010 $ 61,580



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

III. Performance Summary - Accomplishments: 
FY 1997 FY 1998 FY 1999

Federal Contribution to UE D&D Account [HQ-9999-01] $376,648 $388,000 $398,088

• In FY 1997:
- Provided the Federal Government’s contribution to the UE D&D appropriation

account.  The actual workscope carried out in FY 1997 is presented in the UE
D&D budget justification.

• In FY 1998:
-  Provide the FY 1998 Federal Government contribution.

• In FY 1999:
-  Provide the FY 1999 Federal Government contribution.

                                          
TOTAL, FEDERAL CONTRIBUTION TO UE D&D ACCOUNT $376,648 $388,000 $398,088

                                          
TOTAL, MULTI-SITE ACTIVITIES $471,314 $485,010 $459,668



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999:

Intergovernmental and Public Accountability:  Decrease in funding is due to completion of a charter and
action plan for the National Dialogue on nuclear materials and waste.  -$1,000

Training and Education:  Decrease in funding is due to completion of the Technical Qualifications Program. -$100

Technical Programmatic Support: ($-24,368)

Decrease in funding is due to completion of the national geographic information system (GIS) and delayed
upgrades to support management information systems.  -$2,038

Reduction in EM-wide Information Management infrastructure activities. -$755

Decrease in funding is due to reduced support needed for program and site baseline assessments which were
carried out in FY 1998 and further reductions to Headquarters directed activities (e.g. complete U.S. Army 
Corps of Engineers support activities associated with baseline reviews).  -$19,964

Decrease in funding is due to transfer of the Radioactive Source Recovery Program to the Non-Defense  
Energy Research and Development Appropriations. -$1,611

Environmental and Regulatory Analysis:  Decrease in funding is due to support of other higher priority
compliance activities.  -$973

Transportation and Packaging:  The increase in funding is necessary to develop a fully integrated system that
addresses the Department’s requirements for packaging, transportation, and other associated needs to accurately
predict materials (excluding weapons components) to be shipped based on programmatic material flows and
transportation issues and to implement a “fleet management” approach to packaging systems and services.  +$774



POST 2006 COMPLETION - DEFENSE - MULTI-SITE ACTIVITIES (cont’d)

Explanation of Funding Changes From FY 1998 to FY 1999: (cont’d)

Emergency Management:  The increase in funding is necessary to implement integrated emergency response
procedures among DOE regions in the event of a transportation accident involving DOE hazardous/radioactive
materials and to ensure EM sites are prepared to respond effectively to an emergency situation.  +$627

Analytical/Characterization Services:  The decrease in funding is due to better contracting practices to meet
changing characterization requirements. -$2,205

Pollution Prevention: ($-8,185)

Decrease in funding shifts the responsibility for pollution prevention activities at Albuquerque to Defense
Programs. -$2,280

Reduction in pollution prevention funding is due to implementation of one hundred pollution prevention 
projects in FY 1998 and reduction in amount of waste generated. -$5,905

Federal Contribution to UE D&D Account:  Increase in the Federal Contribution amount is the level
required by the Energy Policy Act of 1992, adjusted for inflation. +$10,088

                  
Total Funding Change, Headquarters -$25,342



See Site/Project Completion section of Defense Environmental Restoration and Waste Management for remaining subprojects.a

DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Dollars in thousands)

POST 2006 COMPLETION
CAPITAL OPERATING EXPENSES AND CONSTRUCTION SUMMARY

Capital Operating Expenses  FY 1997  FY 1998  FY 1999  $ Change % Change
GPP $23,572 $44,760 $39,397 -$5,363 -12%
AIP 0 0 0 0 0%
Capital Equipment 20,773 13,344 17,408 +4,064 +30%

Project Related Costs
1. CDRs 584 50 0 0 0
2. "Bridge" Costs 0 835 0 0 0

Construction Project Summary

 Project Previous FY 1997 FY 1998 FY 1999 Unapprop
 Number            Project Title                 TEC   Approp. Approp. Approp. Request  Balance 

99-D-403 Privatization Phase I Infrastructure Support, RL $30,880 0 0 0 14,800 16,080
97-D-402 Tank Farm Restoration and Safe Operations, RL 232,700 0 7,584 13,961 22,723 188,432
96-D-408 Waste Management Upgrades, Various Locationsa

   Richland Subproject 12,800 2,100 6,129 4,400 171 0
95-D-402 Install Permanent Electrical Service, WIPP 5,942 5,014 752 176 0 0
95-D-405 Industrial Landfill V and Construction/

   Demolition Landfill VII, Y-12 Plant, OR 9,600 5,600 200 3,800 0 0
95-D-407 219-S Secondary Containment Upgrade, RL 5,100 2,600 0 2,500 0 0
95-D-408 Phase II Liquid Effluent Treatment & Disposal, RL 7,500 7,100 400 0 0 0



CAPITAL OPERATING EXPENSES AND CONSTRUCTION SUMMARY - POST 2006 COMPLETION (continued)

Construction Project Summary (Continued)

 Project Previous FY 1997 FY 1998 FY 1999 Unapprop
 Number            Project Title                 TEC   Approp. Approp. Approp. Request  Balance 

95-E-600 Hazardous Materials Training Center, RL 29,650 22,000  7,650 0 0 0
94-D-404 Melton Valley Storage Tank Capacity

     Increase, ORNL 48,000 40,436 6,345 1,219 0 0
94-D-407 Initial Tank Retrieval Systems, RL 202,000 9,980  7,600 15,100 32,860 136,360
93-D-182 Replacement of Cross-Site Transfer System, RL 47,200 39,100 8,100 0 0 0
93-D-187 High-Level Waste Removal from Filled 

   Waste Tanks, SR 558,050 224,177 20,000 17,520 10,702 285,651
89-D-173 Tank Farm Ventilation Upgrade, RL 31,258 24,600 6,658 0 0 0
89-D-174 Replacement High-Level Waste Evaporator, SR    121,604 105,482 11,500  4,622          0           0

Subtotal, Construction Funded n/a $488,189 $82,918 $63,298 $81,256 n/a

Operating Expense Funded

   Defense Waste Processing Facility, Saltstone
   Vault #2, SR $11,703  $    903 $    0 $3,077 $       0 $7,723

   Tank 241-C-106 Sluicing, RL 47,212 47,100 112 0 0 0
Cap and Roof for Saltstone Vault #1, SR     2,636    1,636      0        0        0  1,000

Subtotal, Operating Expense Funded n/a $49,639 $112 $3,077 $      0 n/a

Total, Project Funding-Defense Post 2006 Completion n/a $540,328 $83,030 $66,375 $81,256 n/a



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from the FY 1998 Congressional Budget Request are denoted with a vertical line in left margin)

DEFENSE  ENVIRONMENTAL  RESTORATION  AND  WASTE  MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

SIGNIFICANT CHANGES

No significant changes.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from the FY 1998 Congressional Budget Request are denoted by a vertical line in the left margin.)

DEFENSE  ENVIRONMENTAL  RESTORATION  AND  WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Fund

Preliminary Estimate Title I Baseline Current Baseline Estimates

3a. Date A-E Work Initiated,
  (Title I Design Start Scheduled): 1st Qtr. FY 1999 n/a 1st Qtr. FY 1999

3b. A-E Work (Titles I and II) Duration: 13 Months n/a 13 Months

4a. Date Physical Construction Starts: 1st Qtr. FY 1999 n/a 1st Qtr. FY 1999

4b. Date Construction Ends 1st Qtr. FY 2001 n/a 1st Qtr. FY 2001

Preliminary Estimate Title I Baseline Current Baseline Estimates

5. Total Estimated Cost (TEC) -- $30,880 n/a $30,880

6. Total Project Cost (TPC) -- $39,000 n/a $39,000



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

7. Financial Schedule (Federal Funds)

Fiscal Year Appropriation Adjustments Obligations   Costs  

1999 $ 14,800 $ 14,800 $ 13,680
2000 15,700 15,700  16,140
2001 380 380 1,060

8. Project Description, Justification and Scope

As part of the Tank Waste Remediation System (TWRS) Privatization Phase I Contracts (DE-AC06-96RL13308) and (DE-
AC06-96RL13309), the U.S. Department of Energy committed to deliver key utilities and service to each of two privatization
contractors’ Low Activity Waste (LAW) treatment facilities.  This project will provide the necessary site infrastructure and
interface function to meet these commitments.  The privatization facilities will be located near the southeast corner of the 200
East Area in an area formerly identified for LAW grout storage/disposal.

Electrical service (normal power) of up to 20mW will be provided to each privatization facility through a new 230-13.BkV
substation located in the 200 East Area.

Raw water, fire suppression and potable water services will be provided to each privatization facility through the extension
and upgrading of existing 200 East Area water systems.  

Effluent transfer piping for non-dangerous effluents will be constructed and installed between the privatization contractors’
facilities and existing liquid effluent piping systems serving the 200 East Area Treated Effluent Disposal Facility (TEDF) and
the Liquid Effluent Retention Facility (LERF) along the east perimeter of the 200 East Area.



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

8. Project Description, Justification and Scope  (cont’d)

Integrating the previously noted utilities and road access into an optimal site layout will be the role of the site development
task.  It will include a number of activities such as performing new roadway construction, extension of temporary power and
of raw water to the construction sites and other tasks to prepare the site for eventual privatization construction activities
(December 1999) and operations (June 2002).  This task will also include the closure and/or replacement of selected wells on
the site, rough surface contouring, habitat mitigation, establishment of a site characterization baseline and the development of
selected areas for utility corridors and roadways.

The project is essential to supporting numerous Tri-Party Agreement milestones related to pretreatment and immobilization of
Low Activity Tank Waste; specifically, those associated with the construction and operations of Phase I LAW facilities,
M-60-11, “Start of construction of two(2) Phase I LAW facilities...” and M-60-12, “Start operation of two (2) contractor-
owned...Phase I LAW facilities...”

Startup and testing activities will be completed when the liquid effluent transfer lines become operational in FY 2001.  All
other utilities/service upgrades will be completed in FY 2000.  Final roadwork, topping, etc. will be deferred until the
privatization contractors have completed their construction in FY 2002. 

The FY 1999 appropriation will be used to prepare design documents and perform design/inspection and construction through
either fixed-price design/construct contracts or selected design agent contracts with separate fixed-price construction
contracts.



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

9. Details of Cost Estimate  a/
Item Cost Total Cost

a. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 800 
1. Preliminary and Final Design costs, (Desgin, Drawings, and Specifications) . . . . . . $    650
2. Design Management costs @ 23.1 percent of 9.a.1 . . . . . . . . . . . . . . . . . . . . . . . . . . 150

b. Construction Phase  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 25,420

1. Land and Land Rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,273
2. Buildings & Improvements to Land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Specialized Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other (major utilities/comp items, specialized facilities, etc.) . . . . . . . . . . . . . . . . . . 16,517
5. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
6.   Inspection, design and project liaison, testing, checkout and acceptance . . . . . . . . . . 1,400  
7. Construction Management @ 16.6 percent of 9.b . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,230

c. Contingencies at approximately 18 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . $ 4,660
1. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 170
2. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,490

d.      Total line item cost (Section 11.a.1) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  $ 30,880

e. LESS: Non-Agency contribution (Define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . .           0

f. Total Agency Requirement (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 30,880

Cost estimate is based on the Conceptual Design Reports dated June 1997. .
                              



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

a/ Design costs for the electrical system included in construction figures.  Electrical system work to be performed under a
design-build contract.



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

10. Method of Performance

Design/inspection and construction will be accomplished using either fixed price design/construct contracts or selected design
agent contracts with separate fixed price construction contracts.



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

11. Schedule of Project Funding and Other Related Funding Requirements

Prior   
 Years  FY 1998 FY 1999 FY 2000 FY 2001  Total 

a. Total project costs (Agency Requirements)
1. Total facility costs 

a) Design (Section 9.a. & Section 9.c.1) . . . . . . . $        0 $       0 $        0 $       0 $      0 $       0
a) Construction (Section 9.b & Section 9.c.2) . . .         0         0  13,680  16,140  1,060 30,880
b) Plant, Engineering and Design (PE&D) . . . . . 0 0 0 0 0 0
c) Operating expense funded equipment . . . . . . .        0        0        0        0        0        0
d) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0        0        0        0        0        0

Total facility cost (Federal and Non-Federal) . $        0 $       0 $ 13,680 $ 16,140 $ 1,060 $30,880
2. Other project costs

a) R&D necessary to complete project . . . . . . . . $        0 $      0 $      0 $      0 $      0 $      0
b) Conceptual design costs . . . . . . . . . . . . . . . . .    555      0        0        0        0    555
c) Decontamination and Decommissioning (D&D) 0        0        0        0        0

       0
d) NEPA documentation costs . . . . . . . . . . . . . . .       0        0        0        0        0       0
e) Other ES&H costs . . . . . . . . . . . . . . . . . . . . . .                  0 0 0      0  0 0
f) Other project related costs 

  (Define in Section 12) . . . . . . . . . . . . . . . . . .  2,525  2,210  1,020  1,710    100  7,565
g) Total other project costs . . . . . . . . . . . . . . . . . $ 3,080 $ 2,210 $ 1,020 $ 1,710 $    100 $ 8,120

Total project costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,080 $ 2,210 $ 14,700 $ 17,850 $ 1,160 $ 39,000

3. LESS: Non-Agency contribution 



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

  (define Federal vs non-Federal . . . . . . . . . . . . . . $0 $0 $0 $0 $0 $0

   Agency total project costs . . . . . . . . . . . . . . . . . $ 3,080 $ 2,210 $ 14,700 $ 17,850 $ 1,160 $ 39,000



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

11. Schedule of Project Funding and Other Related Funding Requirements  (cont’d)

b. Related Lifecycle costs (estimated  life of facility-50 years)
1. Annual facility operating costs (staff, utilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ TBD
2. Annual facility maintenance/repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . TBD
3. Annual programmatic effort related to facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other Annual Costs (define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0
Total Annual related lifecycle costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $     0

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
1. Total facility costs

a) Line item--Includes design, construction, and project management costs
b)  PE&D - None
c) Operating expense funded equipment--None.
d) Inventories--None.

2. Other project costs
a) R&D necessary to complete construction--None.
b) Conceptual design--Expense funds of $555,000 have been used to date for conceptual design. 
c) Decontamination and Decommissioning (D&D)--None.
d) NEPA documentation--None.
e) Other project related costs--$7,565,000 Included is the cost of project support, engineering studies, Design

Requirement Document; Interface Control Documents and Drawings integration with the IPT and WIT, site
characterization studies, maintenance and revision of the TWRS System Engineering FRDB, soil sampling, well



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

monitoring and decomissioning, start-up support as required, BPA support for 23kV system analysis,
telecommunications support, startup and operation support as required as well as radiation monitoring and other
project specific activities.



1. Title and Location of Project: Privatization Phase I Infrastructure
Support, 2a. Project No.:  99-D-403

Richland, Washington 2b.
Construction Funded

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements  (cont’d)

b. Related annual costs 
1. Facility operating costs--TBD
2. Facility maintenance and repair costs--TBD
3. Programmatic operating expenses directly related to the facility--This project supports the overall permanent waste

disposal mission at Hanford.  No direct changes to this mission will occur as a result of this project.
4. Capital equipment requirements for programmatic support--
5. GPP or other construction related to programmatic effort--None.
6. Utility costs--None.
7. Other costs--None.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1998 Congressional Budget Request are denoted with a vertical line in left margin)

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Tank Farm Restoration and Safe
Operations, 2a. Project No.: 97-D-402

Richland, Washington 2b.
Construction Funded

SIGNIFICANT CHANGES

Reflects the funding change to accelerate completion of upgrades to support the waste disposal privatization schedule.  This
acceleration is necessary to ensure waste feed to the private vendor(s) will be available when required.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1998 Congressional Budget Request are denoted with a vertical line in left margin)

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Tank Farm Restoration and Safe
Operations, 2a. Project No.: 97-D-402

Richland, Washington 2b.
Construction Funded

Preliminary Schedule Title I Baseline Current Baseline Schedule
3a. Date A-E Work Initiated, 

  (Title I Design Start Scheduled): 2nd Qtr. FY 1997 n/a 2nd Qtr. FY 1997

3b. A-E Work (Titles I & II) Duration: 94 Months n/a 94 Months

4a. Date Physical Construction Starts: 3rd Qtr. FY 1998 n/a 1st Qtr. FY 1998

4b. Date Construction Ends: 3rd Qtr. FY 2007 n/a 3rd Qtr. FY 2007

Preliminary Estimate Title I Baseline Current Baseline Estimate

5. Total Estimated Cost (TEC) -- $206,000 a/ n/a $232,700 b/

6. Total Project Cost (TPC) -- $273,000 a/ n/a $301,500 b/



a/ Preliminary cost estimate based on November 1996 Conceptual Design Report.
b/ Current baseline estimate based on revised Conceptual Design Report estimate from July 1997.  This supports the revised

schedule for timely delivery of feed to private vendor(s).
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7. Financial Schedule (Federal Funds):   

  Fiscal Year    Appropriation    Adjustments    Obligations       Costs    

   1997 $  7,584 $  7,584 $ 3,864
1998 13,961 13,961 13,120
1999 22,723 22,723 23,686
2000 9,673 9,673 7,712
2001 23,568 23,568 17,105
2002 33,929 33,929 33,192
2003 42,214 42,214 39,084
2004 35,904 35,904 36,000
2005 19,002 19,002 23,195
2006 17,342 17,342 19,627
2007 6,800 6,800 16,115
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Richland, Washington 2b.
Construction Funded

8. Project Description, Justification and Scope

The Tank Farm Restoration and Safe Operations Major System Acquisition (MSA) will provide upgrades for selected tank
farm instrumentation control, tank ventilation, waste transfer, and electrical systems in order to restore these systems to an
acceptable design basis.  Phase I of the project focuses primarily on improvements needed to support waste disposal
privatization and routine operations of existing double-shell tank (DST) farm facilities (i.e., “Manage Tank Waste”) during
the Tank Waste Remediation System (TWRS) mission, but also support initiatives related to single-shell tank (SST)
stabilization.  This project is integrated with other planned/ongoing upgrades, waste retrieval, and major maintenance
activities to ensure that the combined upgrades are performed in a cost-effective manner and that they will adequately support
the overall TWRS mission.

The Tank Farm Restoration and Safe Operations MSA will provide major upgrades to Hanford's existing Tank Farm facilities
in the following areas:

Instrumentation 

Existing primary tank monitoring instrumentation in the DST farms will be modified and upgraded for level, temperature, and
vapor pressure measurement.  The DST waste transfer system will be upgraded for routine verification and waste transfer
verification.  The leak detection system associated with the annulus, leak detection pit, and process/support pits in these tank
farms will be upgraded.  The master pump shutdown system and associated alarms will also be upgraded.  All new
instrumentation/control equipment will be capable of providing remote readout and/or alarm at selected manned facilities,
resulting in a significant reduction in the amount of manual field data collection in the DST farms, thereby improving worker
efficiency and reducing worker stay time in the radiation zones (implementing an as low as reasonably achievable {ALARA}
principle).  No new SST instrumentation is planned to be provided by this project. 
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8. Project Description, Justification and Scope  (cont’d)

Tank Ventilation 

The project will replace the existing primary ventilation systems for Tank Farms 241-AN, -AP, and -AW with new, high-
capacity exhaust filtration systems.  A new exhaust stack, along with stack effluent monitoring and ventilation control
equipment, will be included in these upgrades.  New seal pots and associated condensate piping will be installed to support
the collection of condensate from the new ventilation systems and return it to the primary tank system.  The ventilation
systems will be designed to facilitate future installation of additional effluent control equipment, if needed.  The project also
will provide a new annulus ventilation system for the 241-SY Tank Farm, and replacement ventilation systems for the 244-A
and 244-S Double Contained Receiver Tank (DCRT) facilities.  The new annulus and primary ventilation systems will be
connected to existing underground ductwork.  Existing filter trains replaced by this project will be removed and disposed.

The ventilation upgrades will improve worker safety and reduce the risk of radioactive and/or hazardous material releases to
the environment by providing improved confinement and monitoring of tank emissions.  New offgas treatment/filtration
systems and effluent monitoring systems will be provided to ensure compliance with applicable Federal, State, and local
emission standards.

Waste Transfer

New valve manifold assemblies will be provided in selected pits used for DST waste transfer operations.  In addition, the
project will install three new transfer routes (pipe-in-pipe configuration, equipped with appropriate leak detection and
cathodic protection capabilities) in the “A Farm Complex” (200 East Area), and three existing transfer lines will be replaced
with new lines.  Existing pits used for DST waste transfer operations will have special protective coating applied to the walls,
floor, and underside of cover blocks to provide a decontaminable surface and support compliance with regulatory
requirements for secondary containment.  New transfer systems will be fully compliant with Resource Conservation and
Recovery Act (RCRA) requirements and with Washington State regulations governing hazardous waste handling.
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8. Project Description, Justification and Scope  (cont’d)

Electrical Distribution

Existing electrical power supplies for the equipment supporting DST primary/annulus ventilation systems and the 244-A/244-
S DCRT ventilation systems will be upgraded and/or replaced to provide backup power capabilities.  In addition to providing
improved reliability for ventilation systems, these upgrades will allow shutdown of the main switchgear to permit routine
preventative maintenance to be performed.  In addition, the project will upgrade SST electrical power systems to support
clean/controlled/stable operations.  No new safety class power systems are planned as part of this project.

The purpose of Phase II of this project is to improve reliability of safety-related systems, reduce on-site health and safety
hazards, reduce the risk of unmonitored releases to the environment, support waste disposal privatization and support DST
“Manage Tank Waste” functions by restoring the selected Tank Farm facilities and systems.  Assessments of the Tank Farms’
instrumentation/control, ventilation, waste transfer, and electrical systems, which included physical inspections/condition
assessments and engineering analyses to determine compliance with applicable requirements, have identified the need for
extensive infrastructure restoration in order to meet the overall TWRS mission goals and support safe operation and
maintenance activities.

Because of their age, many infrastructure systems and components have either exceeded their useful service lives and can be
expected to fail in the near-term; have deteriorated beyond repair and must be replaced to ensure continued reliable operation;
or operate outside current environmental, health, and safety regulations.  Due to the age and obsolescence of the existing
equipment, it is often difficult to obtain replacement parts for failed or degraded components.  These conditions, coupled with
the problems associated with performing maintenance work in contaminated areas, have resulted in high operation and
maintenance costs for the Tank Farm facilities.
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8. Project Description, Justification and Scope  (cont’d)

The FY 1997 activities included: definitive designs for the master pump shutdown system, the AN farm valve pit upgrades,
and the 200 E/W valve pit upgrades.  The FY 1998 activities include: continued definitive design activities, and start of
construction of the AN farm vavle pit upgrades, the 200 E/W valve pit upgrade, the AY farm upgrade, and the AZ farm valve
pit upgrade. The FY 1999 appropriation will be used to support continued Phase I definitive design, procurement and
construction activities as well as associated Safety Analysis development, permitting, and project management activities,
including start of construction of the AW Farm valve pit upgrade and the master pump upgrades.
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9. Details of Cost Estimate  
Item Cost Total Cost

a. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 48,640
1. Preliminary and Final Design costs, (Design, Drawings, and Specifications) . . . . . $ 39,545
2. Design Management costs @ 22.9 percent of 9.a.1 . . . . . . . . . . . . . . . . . . . . . . . . . . 9,095

b. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 142,150
1. Land and Land Rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings and Improvements to Land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 130
3. Specialized Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 88,120
4. Other (major utilities/comp items, specialized facilities, etc.) . . . . . . . . . . . . . . . . . . 4,510
5. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 4,510
6. Inspection, design, and project liaison, testing, checkout, and acceptance . . . . . . . . 21,590
7. Construction Management . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 13,800
8. Project management @ 6.7 percent of 9.b . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 9,490

c. Contingencies at approximately 22 percent of above costs . . . . . . . . . . . . . . . . . . . . . .   41,910
1. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,900
2. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 34,010

d. Total Line-item costs (Section 11.a.1.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $232,700

e. LESS: Non-Agency contribution (Define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . .          0

f. Total Agency Requirements (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $232,700



1. Title and Location of Project: Tank Farm Restoration and Safe
Operations, 2a. Project No.: 97-D-402

Richland, Washington 2b.
Construction Funded

10. Method of Performance

The Project Hanford Management Contractor (PHMC) will be responsible for overall project management and integration
services for the Tank Farm Restoration and Safe Operations project, as well as for coordination of permitting and safety
analysis work in support of the project.  Definitive design, inspection, and construction management activities will be
performed by the contracted Engineer/Constructor (E/C) Contractor.  Construction work in radiologically contaminated areas,
utility tie-ins, and demolition work will also be performed by the E/C.  To the extent feasible, construction in uncontaminated
areas and procurement shall be accomplished by fixed-price contracts awarded on the basis of competitive bidding.  Burial of
contaminated materials, health physics technician support, and startup testing/readiness review support will be performed by
the PHMC.
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11. Schedule of Project Funding and Other Related Funding Requirements  

  Prior  
 Years  FY 1997 FY 1998  FY 1999 Outyears   Total  

a. Total project costs (Agency Requirements)     
1. Total facility costs and construction

a) Design (Section 9.a & Section 9.c.1) . . . . . . . . $     0 $ 3,864 $ 13,120 $ 23,686 $192,030 $232,700
b) Construction (Section 9.b & Section 9.c.2) . . . 0 0 0 0 0 0
c) Plant, Engineering, and Design (PE&D) . . . . . 0 0 0 0 0 0
d) Operating expense funded equipment . . . . . . . 0 0 0 0 0 0
e) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .   0   0   0   0   0   0

Total facility costs (Federal and Non-Federal) . $     0 $ 3,864 $ 13,120 $ 23,686 $192,030 $232,700
2. Other project costs

a) R&D necessary to complete project . . . . . . . . . $     0 $      0 $        0 $        0 $       0 $         0
b) Conceptual design costs . . . . . . . . . . . . . . . . . . 11,815 1,509 0 0 1,513 14,837
c) Decontamination & Decommissioning (D&D) 0 0 0 0 0 0
d) NEPA documentation costs . . . . . . . . . . . . . . . 12 0 0 0 0 12
e) Other ES&H costs . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
f) Other project related costs (Define in Sec.12) . 10,636 1,170 2,308 3,277 36,560 53,951
g) Total other project costs . . . . . . . . . . . . . . . . . . $22,463 $ 2,679 $ 2,308 $ 3,277 $ 38,073 $ 68,800

 
Total project costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . $22,463 $ 6,543 $15,428 $26,963 $230,103 $301,500

3. LESS: Non-Agency contribution 
 (define Federal vs non-Federal) . . . . . . . . . . . . . .   0   0   0   0   0   0

Agency total project costs (TPC) . . . . . . . . . . . . . . $22,463 $6,543 $15,428 $26,963 $230,103 $301,500
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11. Schedule of Project Funding and Other Related Funding Requirements  (cont’d)

b. Related Lifecycle costs (estimated life of project--30 years)
1. Annual facility operating costs (staff, utilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $    n/a
2. Annual facility maintenance/repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . n/a
3. Annual programmatic effort related to facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other Annual costs (define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0

Total Annual related lifecycle costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $    n/a

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
1. Total facility costs

a) Line-item -- These funds will be used for engineering, design, and inspection (ED&I); procurement/construction
safety analysis development; permitting and project management.

b) PE&D -- None
c) Operating expense funded equipment -- None
d) Inventories -- None
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements  (cont’d)

2. Other project costs
a) R&D necessary to complete construction -- None.
b) Conceptual design -- $14,837,000 including Systems Engineering (SE) development of functions, requirements,

architectural alternatives, test planning, and interfaces; also includes pre-Title I design studies.
c) Decontamination & Decommissioning (D&D) -- None
d) NEPA documentation -- $12,000 spent on initial NEPA activities.  The project is covered by the Tank Waste

Remediation System EIS.
e) Other ES&H Costs - None.
f) Other project related costs -- $53,951,000 for project definition, program integration, and support, design and

construction support, preliminary safety documentation preparation, regulatory permitting plans, site
characterization, and startup testing/readiness reviews.

b. Related annual costs
1. Facility operating costs -- TBD
2. Facility maintenance and repair costs -- TBD
3. Programmatic operating expenses directly related to the facility -- None
4. Capital equipment requirements for programmatic support -- None
5. GPP or other construction related to programmatic efforts -- None
6. Utility costs -- None
7. Other costs -- None



DEPARTMENT OF ENERGY
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(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

SIGNIFICANT CHANGES

Increase to total estimated cost (TEC) on Subproject #2 reflects an accelerated two-year construction duration to limit cost
growth and plant outages.
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1. Title and Location of Project: Waste Management Upgrades, a/
2a. Project No.: 96-D-408

Various Locations 2b. Construction
Funded

Preliminary Schedule Title I Baseline Current Baseline Schedule
3a. Date A-E Work Initiated, 

  (Title I Design Start Scheduled): 2nd Qtr. FY 1996 2nd Qtr. FY 1996 2nd Qtr. FY 1996

3b. A-E Work (Titles I & II) Duration: 9 Months 9 Months 9 Months

4a. Date Physical Construction Starts: 1st Qtr. FY 1997 1st Qtr. FY 1997 1st Qtr. FY 1997

4b. Date Construction Ends: 3rd Qtr. FY 1999 3rd Qtr FY 1999 4th Qtr. FY 1999

Preliminary Estimate Title I Baseline Current Baseline Estimate

5. Total Estimated Cost (TEC) -- $26,470 $26,470 $28,744

6. Total Project Cost (TPC) -- $33,629 $33,629 $35,903



                                  
a/ The Site/Project Completion section of the Defense Environmental Restoration and Waste Management also provides funds

for this project.
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7. Financial Schedule (Federal Funds)

  Fiscal Year    Appropriation    Adjustments    Obligations       Costs    

1996 $ 5,615 $(3,100) a/ $ 2,515 $ 2,256
1997 11,246 2,100 b/ 13,346 8,792
1998 8,200 0 8,200 8,200
1999 4,683 0 4,683 9,496

8. Project Description, Justification and Scope

This project line-item is the result of the FY 1996 Appropriation, in which Congress has provided greater flexibility to
manage multiple projects of similar nature at various location.  The subprojects will be addressed individually in the
construction project data sheet, and must undergo the same review process as any other construction line item proposed in
this budget.  Since these changes occur on a real-time basis and cannot be anticipated, this consolidated line item approach
will provide DOE the flexibility to react to significant technical, programmatic and regulatory changes that impact the
individual subprojects, making the most effective use of the funds available.

a. Subproject #01 - Replace Industrial Waste Piping, Kansas City Plant

 TEC PREV. FY 1997 FY 1998 FY 1999 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$2,400 $   200 $   2,200 $     0 $      0 $      0 4th Qtr. FY 1997     3rd Qtr. FY 1998

                 
a/ Use of uncosted prior year balances to offset FY 1997 appropriation.
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b/ Reflects internal reprogramming.



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

8. Project Description, Justification and Scope  (cont’d)

This project will replace the overhead industrial waste piping system at the Kansas City Plant (KCP) including dilute acid,
caustic, cyanide chrome, and industrial waste lines from the main manufacturing building and five other small buildings to the
Industrial Waste Pretreatment Facility (IWPF).  The project includes phased demolition and construction to replace the nine
separate overhead industrial waste system pipe lines which together convey virtually all process wastes from the operating
buildings to the IWPF.  All of the pipe lines are located on an outdoor overhead pipe bridge.  The new piping will be installed
in the same location as the existing piping.  Minor modification will be made to the existing bridge to strengthen the pipe
anchor points to accommodate thermally induced loads.  The total length of piping is approximately 6,700 feet.

In FY 1998 prior year carry-over funds will be used for project management activities and to complete construction.

b. Subproject #02 - T-Plant Secondary Containment and Leak Detection Upgrades, Richland

 TEC PREV. FY 1997 FY 1998 FY 1999 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$12,800 $ 2,100 $ 6,129 $ 4,400 $ 171 $ 0  1st Qtr. FY 1997  - 1st Qtr. FY 1999

The T-Plant is the primary decontamination facility for the Hanford Site.  The decontamination activities support Hanford Site
environmental restoration activities and waste management programs.  This project will modify T-Plant facilities to comply
with the State of Washington and Federal environmental regulations for secondary containment and leak detection.

This project will provide a functional on-line facility to support major decontamination activities as required by the Hanford
Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestone M-32-03, “Complete T-Plant Tank Actions.”

The upgrades provided by this project are installation of a liquid waste collection, containment, leak detection, and transfer
system for handling decontamination solutions in the 2706-T and 2706-TA facility.
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8. Project Description, Justification and Scope  (cont’d)

The FY 1997 adjustment to baseline is to account for site allocation changes for property, equipment, and management.  The
FY 1998 appropriation will be used for construction and project management support.

c. Subproject #03 - Tank Farm Services Upgrades, Savannah River

 TEC PREV. FY 1997 FY 1998 FY 1999 OUTYEAR CONSTRUCTION START - COMPLETION DATE

$13,544 $ 215 $ 5,017 $ 3,800 $4,512 $ 0 4th Qtr. FY 1996  -  4th Qtr. FY 1999

The Tank Farm Services Upgrade project consists of improvements to three different areas of the Tank Farm.  These
improvements will include service piping upgrades in the H-Area Tank Farm (West Hill), Electrical upgrades in the F-Area
Tank Farm, and a cooling systems upgrade in the H-Area Tank Farm (East Hill).  The upgrades to the service piping are
necessary to support the continued and expanding tank farm operations.  The cost of repairing leaks in buried pipes has been
approximately $4 million over the past four years.  Detecting and repairing the leaks is very difficult.

The electrical upgrades in F-Area will consist of the addition or replacement of automatic transfer switches (ATS) and cable
which will correct the electrical low voltage situation in the F-Area Tank Farm eight.  Low voltage situations are causing
power interruptions in the F-Area Tank Farm.  This project will provide and install a new automatic transfer switch in 241-64F
compressor house.  The project will replace the overloaded automatic transfer switch in Building 241-74F.  The existing
normal power supply and load cables in Building 241-74F will be replaced.  The standby source and cables will not be
changed.
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8. Project Description, Justification and Scope  (cont’d)

The cooling system upgrade will provide adequate cooling to support In-Tank Precipitation (ITP) and Extended Sludge
Processing (ESP), which will feed Saltstone and Defense Waste Processing Facility (DWPF).  Due to changes in the site
mission, the cooling requirements for the Tank Farm have changed.  The new mission is to remove waste, which will generate
heat from slurry pump operation and tank transfers.  The process facilities will require lower tank temperatures.  To provide
adequate cooling, a heat exchanger and a new chromate cooling water pump will be added to the system.  The existing cooling
pumps will be upgraded.  An upgraded outdoor diesel generator may be provided as a stand-by power source and replace the
existing 500 KW diesel generator.  This project will prevent additional underground piping leaks in contaminated soil, which
disrupt operations and expose personnel to radiation.  These leaks are difficult to locate and costly to repair.  The F-Area low
voltage situations would continue to cause service disruptions and unplanned outages.  The existing East Hill system will not
meet the waste removal processes cooling requirements for the current site mission.  Operation of new facilities such as In-
Tank Precipitations (ITP) and Extended Sludge Processing (ESP) would be administratively controlled (i.e., operate only when
air temperature is sufficiently low, during winter months or at night).  Operation of Saltstone and Defense Waste Processing
Facility could experience limitations.

*

The mechanical services in the H-Area Tank Farm need to be replaced due to damage to the service caused by age.  These*

upgrades are required to support the tank farm operations.  This project will replace buried service piping in H-Area with
piping in trenches or on pipe racks and provide three new gang valve assemblies with double contained steam supply.  The
new gang valve assemblies with double contained pipe to Tanks 35 through 37 will reduce the possibilities of back flow in the
steam supply lines from occurring again.  The assemblies will give better environmental control and implement the ALARA
philosophy.  The existing lines will be capped and abandoned in place.  The gang valve house will be abandoned.  The
existing gang valve house (GVH) and steam transfer line are not in compliance with DOE Order 5820.2A “Radioactive Waste
management”, and pose a threat to the environment and personnel.  The majority of replacement piping provided by this
project will be routed around the perimeter of the tank farm on pipe racks or in trenches provided by other projects.  Service
piping will be extended routed from the perimeter “header” systems to tanks tops (Tanks 29-32 and 35-37) diversion boxes
(HDB4 and HDB6) and gang valve houses (Tanks 35-37) using pipe supports provided by this project.  Currently tanks 35-37
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are serviced by gang valves located in a common location building 241-H.  Back flow from Tank 37 has contaminated the
steam supply line (Tank 37) connecting the gang
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8. Project Description, Justification and Scope  (cont’d)

 valves to the tank transfer jets.  These steam supply lines are the only lines for Type III waste tanks that do not have
secondary containment.  The upgrade of the new GVHs and associated piping will include replacement of the steam lines
including secondary containment provisions between the GVHs and the tanks.

The FY 1999 funds will be used to finish construction on the gang valve house scope, design and initiate construction on the
cooling scope and design and initiate construction of the F-area electrical scope.  The gross annual operating expense for this
facility is estimated to be $150,000.
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9. Details of Cost Estimate  a/ b/
Item Cost Total Cost

a. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 6,130
1. Preliminary and Final Design costs, ((Design, Drawings, and Specifications) . . . . . $ 4,400
2. Design Management costs @ 39.3 percent of 9.a.1 . . . . . . . . . . . . . . . . . . . . . . . . . . 1,730

b. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 17,090
1. Land and Land Rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings and Improvements to Land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2,100
3. Specialized Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other (major utilities/comp items, specialized facilities, etc.) . . . . . . . . . . . . . . . . . . 5,610
5. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 8,610
6. Inspection, design, and project liaison, testing, checkout, and acceptance . . . . . . . . 0
7. Construction Management @ 4.5 percent of 9.b . . . . . . . . . . . . . . . . . . . . . . . . . . . . 770

c. Contingencies at approximately 24 percent of above costs . . . . . . . . . . . . . . . . . . . . . .  5,524
1. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,586
2. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,938

d. Total line-item cost (section 11.a.1.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 28,744

e. LESS: Non-Agency contribution (Define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . .          0

f. Total Agency Requirement (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 28,744

                               
a/ Subproject 2 portion of this estimate is based on the final revised two year construction estimate dated May 27, 1997.



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

b/ Escalation rates were calculated from the January 1997 update of the economic escalation price change indices for DOE
construction projects as published by the “Office of Infrastructure Acquisition, FM-50."



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

10. Method of Performance

Design, inspection, procurement, and construction shall be performed under a negotiated contract with the offsite engineer-
constructor contractor.  The operating contractor will support the project by providing input to design revisions as well as
overall project management through the duration of the project.



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

11. Schedule of Project Funding and Other Related Funding Requirements

Prior  
 Years  FY 1997 FY 1998 FY 1999 FY 2000  Total 

a. Total project costs (Agency Requirements)
1. Total facility costs

a) Design (Section 9.a & Section 9.c.1) . . . . . . . . $ 1,033 $ 2,705 $ 2,165 $ 227 $     0 $ 6,130
b) Construction (Section 9.b & Section 9.c.2) . . . 1,223       6,087       6,035       9,269       0 22,614
c) Plant, Engineering, and Design (PE&D) . . . . . 0 0 0 0 0 0
d) Operating expense funding equipment . . . . . . . 0 0 0 0 0 0
e) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .      0       0        0       0       0        0

Total facility costs (Federal and Non-Federal) . $ 2,256 $8,792 $ 8,200 $ 9,496 $     0 $28,744
2. Other project costs

a) R&D necessary to complete project . . . . . . . . . $      0 $      0 $      0 $      0 $     0 $       0
b) Conceptual design costs . . . . . . . . . . . . . . . . . . 1,666 274 0 0 0 1,940
c) Decontamination & Decommissioning (D&D) 0 0 0 0 0 0
d) NEPA documentation costs . . . . . . . . . . . . . . . 5 0 0 0 0 5
e) Other ES&H costs . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
f) Other project related costs (Define in Sec. 12) .    526    124     863  1,096  2,605   5,214
g) Total other project costs . . . . . . . . . . . . . . . . . . $ 2,197 $   398 $   863 $ 1,096 $ 2,605 $ 7,159

Total project cost (TPC) . . . . . . . . . . . . . . . . . . . . . . . $ 4,453 $9,190 $ 9,063 $10,592 $ 2,605 $35,903

3. LESS: Non-Agency contribution 
  (define Federal vs non-Federal) . . . . . . . . . . . . . .    0    0    0    0    0   0

Agency total project costs (TPC) . . . . . . . . . . . $ 4,453 $9,190 $ 9,063 $10,592 $ 2,605 $35,903



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

11. Schedule of Project Funding and Other Related Funding Requirements  (cont’d)

b. Related Life cycle costs (estimated life of project-- 20-30 years for all subprojects)
1. Annual facility operating costs (staff, utilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 3,992
2. Annual facility maintenance/repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   1,859
3. Annual programmatic effort related to facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,426
4. Other Annual costs (define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       500

Total Annual related Life cycle costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 9,777

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
1. Total facility costs

a) Line-Item -- Total cost of construction is $28,744,000; these funds will be used for design, procurement,
construction, and project management.

b) Plant engineering & design -- No narrative required.
c) Operating expense funded equipment -- No narrative required.
d) Inventories -- No narrative required.

2. Other project costs
a) R&D necessary to complete construction -- No narrative required.
b) Conceptual design -- Will be completed at an approximate cost of $1,940,000.
c) Decontamination & Decommissioning (D&D) -- No narrative required.
d) NEPA documentation -- National Environmental Policy Act (NEPA) activities and documentation are expected to

cost approximately $5,000 for Richland.



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

e) Other project related costs -- Costs of approximately $5,214,000 for various project support activities, including
value engineering session, site evaluation, project and quality assurance plans, design and quality assurance reviews,
inventories for startup, readiness reviews, and health physics technician and plant personnel report.



1. Title and Location of Project: Waste Management Upgrades, 2a.
Project No.: 96-D-408

Various Locations 2b. Construction
Funded

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements  (cont’d)

b. Related annual costs
1. Facility operating costs -- Costs of approximately $3,992,000 for operations, maintenance, and utilities for the facilities

provided by the Subprojects.
2. Facility maintenance and repair costs -- $1,859,000; assumes a share of the total maintenance outlay.
3. Programmatic operating expenses directly related to the facility -- Includes T-Plant waste management, operational

safety, facility operations, engineering procedures/drawings, waste assessments and rail car transfers; $3,426,000.
4. Capital equipment requirements for programmatic support -- costs of $400,000.
5. GPP or other construction related to programmatic effort -- Costs of $100,000.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1998 Congressional Budget Request are denoted with a vertical line in left margin.)

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

SIGNIFICANT CHANGES

None



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from FY 1998 Congressional Budget Request are denoted with a vertical line in left margin.)

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

POST 2006 COMPLETION 

1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

Preliminary Schedule Title I Baseline Current Baseline Schedule
3a. Date A-E Work Initiated, 

  (Title I Design Start Scheduled): 4th Qtr. FY 1994 4th Qtr. FY 1994 4th Qtr. FY 1994 

3b. A-E Work (Titles I & II) Duration: 123 Months 123 Months 84 Months

4a. Date Physical Construction Starts: 2nd Qtr. FY 1997 2nd Qtr. FY 1997 1st Qtr. FY 1999

4b. Date Construction Ends: 3rd Qtr. FY 2008 3rd Qtr. FY 2008 2nd Qtr. FY 2005

Preliminary Estimate Title I Baseline Current Baseline Estimate

5. Total Estimated Cost (TEC) -- $315,100 $202,000 $202,000

6. Total Project Cost (TPC) -- $375,200 $229,100 $229,100



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

7. Financial schedule (Federal Funds)

  Fiscal Year    Appropriations   Adjustments    Obligations       Costs    

1994 $  7,000 -6,000 a/ $ 1,000 $   509
1995 17,700 -14,320 b/ 3,380 3,151
1996 12,000 -6,400 c/ 5,600 2,659
1997 12,600 -5,000 d/ 7,600 6,231
1998 15,100 15,100 15,200
1999 32,860 32,860 32,860
2000 41,730 41,730 41,730
2001 35,580 35,580 35,580
2002 30,620 30,620 30,620
2003 13,960 13,960 13,960
2004 14,570 14,570 13,930
2005 0 0 5,570

                                     
a/ Reflects use of $6,000,000 of prior year funds for uncosted offset.
b/ Reduction of $9,020,000 of FY 1995 funds for Productivity Savings, reduction of $5,300,000 current year funds due to

defense rescission.
b/ Reduction of $6,400,000 to meet uncosted offset for FY 1996.
c/ Reflects $5,000,000 internal reprogramming by the Richland Operations Office.  The reprogramming moved $5,000,000 to

Project 89-D-173, Tank Farm Ventilation Upgrades. 



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

8. Project Description, Justification and Scope

The Initial Tank Retrieval Systems (ITRS) project will provide mixing and pumping systems for retrieval of radioactive wastes
from ten of Hanford’s 28 double-shell tanks (DST).  The contents of these tanks consist of supernatant liquids and settled
solids, which must be mixed prior to transferring the waste to treatment facilities or alternative storage.  The ITRS will provide
systems to mobilize settled solids and transfer wastes out of the tanks to provide feed to future processing plants, and allow
near-term consolidation of tank wastes to restore useable DST storage capacity.  This DST storage space is required to allow
safe storage of alternate waste streams, such as waste from the single-shell tanks.  Additionally, the dilution and waste removal
capabilities provided by ITRS will remediate the flammable gas issue in several of the flammable gas watch list DSTs.

Existing equipment installed in the DSTs only allows the removal and transfer of supernatant liquids, and is incapable of
suspending and removing the settled solids.  Without the waste mixing, dilution, and removal functions provided by ITRS
there will be no ability to provide feed to future processing plants, consolidate waste solids, or remediate flammable gas issues.

The typical retrieval system for the ten tanks consists of 300 horsepower mixer pumps to mobilize solids in the tank and a
transfer system for removal of the tank contents.  Tank internal components, such as thermocouple trees, will be replaced with
higher strength equipment to withstand the forces induced by the mixer pumps.  Monitoring and control systems will be
installed to measure performance of the mixer pumps and tank operations.  Remote decontamination equipment and disposable
containment equipment will be utilized for removal and disposal of tank components.

The FY 1999 budget request will be used for initial construction of the first three of ten retrieval systems, design work on four
retrieval systems, and long-lead equipment procurement for five systems.  Included in the FY 1999 request is funding for
engineering and inspection during construction, health physics field support, project management, and contingency.



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

9. Details of Cost Estimate  e/ f/
Item Cost Total Cost

a. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 32,770
1. Preliminary and Final Design costs, (Design, Drawings, and Specifications) . . . . . . . . $ 25,520
2. Design Management costs @ 28.4 percent of 9.a.1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,250

b. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 133,730
1. Land and Land Rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings and Improvements to Land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,380
3. Specialized Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 79,590
4. Other (major utilities/comp items, specialized facilities, etc.) . . . . . . . . . . . . . . . . . . . . 24,570
5. Removal cost less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,630
6. Inspection, design, and project liaison, testing, checkout, and acceptance . . . . . . . . . . 10,910
7. Construction Management @ 8.7 percent of 9.b . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 11,650

c. Contingencies at approximately 21 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . .   35,500
1. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 5,630
2. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 29,870

d. Total Line-item costs (Section 11.a.1.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $202,000

e. LESS: Non-Agency contribution (Define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . .          0

f. Total Agency Requirements (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $202,000

                               
e/ Estimate is based on the Title I design including supplements 1 and 2 dated October 1995.



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

f/ Escalation rates were calculated from the February 1995 update of the economic escalation price change indices for DOE
construction projects as published by the “Office of Infrastructure Acquisition, FM-50."



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

10. Method of Performance

The Initial Tank Retrieval Systems will be managed for Richland by the Project Hanford Management Contractor (PHMC). 
The PHMC will have responsibility for project management. 



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

11. Schedule of Project Funding and Other Related Funding Requirements

 Prior  
 Years  FY 1997 FY 1998 FY 1999 Outyears    Total   

a. Total project costs (Agency Requirements)     
1. Total facility costs

a) Design (Section 9.a & section 9.c.1) . . . . . . . . $       0 $        0 $         0  $          0 $           0 $           0
b) Construction (Section 9.b & Section 9.c.2) . . . 6,319 6,231 15,200 32,860 141,390 202,000
c) Plant, Engineering, and Design (PE&D) . . . . . 0 0 0 0 0 0
d) Operating expense funded equipment . . . . . . . 0 0 0 0 0 0
e) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . .         0          0           0           0            0            0

Total facility costs (Federal and Non-Federal) . $ 6,319 $ 6,231 $ 15,200 $ 32,860 $141,390 $202,000
2. Other project costs

a) R&D necessary to complete project . . . . . . . . . $       0 $       0 $        0 $        0 $        0 $        0
b) Conceptual design costs . . . . . . . . . . . . . . . . . . 1,609 0 0 0 0 1,609
c) Decontamination & Decommissioning (D&D) 0 0 0 0 0 0
d) NEPA documentation costs . . . . . . . . . . . . . . . 10 0 0 0 0 10
e) Other ES&H costs . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
f) Other project related costs (Define in Sec. 12) .    4,086     884   1,480     1,150    17,881   25,481
g) Total other project costs . . . . . . . . . . . . . . . . . . $  5,705 $    884 $  1,480 $   1,150 $  17,881 $ 27,100

Total project costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . $12,024 $ 7,115 $ 16,680 $ 34,010 $159,271 $229,100

3. LESS: Non-Agency contribution
  (define Federal vs non-Federal) . . . . . . . . . . . . . .          0           0          0           0           0           0

Agency total project cost (TPC) . . . . . . . . . . . . . . . $ 12,024 $ 7,115 $ 16,680 $ 34,010 $159,271 $229,100



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
Richland, Washington 2b. Construction

Funded

11. Schedule of Project Funding and Other Related Funding Requirements  (cont’d)

b. Related Lifecycle costs (estimated life of project)
1. Annual facility operating costs (staff, utilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ n/a
2. Annual facility maintenance/repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   n/a
3. Annual programmatic effort related to facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other Annual Costs (define in Section 12 ) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .       0

Total Annual related life cycle costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ n/a

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
1. Total facility costs

a) Line-Item -- $202,000,000; these funds will be used for design, procurement, construction, and project management.
b) Plant engineering & design -- No narrative required.
c) Operating expense funded equipment -- No narrative required.
d) Inventories -- No narrative required.

2. Other project costs
a) R&D necessary to complete construction -- No narrative required.
b) Conceptual design -- was completed at an approximate cost of $1,609,000.
c) Decontamination & Decommissioning (D&D) -- No narrative required.
d) NEPA documentation -- The W-211 National Environmental Policy Act (NEPA) documentation of $10,000 is

integrated into the Hanford Defense Waste EIS, SIS-EIS, and TWRS-EIS.
e) Other project related costs -- $25,481,000; These costs include project definition, operating contractor support; site

characterization, configuration verification, and startup activities.



1. Title and Location of Project: Initial Tank Retrieval Systems, 2a. Project No.: 94-D-407
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements  (cont’d)

b. Related annual funding
1. Facility operating costs -- Not applicable.
2. Facility maintenance and repair costs -- Not applicable.
3. Programmatic operating expenses directly related to the facility -- No narrative required.
4. Capital equipment requirements for programmatic support -- 
5. GPP or other construction related to programmatic effort -- No narrative required.
6. Utility costs -- Negligible.
7. Other costs -- No narrative required.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

SITE/PROJECT COMPLETION

1. Title and Location of Project: Americium/Curium Vitrification, 2a. Project No.:  96-EXP PBS# SR-NM01
Savannah River Site, South Carolina 2b. Operating Expense Funded

SIGNIFICANT CHANGES

The significant changes to the Research and Development estimates necessary to complete the project is based upon
difficulties in adapting a commercial melter to produce stable glass with a highly radioactive aqueous feed.  The impacts to the
current baselines are currently under review.

A reduction in the FY 1998 funding is a significant change.  Baseline impacts are under review.



DEPARTMENT OF ENERGY
FY 1999 CONGRESSIONAL BUDGET REQUEST

(Changes from the FY 1998 Congressional Budget Request are denoted by a vertical line in the left margin.)

DEFENSE ENVIRONMENTAL RESTORATION AND WASTE MANAGEMENT
(Tabular dollars in thousands.  Narrative material in whole dollars.)

SITE/PROJECT COMPLETION

1. Title and Location of Project: Americium/Curium Vitrification, 2a. Project No.:  96-EXP a/ PBS# SR-NM01
Savannah River Site, South Carolina 2b. Operating Expense Funded

Preliminary Schedule Title I Baseline Current Baseline Schedule  b/

3a. Date A-E Work Initiated: 2nd Qtr. FY 1996 2nd Qtr. FY 1996
2nd Qtr. FY 1996

3b. A-E Work (Titles I & II) Duration: 12 months 30 months 30 months

4a. Date Physical Construction Starts: 3rd Qtr. FY 1996 3rd Qtr. FY 1996 3rd Qtr. FY 1996

4b. Date Phase I Construction Ends: 2nd Qtr. FY 1998 2nd Qtr. FY 2000
2nd Qtr. FY 2000

Preliminary Estimate Title I Baseline Current Baseline Estimate

5. Total Estimated Cost (TEC) -- $ 29,230 $ 34,044 $ 34,044
 
6. Total Project Costs (TPC) -- $ 40,500 $ 60,278 $ 60,278

____________



a/ It should be noted that this project is justified as an operating expense funded project data sheet prepared to comply with the
reviewed DOE Order 5100.3.

b/ Current baseline schedule does not reflect changes due to the FY 1998 funding adjustment and an increase in the Research and
Development program.  These impacts are currently under review.



1. Title and Location of Project: Americium/Curium Vitrification, 2a. Project No.:  96-EXP
Savannah River Site, South Carolina 2b. Operating Expense Funded

7. Financial schedule (Federal Funds)

Fiscal Year Appropriation c/ Adjustments Obligations   Costs  

1996  $   6,355 $       0 $   6,355 $   6,355
1997  5,640 0 5,640 5,640
1998   3,559 0  3,559  3,559
1999  10,873 0 10,873 10,873

Outyears 7,617 0 7,617 7,617
__________________
c/ It should be noted that this project is justified as an operating expense funded project data sheet prepared to comply with the

reviewed DOE Order 5100.3.

8. Project Description, Justification and Scope

This project proposes the vitrification of the F-Canyon americium/curium (Am/Cm) solutions into borosilicate glass via a
melter to be installed in the Multi-Purpose Processing Facility (MPPF) of the 221 F-Canyon.  This project would provide for
the development and design of the vitrification process, the design of the associated building infrastructure interfaces and the
construction and installation of the equipment.  This project would provide for the refurbishing of the existing MPPF facility to
accommodate the new equipment.

Approximately 15,000 liters of solution containing the valuable isotopes 243 Am and 244 Cm have been accumulated in the
221 F-facility from recovery campaigns that began in the mid-1970s.  These solutions have been identified in several
documents as a vulnerability and as such require stabilization.  These documents include the Defense Nuclear Facilities Safety
Board Recommendation 94-1 and the Plutonium Environment, Safety and Health Vulnerability Assessment Report.  There is
no reasonable method to transport this material in solution from outside of F-Canyon.  Due to intense radiation source of the
material, a heavily shielded, remotely operated facility is required for handling and processing.  There is no existing operable
process to 



1. Title and Location of Project: Americium/Curium Vitrification, 2a. Project No.:  96-EXP
Savannah River Site, South Carolina 2b. Operating Expense Funded

8. Project Description, Justification and Scope  (Continued)

convert this solution to a solid form for safe storage or transport to the National Heavy Element and Advanced Neutron
Sources (ANS) Programs at the Oak Ridge National Laboratory.  An analysis of several alternatives has resulted in this project
to develop the process to stabilize the solutions by vitrification into a glass form.  The facility most suitable for installing
vitrification equipment to stabilize this solution is the MPPF.

The FY 1999 funds will be used to complete design for this project, procure materials, and continue with construction.



1. Title and Location of Project: Americium/Curium Vitrification, 2a. Project No.:  96-EXP
Savannah River Site, South Carolina 2b. Operating Expense Funded

9. Detail of Cost Estimate
Item Cost Total

Cost
a. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 10,360

1. Preliminary and Final Design costs, (Design, Drawings, and Specifications) . . . . . . . . . . . . $ 9,186
2. Design management costs @ 12.8 percent of 9.a.1 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1,174

b. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12,640
1. Land and Land Rights . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
2. Buildings & Improvements to Land . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
3. Specialized Equipment . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other (major utilities/comp items, specialized facilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . .     0
5. Removal costs less salvage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 12,640
6. Inspection, design and project liaison, testing, checkout and acceptance . . . . . . . . . . . . . . . . 0
7. Construction Management @ 0 percent of 9.b . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0

c. Contingencies at approximately 48 percent of above costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . .   11,044
1. Design Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 7,400
2. Construction Phase . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 3,644

d. Total line item cost (section 11.a.1) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 34,044

e. LESS: Non-Agency contribution (Define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .          0

f. Total Agency Requirement (TEC) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 34,044

The DOE escalation rates (percent per year) used for this estimate are as follows:

Fiscal Year FY 1997 FY 1998 FY 1999
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Escalation 3.0 3.1 3.0
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10. Method of Performance

Design and construction shall be performed by the Management and Operating (M&O) contractor or a subcontractor under the
direction of the M&O contractor.

11. Schedule of Project Funding and Other Related Funding Requirements

Previous
 Years  FY 1997 FY 1998 FY 1999 Outyears  TOTAL 

a. Total project costs (Agency Requirements)
1. Total facility costs

(a) Design (Section 9.a & Section 9.c.1) . . . . . . . . . $ 6,255 $ 3,235 $ 2,550 $  4,470 $ 1,250 $17,760
(b) Construction (Section 9.b & Section 9.c.2) . . . . 100 2,405 1,009 6,403 6,367 16,284
(c) Plant, Engineering and Design (PE&D) . . . . . . 0 0 0 0 0 0
(d) Operating expense funded equipment . . . . . . . .       0       0       0 0 0 0
(e) Inventories . . . . . . . . . . . . . . . . . . . . . . . . . . . . .        0         0          0          0         0          0

Total facility costs (Federal and Non-Federal) . $ 6,355 $ 5,640 $ 3,559 $ 10,873 $ 7,617 $34,044
2. Other project costs

(a) R&D necessary to complete project . . . . . . . . . $ 2,500 $ 6,330 $ 6,121 $       0 $       0 $14,951
(b) Conceptual design costs . . . . . . . . . . . . . . . . . . .   300       0       0           0 0     300
(c) Decontamination and Decommissioning (D&D) 0       0       0       0 0 0
(d) NEPA documentation costs . . . . . . . . . . . . . . . .   100       0       0       0 0     100
(e) Other ES&H costs . . . . . . . . . . . . . . . . . . . . . . . 0 0 0 0 0 0
(f) Other project related costs (Define in Section 12)    1,440     1,845    2,036    3,199        2,363   10,883
(g) Total other project costs . . . . . . . . . . . . . . . . . . . $ 4,340 $ 8,175 $ 8,157 $ 3,199 $ 2,363 $26,234

Total project costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $10,695 $13,815 $11,716 $14,072 $ 9,980 $60,278

 3. LESS: Non-Agency contribution 
(define Federal vs non-Federal) . . . . . . . . . . . . . . . .            0             0             0             0           0            0
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Agency total project costs (TPC) . . . . . . . . . . . . $10,695 $13,815 $11,716 $14,072 $ 9,980 $60,278
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11. Schedule of Project Funding and Other Related Funding Requirements  (Continued)

b. Related Lifecycle costs (estimated life of project)
1. Annual facility operating costs (staff, utilities, etc.) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,400
2. Annual facility maintenance/repair costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 100
3. Annual programmatic effort related to facility . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 0
4. Other Annual Costs (define in Section 12) . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .         100

Total Annual related lifecycle costs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . $ 2,600

12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements

a. Total project funding
1. Total facility costs

(a) Line item--Narrative not required.
(b) PE&D--None.
(c) Operating expense funded equipment--None.
(d) Inventories--None.

2. Other project costs
(a) R&D necessary to complete construction--Includes cost associated with the development of the vitrification

process ($14,951,000).
(b) Conceptual design--The conceptual design was completed in November 1995 at a cost of $300,000.
(c) Decontamination and Decommissioning (D&D)--None.
(d) NEPA documentation--Includes cost associated in complying with NEPA 1969 ($100,000).
(e) Other project related costs--Includes all costs associated with the process development, training, procedures and

facility support during construction of the project including Radcon protection ($10,883,000).
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12. Narrative Explanation of Total Project Funding and Other Related Funding Requirements  (Continued)

b. Related annual costs
1. Facility operating costs--The operating life of this facility will be approximately 6 months.  The staffing costs

associated with this are expected to be $2,400,000 (12 FTEs).
2. Facility maintenance and repair costs--The costs for maintenance are expected to be approximately $100,000.
3. Programmatic operating expenses directly related to the facility--None.
4. Capital equipment requirements for programmatic support--None.
5. GPP or other construction related to programmatic effort--None.
6. Utility costs--None.
7. Other costs--Costs will not exceed $100,000.
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